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2 B339
3
4
5 BEFORE THE ARI CORPORATION COMMISSION
6
71 IN THE MATTER OF THE APPLICATION OF )
GILA BEND POWER PARTNERS, L.L.C. AND ITS )
8 ASSIGNEES IN-CONFORMANCE WiTH THE ) CASE#119
- REQUIREMENTS OF ARIZONA REVISED ) DOCKET #L-OOOOOV-OZQ 19
9| STATUTES SECTIONS 40-360.03 AND ) DECISION #65866
40-360.06 FOR A CERTIFICATE OF )
10| ENVIRONMENTAL COMPATIBILITY )
AUTHORIZING CONSTRUCTION OF ONE ) GILA BEND POWER
11| 500KV TRANSMISSION LINE AND ASSOCIATED ) PARTNERS’ APPLICATION
SWITCHYARD COMPONENTS IN MARICOPA ) FOR EXTENSION OF
12| COUNTY, ARIZONA ORIGINATING AT THE ) CERTIFICATE OF
HASSAYAMPA SWITCHYARD NEAR THE PALO ) ENVIRONMENTAL
13! VERDE NUCLEAR GENERATING STATION WEST ) COMPATIBILITY
OF PHOENIX, ARIZONA (SECTION 15, )
141 TOWNSHIP 1 SOUTH, RANGE 6 WEST, G&SRB&M) )
AND TERMINATING AT THE JOJOBA )
15| SWITCHYARD (SECTION 25, TOWNSHIP 2 SOUTH, )
RANGE 4 WEST) A DISTANCE OF )
16| APPROXIMATELY 20 MILES. )
17 )
18
19 Gila Bend Power Partners, L.L.C. (“GBPP”), respectfully requests that the time
20 period to construct facilities authorized by the Certificate of Environmental Compatibility
21
2 (“CEC”) approved in Arizona Corporation Commission (“Commission”) Decision No.
23| 65866 (April 25, 2003) (the “Decision”) be extended until April 11, 2011. A copy of the
24| Decision is attached as Exhibit 1.
25

26

1888393.2




The Decision granted GBPP a CEC to construct a 500kV transmission line from the

2 Hassayampa Switchyard to the Jojoba Switchyard. This 500kV line will complete the

j interconnection of GBPP’s Gila Bend Power Plant with the Palo Verde Hub. The

5| complete interconnection will also include the two APS 500kV transmission lines

6| certificated by the Commission in Line Siting Case No. 102 (Commission Decision No.

7 62960), the 500kV transmission line and Watermelon Switchyard certificated in Line

z Siting Case No. 109 (Commission Decision No. 63762), and the 845 MW natural gas
10| power plant certificated in Line Siting Case No. 106 (Commission Decision No. 63552).
11 The two APS 500kV transmission lines certificated in Line Siting Case No. 102
121" have been constructed and are operational. The transmission line, switchyard, and power
ii plant approved in Line Siting Cases No. 106 and 109 have not been constructed but were
15 granted extensions by the Commission in Decision No. 69177. The extension in Line
16| Siting Case No. 109 was granted until April 11, 2011, and this Application seeks an
171" extension until that same date. A copy of Decision No. 69177 is attached as Exhibit 2.
12 The ACC decisions in Line Siting Cases Nos. 106, 109, and 119 are collectively
20 referred to as the “GBPP CEC’s” and the collective facilities approved in the GBPP CEC’s
21| are referred to as the “Project.” The transmission line approved by the Decision for which
22| GBPP now seeks an extension is a critical component to this Project.
zi The GBPP CEC’s contain several conditions that benefit the Arizona public,
25 including that the Project will be designed and constructed to accommodate two
26| transmission lines interconnecting with the existing transmission system. In addition, as a

2
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result of receiving the GBPP CEC’s, GBPP was a significant initial investor in the much
needed Hassayampa Switchyard. GBPP also has invested approximately $6,000,000 in
this Project over and above its Hassayampa Switchyard investment.

GBPP has not yet built the Project because it has not been economically viable to
construct an additional power plant in the Palo Verde Hub area under current wholesale

power market conditions. GBPP believes that those market conditions will change within

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

the next three years. With the Southwest’s rapidly expanding population and the addition
of new transmission lines, there will be a need for additional generation and there will be
the need for capacity to transmit that additional generation. As a result, it is just a matter
of time until the Project can be built.

At the time the Commission granted the GBPP CEC’s in Line Siting Case Nos.
106, 109, and 119, several new merchant plants in the Palo Verde Hub area were in
various stages of development and planning. Subsequently, the Red Hawk, Arlington,
Mesquite, Panda, and Harquahala projects have all been built, postponing construction of
the GBPP Project. Since the construction of the other merchant plants, dramatic growth
has occurred in the Phoenix metropolitan area. Major projects, such as Verrado, have
been constructed, and major new projects are planned and, in some cases, under
construction, west of the White Tank Mountains. The populations of Buckeye and
Surprise are expected to increase by ten fold in the next 20 years and become two of the

larger metropolitan areas in the state. Similar growth is occurring in the Southeast Valley
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and in Pinal County. With this growth will come the need for additional generating

2l facilities.
3
A In support of this request, GBPP provides the following information:
5 I GBPP Has Continued to Invest Heavily in the Project.
6 To date, GBPP has invested more than $19,000,000 in the Project. More than two-
7 thirds of that investment has occurred since the Commission issued the CEC to construct
Q
o the generating plant in April 2001. GBPP’s investment includes over $4,200,000 in
10 Project site development costs and $750,000 to construct structures for the Watermelon
11| Switchyard, as authorized by Decision No. 63762. The invoice and payment for the
12 majority of the construction costs for the Watermelon Switchyard structures are included
13
as Exhibit 3.
14
15 In addition, GBPP was one of the five merchant power providers that funded the
16| development and construction of the Hassayampa Switchyard, which has greatly improved
17 system reliability at the Palo Verde Hub. Copies of the cover page and signature page for
18
the Hassayampa Interconnector Agreement are enclosed as Exhibit 4. SRP’s Project
19
20 Completion and Final Cost Report for the Hassayampa Switchyard Project is included as
21| Exhibit 5. GBPP contributed nearly $3,800,000 for the initial development of this
22 switchyard, over $7,600,000 to complete construction, and over $1,000,000 for ongoing
23
operations and maintenance costs at the switchyard. Various invoices for Hassayampa
24
25 Switchyard operations and maintenance costs are included as Exhibit 6.
26
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Although GBPP has since sold its position at the Hassayampa Switchyard, it
remains committed to the Project, as its ongoing Project expenditures demonstrate. In
addition, GBPP would not have sold its position if it was not confident that the available
expansion bays at the Hassayampa Switchyard would accommodate GBPP's transmission
lines in the future.

II. GBPP believes the Project will become Economically Viable within the
| Next Three Years.

Although wholesale power market conditions have prevented GBPP from
completing the Project, GBPP believes that these cyclical market conditions will change
within the next three years. As noted in GBPP’s earlier extension requests, with the
Southwest region’s rapidly expanding population, there will be a need for additional
generation and transmission. In the September 27, 2006, Staff Report concerning the

extensions for Line Siting Case Nos. 106 and 109, Staff stated:

“According to the 2006 WECC Power Supply Assessment, the
Desert Southwest could be deficient in planned reserve margins as
early as 2008. It is postulated by some parties that over the next two
to three years the Arizona utilities are likely to fully grow into the
currently idled capacity or low capacity factor energy production of
new gas fired generation constructed in Arizona since 2001. This is
substantiated by the fact that APS and SRP both have Requests for
Proposals (“RFPs”) pending for new base load generation of 1,000
MW by the end of this decade.” (Staff Report, pp. 3- 4, Exhibit 7)

As aresult, it is just a matter of time until the Project can be built. Therefore, given
the long-range cyclical nature of the wholesale generation market, GBPP believes that an

extension of the original five-year term is appropriate.
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III. The Existing Decision is Still Appropriate and Ensures Future Benefits to
the Arizona Public.

The Decision contains 30 conditions that will continue to ensure the Proje‘ct is
environmentally compatible and increases the reliability and adequacy of the regional
transmission systems.

Conditions in the related decisions also provide critical transmission reliability

benefits. Condition 3 of Decision No. 63552 directs GBPP to submit a technical study

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

regarding the sufficiency of transmission capacity “not more than twelve (12) months prior
to the commercial operation of the plant....” This will ensure that transmission capacity is
adequate at the time the generating plant begins commercial operations. Condition 16 of
Decision No. 63552 requires that GBPP design and construct the Project to accommodate
two transmission lines interconnecting with the existing transmission system.

In addition, the increased transmission capacity that will result from the Project’s
interconnection between the GBPP Power Plant and the Hassayampa Switchyard can
benefit other generation providers, including renewable generators. The Arizona Solar
Electric Roadmap Study, prepared by Navigant Consulting for the Arizona Department of
Commerce, identified areas with significant solar potential. Copies of the report cover
page and a map entitled “Resource Potential for Concentrating Solar Power” are enclosed
as Exhibit 8. The interconnection between the GBPP Power Plant and the Hassayampa

Switchyard is within this solar-rich resource area. Similarly, a renewable generator
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located west of the GBPP Power Plant could interconnect to the grid at the GBPP Power

2 Plant.
3
A IV.  Conclusion
5 GBPP respectfully requests that Decision No. 65886 be extended until April 11, 2011.
6 RESPECTFULLY SUBMITTED this 18" day of January, 2008.
7 LEWIS AND ROCA
8 U, o r—
9 “Thomas H. Campbell
10 Albert H. Acken
40 N. Central Avenue
11 Phoenix, Arizona 85004
12 Attorneys for Gila Bend Power Partners, L.L.C.
13
14
15 ORIGINAL and twenty- ﬁve (25)
copies were filed this 18" day of
16| January, 2008, with:
171 Arizona Corporation Commission
18| Utilities Division — Docket Control
1200 West Washington Street
191 Phoenix, Arizona 85007
20
21
22
23
24
25
26
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COPY of the foregoing
hand-delivered this

2 18™ day of January, 2008, to:
3
Lynn Farmer, Chief Administrative Law Judge
4| Hearing Division
5 Arizona Corporation Commission
1200 W. Washington Street
6| Phoenix, Arizona 85007
7 Ernest Johnson, Director
g Il Utilities Division
Arizona Corporation Commission
91 1200 W. Washington Street
10 Phoenix, Arizona 85007
11| Janice Alward
12 Legal Division
Arizona Corporation Commission
131 1200 W. Washington Street
Phoenix, Arizona 85007
14
15 COPY of the foregoing
mailed this 18" day of
16| January, 2008, to:
17} Kenneth Sundlof
18| Jennings, Strouss & Salmon, P.L.C.
The Collier Center, 11% Floor
191 201 E. Washington Street
20 Phoenix, Arizona 85004-2385
21| Jennifer Boucek
PAD/CPA
22| Office of the Attorney General
231 1275 West Washington Street
Phoenix, Arizona 85007
24
25 o
26

/
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Arizona Comperaticn Commisalon

DOCKETED
APR 2 5 2003
1 - BEFORE THE ARIZONA POWER PLANT ANDGGGEED 87 [ 4"
TRANSMISSION LINE SITING COMMITTE (

2
3
In the matter of the Application of Gila Bend )
4 || Power Partners, L.L.C. and its assignees in )
conformance with the requirements of Arizona ) Case No: 119
5 || Revised Statutes Sections 40-360.03 and )
40-360.06 for a certificate of environmental ) Docket No: L-00000V-02-0119
6 || compatibility authorizing construction of one )
500 kV transmission line and associated switch-) Decision No. 65866
7 {| yard components i1: Maricopa County, Arizona )

originating at the Hassayampa Switchyard near )

8 || the Palo Verde Nuclear Generating Station )

west of Phoenix, Arizona (Section 15, )

9 || Township 1 south, Range 6 West) )

and terminating at the Jojoba )

10 || Switchyard, (Section 25, Township 2 South, )

Range 4 West), a distance of approximately )

11 || 20 miles. g
12

DECISION OF THE ARIZONA POWER PLANT AND
13 TRANSMISSION LINE SITING COMMITTEE
AND CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY

Pursuant to the notice given as provided by law, the Arizona Power Plant and

16 || Transmission Line Siting Committee (“Committee”) held a public hearing at the Gila

&0

C 17 Bend Town Hall, 644 West Pima Street, Gila Bend, Arizona on October 1, 2002, and a
public hearing at the Embassy Suites, 1515 N 44" Street, Phoenix, Arizona on

February 19, 2003, in conformance with the requirements of Arizona Revised Statutes

21 || (A.R.S.) § 40-360, ef seq., for the purpose of receiving evidence and deliberating upon the

22 Application of Gila Bend Power Partners, L.L.C. and its assigns (“Applicant”) for a

23

Certificate of Environmental Compatibility in the above-captioned case.
24
25 The following members and designees of members of the Committee were present
26 || at one or more hearings for the evidentiary presentation and/or deliberations: ]
27 =




Pk

Mark McWhirter Designee for Director, Energy Office
Arizona Department of Commerce

2
Sandie Smith Appointed Member
3
Jeff McGuire Appointed Member
4
Laurie A. Woodall Chair, Designee for Arizona Attorney
5 General Terry Goddard
6 || Ray Williamson Arizona Corporation Commission
7 || Richard Tobin II Designee for Director
g Anizona Department of Environmental Quality
9 || Mike Palmer Appointed Member
10 || Margaret Trujillo Appointed Member
1 :
1 A. Wayne Smith Appointed Member
12
1 Mike Whalen Appointed Member
14
15 The Applicant was represented by Thomas H. Campbell of Lewis and Roca LLP.
6 Staff of the Arizona Corporation Commission (“Commission”) was represented by its
17
18 counsel, David Ronald. SRP intervened on behalf of the participants in th_e_ Southeast  _|
19 || Valley project and as operating agent for Palo Verde Transmission System and was
20 || represented by Robert Taylor of Jennings, Strouss & Salmon PLC. There were no other
21 4.
intervenors.
22
23 Testimony was presented on the conclusion reached in the Central Arizona
24 | Transmission Study that over the foreseeable future three transmission lines will be
25 |[ necessary in the Palo Verde to Kyrene Corridor (“Corridor”). Additional testimony was
26 presented establishing that the construction of transmission lines in the Corridor is |
27

N
o]
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1 complicated by geographical features near Gillespie Dam and its proximity to the Sonoran
Desert National Monument necessitating the proper sequencing and spacing of

transmission lines within the Corridor.

At the conclusion of the public hearings, after consideration of (i) the Application

and the evidence presented during the public hearings, and (ii) the legal requirements of

~N Y b WwWN

A.R.S. §§ 40-360 through 40-360.13 and Arizona Administrative Code (A.A.C.) R14-3-

oo

213, upon motion duly made and seconded, the Com: uttee voted 6-0 to grant Applicant

10 || the following Certificate of Environmental Compatibility:

11 Applicant is hereby granted a Certificate of Environmental Compatibility for

12 authority to construct the following facilities, as requested in the Application: a 500kV
. Z transmission line and associated switchyard components (the “Project”).

15 Applicant’s 500kV transmission line will originate at the Hassayampa Switchyard

16 || near the Palo Verde Nuclear Generating Station west of Phoenix, Arizona, (Section 15,
17
18

19
20 || and be adjacent to the existing Palo Verde-Kyrene 500kV transmission line. (See Exhibit

Township 1 South, Range 6 West) and terminate at the Jojoba Switchyard in Section 25,

—a

Township 2 South, Range 4 West. The 500kV transmission line alignmeht will parallel

21 | A) The transmission line will consist of steel lattice structures designed and constructed--
22
23

24
25 || Walther at the October 1, 2002 hearing.

to accommodate a 500kV circuit. The routing, design, height and material composition of

the 500kV transmission line facilities were testified to by Applicant’s witness Robert

26
27

sy
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1 The 500kV line will complete the interconnection of Applicant’s Gila Bend power
2
plant with the Hassayampa Switchyard. The complete interconnection will include the
3
4 two S00kV transmission lines certificated by the Committee in Case No. 102, the 500kV
5 || transmission line and Watermelon switchyard certificated in Case INo. 109 and the line
6 || proposed in this Application. The details of these interconnections will be the subject of
7 . .
contractual arrangements to be entered into between Applicant and transmission
8
v uviders.
9 F
10 This Certificate of Environmental Compatibility is granted upon the following
11 ff conditions:
12 . o . e .
1. This authorization to construct the aforementioned facilities shall expire five (5)
13
14 years from the date this Certificate of Environmental Compatibility is approved by
15 the Commission, unless construction is completed to the point that the 500kV
16 transmission line is capable of operating by that time; provided, however, that prior
17 . . . o
to such expiration Applicant may request that the Commission extend this time
18 =
limitation.
19
20 I 2. Applicant shall provide the Commission with copies of any transmission
21 agreements it ultimately enters into with transmission providers within 30 days of
22 .
execution of those agreements.
23
24 3. The project will be built consistent with the visual resource and cultural resource
25 analyses and shall match structure spans and structure type with the existing Palo
26 Verde-Kyrene line unless site-specific conditions require a structure to be moved. L
27 =

N
0
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The Applicant shall use dulled steel structures and non-specular and dulled
conductors to reduce the contrast and visibility of the proposed Project.
Applicant and its assigns shall participate in good faith in state and regional
transmission study forums and shall make every reasonable effort to ensure that

such transmission line will be timely constructed in accordance with the needs of

the integrated transmission grid.

(o]

10
11
12
13

14

15
16
17
18
19
20
21
22
23
24
25
26
27
28

To address concemns raised in testimony about the sequencing and spacing of line:

“within the Corridor, the Applicant shall locate the Gila Bend Power Partners

Transmission Line in accordance with the legal description attached as Exhibit A
(the “Alignment”). If, when the Applicant begins construction, another line is
constructed or is under construction in the Alignment (the “New Line”), then the
Applicant shall locate the Gila Bend Power Partners Transmission Line 130 feet
west and south of the New Line.

Applicant shall comply with all existing applicable air and water pollution control
standards and regulations, and with all existing applicable ordinafl_ces, master plar-;:
and regulations of the State of Arizona, the County of Maricopa, the United States
and any other governmental entities having jurisdiction.

Before construction of this Project may commence, the Applicant shall file a
construction mitigation, revegetation and restoration plan with the Commission
Docket Control. Applicant shall, within one year of completion of the Project,
rehabilitate to its original state any area disturbed by construction of the Project, ]

neide]
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except for any road that may be necessary to access the transmission lines for

2 maintenance and repair.
3
4 9. Survey for southwestern willow flycatchers shall be conducted prior to
5 construction, and mitigation measures shall be implemented according to state and
6 federal guidelines to minimize potential disturbances to special status species and
! habitat. If necessary, additional cactus ferruginous pygmy-owl surveys shall be
8
9 conducted in the appropriate season prior to construction.
10 || 10.  The Applicant shall conduct all construction and maintenance activities in a
11 manner that would minimize disturbance to vegetation, drainage channels, and
12 intermittent and perennial streambanks. For example, the Applicant shall remove
. Z only the minimum amount of vegetation necessary for the construction of structures
15 and facilities. In construction areas where recontouring is not required, vegetation
16 shall be left in place to avoid excessive root damage and allow for resprouting. In
17 addition, all existing roads shall be left in a condition equal to or better than their
12 condition prior to the construction of the transmission line. .
20 | 11.  The Applicant shall construct structures to conform to “Suggested Practices for
21 Raptor Protection on Power Lines” (Raptor Research Foundation, Inc. 1981).
22 12.  The Applicant shall retain a qualified biologist to monitor ground
zz clearing/disturbing construction activities in areas where sensitive species occur,
25 The biological monitor will be responsible for ensuring proper actions are taken if
26 a special status species is encountered. 5
‘ 27 Decision No. 65866 al
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1§ 13.  The Applicant shall comply with Arizona’s Native Plant Law and notify the
2 Arizona Department of Agriculture no later than 60 days prior to the start of
i 431 construction.
s [ 14.  The Applicant shall continue to consult with the State Historic Preservation Office
: 6 (SHPO) to reach a determination of any cultural resource impacts. The Applicant
/ shall implement any impact avoidance and mitigation measures (e.g., monitoring
. Z during construction) for cultural resources developed in consultation with the BLM
10 “and the SHPO on land under BLM’s jurisdiction and with ASLD on land under
11 ASLD’s jurisdiction, including the measures described in SHPO’s October 1 ., '
12 2002 letter to the Siting Committee, attached as Exhibit B. Applicant also will
- 12 work with BLM to ensure that BLM consults with the Hopi Tribe as requested in
15 the Hopi Tribe’s letter of June 6, 2002, attached as Exhibit C.
16 | 15.  The Applicant shall avoid or minimize impacts to properties considered eligible for
\w 17 inclusion in the State and National Register of Historic Places to the extent
Iz possible. If human remains and /or funerary objects are ellcountéréd during the N
20 course of any ground disturbing activities relating to the development of the subject
21 property, the Applicant shall cease work on the affected area of the Project.and
22 notify the Director of the Arizona State Museum in accordance with A.R.S. §§ 41-
2431 865 and 41-844, or the BLM in accordance with the Native American Graves and
25 Protection and Repatriation Act, depending on land ownership.
y |
27 Decision No. 65866:
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1 16. In consultation with SHPO and any applicable land-managing agency, the
2 Applicant shall consider and assess potential direct and indirect impacts to eligible
z properties related to new access roads or any existing access roads that require
5 blading. An example of an indirect impact would be a road that leads directly to an
6 archaeological site that in effect invites intentional or unintentional vandalism, such
7 as looting or off-road vehicle use, in such case, adding a locked gate or otherwise
z blocking the road would be an appropriate treatment. @
10 ] 17. The Applicant shall use existing access roads along the Palo Verde-Kyrene line for
11 construction and maintenance access and only build spur roads for access to new |
12 structures.
13 «
14 18.  The Applicant shall restrict all construction vehicle movement outside of the right-
15 of-way to predesignated access, contractor acquired access or public roads.
16 | 19.  The Applicant shall restore the ground surface in construction areas (e.g.,
17 marshaling yards, structure sites) where ground disturbance is significant or where
iz recontouring is required. The method of restoration may include rc;fuming ' N
20 disturbed areas to their natural contour (to the extent practical), reseeding with
21 native plants, installing cross drains for erosion control, placing water bars in the
22 road, and filling ditches. Seed must be tested and certified to contain no noxious
zj weeds in the mix. Seed viability must also be tested at a certified laboratory
25 approved by the authorized officer.
26 .
27 g :‘L
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1120, The Applicant shall make every reasonable effort to identify and correct, on a case-
2 specific basis, all complaints of interference with radio or television signals from
j operation of the line and related facilities, in addition to any transmission repairs,
5 the relevant corrective actions may include adjusting or modifying receivers;
6 adjusting, repairing, replacing or adding antennas, antenna signal amplifiers, filters,
7 or lead-in cables; or other corrective actions.
- : 21.  The Applicart shall maintain written records for a period of five (5) years of all
© 10 - complaints of radio or television interference attributable to operation of the
11 Project, together with the corrective action taken in response to each complaint.
12 Complaints not leading to a specific action or for which there was no resolution
- Z shall be noted and explained. The record shall be signed by the Applicant and also
15 the complainant, if possible, to indicate concurrence with the corrective action or
16 agreement with the justification for a lack of action.
17 22. The Applicant shall advise interested parties how they may express concerns or
iz submit complaints to the owner-operator of the Project when the}; believe Fhe N
20 transmission line or switchyard facilities herein authorized are creating noise in
21 excess of applicable Housing and Urban Development (HUD) standards or causing
22 interference with communications signals in excess of applicable Federal
Z Communication Commission (FCC) standards. Such complaints may, at the
75 election of the complainant, be processed by owner-operator of the Project.
26 |
27 o
Decision No. 65866
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23.  Prior to construction, the contractor shall be instructed on the protection of cultural

2 and ecological resources. To assist in this effort, the construction contract shall
j address federal and state laws regarding antiquities and plants and wildlife
5 including collection and removal.
6 [ 24.  The Applicant shall cover construction holes left open at night. The covers shall be
! secured in place and shall be strong enough to prevent livestock or wildlife from
: falling through and into any hole. e
10 I 25.  The Applicant shall conduct a cultural survey of any areas not previously surveyed W
11 (e.g., new spur roads) prior to construction.
12 26.  Within 45 days of securing easement of right-of-way for the Project, the Applicant
i shall erect and maintain signs providing public notice that the property is the site of
15 a future transmission line. Such signage shall be no smaller than a normal roadway
16 sign. The Applicant shall place signs in prominent locations at reasonable intervals
: 17 such that the public is notified along the full length of the transmission line. The
iz signs shall advise: )
20 a) That the site has been approved for the construction of a 500kV
21 transmission line;
w 22 b) The expected date of completion of the Project facilities; and
Z c) A phone number for public information regarding the Project.
25 [| 27.  Copies of the Certificate shall be provided by the Applicant to city and county
26 planning agencies.
27 Decision No. 658665:
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1 11 28.  In order to ensure transmission system safety and reliability, all transmission
2
structures shall be placed a minimum of 100 feet from the edge of existing natural
3
4 gas pipelines rights-of-way.
511 29.  The Applicant shall comply with the Standard Conditions attached to the BLM’s
6 Decision Record, attached as Exhibit D. To the extent the BLM’s Standard
7 o
Conditions are inconsistent with the conditions in the CEC, the BLM conditions
8
. will control.
& °
10 | 30.  The Applicant or its assignee(s) shall submit a self-certification letter annually,
11 identifying which conditions contained in the CEC have been met. Each letter |
12 o . : o
shall be submitted to the Utilities Division Director on February 28, beginning in
13
14 2004, describing conditions which have been met as of December 31. Attached to
15 each certification letter shall be documentation explaining, in detail, how
16 compliance with each condition was achieved. Copies of each letter, along with
| Qj 17 the corresponding documentation, shall also be submitted to the Arizona Attorney
| 18 . o
19 General and the Directors of the Arizona Department of Environmental Quality and
20 Department of Commerce Energy Office.
21
. Al
22 NV R e
GRANTED this ;[ dayof | i< (7 ,2003.
23
, Arizona Power Plant and Transmission
24 Line Siting Committee
25 es
By: | &ﬁLL LlL((f/LA/[l(yb&&
26 Laurie A. Woodall, Chair .
e
27 Decision No. 65866
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1 ORDER OF ARIZONA CORPORATION COMMISSION AFFIRMING AND
) APPROVING CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY
3 Having considered the foregoing decision of the Arizona Power Plant and
4 I Transmission Line Siting Committee (“Committee”) in light of the decision-making
5
¢ factors specified in A.R.S. § 40-360.06, and, pursuant to A.R.S. § 40-360.07(c), having
- balanced in the broad public interest the need for an adequate, economical and reliable
8 || supply of electric power with the desire to minimize the effect thereof on the environment
91l and ecology of Arizona, it is the decision of this Commission that the Certificate of
10 '
1 Environmental Compatibility granted by the Committee on March 19, 2003 in Case No.
12 119, should be, and hereby is, affirmed and approyed.
13 | BY ORDER OF THE ARIZONA CO y V/:SN COMMISSION
15" Chalrman mmissioner Commissioner
16 ‘/,/' //c//~[/ ﬁg:: 7@// Tl iy
17 ’Corr{rﬁls %er Commissioner
18 IN WITNESS WHEREOF, I, BRIAN C, MCNEIL =
Executive Secretary of the Arizona Corporation
19 Commission, have hereunto, set my hand and caused
20 the official seal of this Commission to be affixed at
the Capitol, in the City of Phoenix, this 477 day of
21 /%ﬂg ¢, 2003.
22 /
A ,\f /
23 B#ian C. M/Nell /
24 Executive Secretary
25 || Dissent:
26 234583.1 ‘L
27 Decision No. 65866
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Description of the Proposed Hassayampa to Jojoba S00kV Transmission Line Route

The proposed 500kV transmission line would originate west of Phoenix, Arizona, at the
Hassayampa Switchyard located in Section 15, Township | South, Range 6 West near the
PVNGS. The proposed route would follow the west and south side of the existing PVNGS-
Kyrene 500kV line to a point south of the Gillespie Dam, between Sections 28 and 29, Township
2 South, Range 5 West. At this point the proposed route will cross to the north of the existing
PVNGS—Kyrene 500kV line and parallel the transmission line and the El Paso Corporation
pipeline corridor east, crossing Old U.S. Highway 80 and State Route 85 to the Jojoba
Switchyard in Section 25, Township 2 South, Range 4 West.

~dp
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In reply, pleas: refer to
SHPO-2002-1210 (12578)
more information requested

QOctober 11, 2002

Laurie A. Woodall, Chairperson,

Power Plant and Transmission Line Siting Committee
Assistant Attorney General, Environmental Enforcement Section,
Office of the Attorney General

1275 West Washington

Phoenix, Arizona 85007

w o ow W e w w w w

)

) RE: Proposed Hassayampa-Jojoba 500kV Transmission Line, Maricopa County,
Arizona

)

) Dear Ms. Woodall:

)@ Thank you for having the committee’s applicant (i.e., Gila Bend Power Partners,

" L.L.C.) initiate consultation with this office regarding the above-mentioned state

) plan and associated certificate of environmental compatibility. The proposed plan

) entails the construction of 20 miles of overhead utility lines and access roads as
needed. The proposed route originates from the Hassayampa Switchyard south of

Wintersburg, and terminates at the Jojoba substation, which is under construction,
in the Little Rainbow Valley, and crosses private, Arizona State Land Department
' (ASLD), Arizona Department of Transportation (ADOT), and U.S. Bureau of Land
Management (BLM) lands. Historian Bill Collins and I reviewed the documents
submitted and offer the following comments pursuant to the State Historic
Preservation Act (i.e., A.R.S. § 41-861 to 41-864) and the committee’s factors to be
considered (i.e., A.R.S. § 40-360.06.A..5).

This plan also represents a federal undertaking, and BLM will consult directly
with this office in regards to the National Historic Preservation Act. Our advice to
the committee should not be interpreted or construed to infringe upon role of the
lead federal agency regarding the scope and adequacy of identification efforts,
eligibility determinations, effect findings, and treatment options.

The committee’s applicants should be aware that our office has 30 working days in
which to review state plans as stated in A.R.S. § 41-864 , and our staffing level

State Parks reflects this timeline. Due to a heavy volume of consultations, we were unable to
1300 W. Washington  review the documents that we received on September 11, 2002 prior to the

Phoenix, ggzo"gij. * comunittee’s October 1, 2002 meeting as requested by the applicant’s consultant.

&J [firec..

Tel&TTY:602-542-4174  The cultural resource survey of the proposed right-of-way corridor identified five
1-800-285.3703  historic-period structures, six archaeological sites, and 16 isolated artifact and/or -
from (520) areacode  feature occurrences (IOs). The report was professionally prepared and thorough.
My technical comments on the reports are provided on the attached page. Please
consider any comments the committee receives from the other land-managing_

agencies as well. =
This document is available Decision NO 65866

inalternative formats
by contacting the
ADA Canrdinrar

Fax: 602-542-4185
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Letter to Siting Committee, 10/11/02, Page 2
Proposed Hassayampa-Jojoba 500kV Transmission Line, Maricopa County, Arizona

We agree that the Southern Pacific Railroad (AZ T:10:84 ASM), Gila Bend Canal
(AZ Z:2:66 ASM), and Enterprise Canal are eligible for inclusion in the State
and/or National Registers of Historic Places (SNRHP) under Criterion A (Event)
and other criterion may apply as well. We agree that the historic abandoned road
segment identified as AZ T:9:63 (ASM) is ineligible for inclusion in the SNRHP
under any criterion. We cannot agree with the consultant’s eligibility assessment
for old U.S. 80 at this time. The significance of the state highway system, of which
old U.S. 80 is a part, has not yet been formally evaluated. We suggest treating the
highway as if it were eligible for purposes of this plan.

We also agree that archaeological sites AZ T:9:5 (ASM), the Gillespie Dam Site (AZ
T:13:18 ASM), AZ T:13:21 (ASM), and AZ T:13:121 (ASM) are eligible for inclusion
i iteri rmati ial).~We agree that Sites
T:9:60(ASM) is ineligible for inclusion in the SNRHP under any criterion. The
Register-eligibility of Site AZ T:13:125 (ASM) is unclear at this time and may
require archaeological testing; since this site occurs on BLM we look forward
receiving to their eligibility determinations. We agree that the IOs are not eligible
under any criterion. '

We agree in principle that avoidance and preservation-in-place are appropriate
treatment for Register-eligible properties. In fact, the transmission line may help
protect historic properties by inhibiting other kinds of development within the

proposed corridor.

However, the locations of the poles and access roads are unknown at this time,
although it is likely that the Gillespie Dam site cannot be spanned or avoided. In
addition, the spanning and temporarily fencing Site AZ T:13:121(ASM) during
construction may not constitute avoidance, because the proximity of the
petroglyph panels to the proposed centerline may impede important lines-of-
sight. Consultation with knowledgeable members of Indian tribes would bean ...
appropriate method to identify such characteristics and evaluate any impacts.

Based on the above, this office cannot assess the plan’s effects at this time, and
thus cannot concur with determination of impact at this time. Unless all historic
properties can be avoided, a determination of negative impacts is likely.

If archaeological sites cannot be avoided by ground-disturbing activities, testing
for eligibility and/or data recovery treatment within the portions of the properties
&irectly impacted (and a buffer zone if necessary) is appropriate. We agree thata
data recovery program (i.e., archaeological excavation) would be an acceptable
treatment for the portions of Gillespie Dam site (AZ T:13:18 ASM).

We offer the following conditions for the committee’s consideration:

1) The applicant will continue to consult, on the committee’s behalf, with the Sta‘te__:_-ee;
Historic Preservation Office (SHPO) to reach a determination of impact. Ifthe  ~
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Letter to Siting Committee, 10/11/02, Page 3
Proposed Hassayampa-Jojoba 500kV Transmission Line, Maricopa County, Arizona

result is a determination of negative impact, the applicant will continue to consult
with SHPO to resolve the negative impacts.

2) The applicant will avoid and/or minimize impacts to properties considered
eligible for inclusion in the State and National Register of Historic Places to the

extent possible.

3) If the applicant decides that archaeological Sites AZ T:9:5 (ASM), the Gillespie
Dam Site (AZ T:13:18 ASM), AZ T:13:21 (ASM), AZ T:13:121 (ASM), and AZ
T:13:125 (ASM) cannot be avoided, then the applicant will plan and implement an
archaeological testing and/or data recovery program in consultation with SHPO.

agency, if any, will allow Arizona Site Stewards . volunteer-staffed SO
program, to periodically inspect the sites present within the corridor for
vandalism or other damage.

5) In consultation with SHPO and the land-managing agency, the applicant will
consider and assess potential direct and indirect impacts to eligible properties
related to new access roads or any existing access roads that require blading.

6) The applicant will follow any instructions from the Arizona State Land
Department and the U.S. Bureau of Land Management regarding the treatment of
eligible properties situated on their land in consultztion with SHPO. : :

We look forward to receiving a treatment plan for sites that cannot be avoided.
We appreciate the committee’s cooperation with this office in considering the
effects of state plans on cultural resources situated in Arizona. If you have any

questions, please contact me at (602) 542-7137 or via mbilsbarrow@pr.state.az.us.

Sincerely,

Matthew H. Biﬁbﬁrrow, RPA
Compliance Specialist/ Archaeologist
Arizona State Historic Preservation Office

attachment

cc. w/attachment: Bill Collins, SHPO
Matthew Hill; Environmental Planning Group; 1430 E Fort Lowell Ave; Tucson, AZ 85719

it
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Letter to Siting Committee, 10/11/02, Page 4
Proposed Hassayampa-Jojoba 500kV Transmission Line, Maricopa County, Arizona

General and Technical Comments on “A Cultural Resources Survey of the
Proposed Hassayampa-Jojoba Transmission Line, Maricopa County, Arizona”
Environmental Planning Group Cultural Resources Services Technical Paper No.

10. Tucson.
General Comments

1) Overall the report is professionally prepared and well-written. The
photographs and maps were helpful.

2) Based on Figure 1, the survey included portions of Arizona Department of
Transportation (ADOT) land for State Route 85. Please state the amount of ADOT

land in the abstract and report text. ADOT should be offered the opportunity to
comment on the portions of the plan that cross their land. N

Technical Comment

1) The statement on Page 86 that “all the prior recorders of the site recommended
the site was ineligible for inclusion on the National Register” is overly broad. At
least one previous study, on file at ADOT but not cited in the report, reached the
opposite conclusion. The citation is: Bilsbarrow, Matthew 1998 An Evaluation of
the National Register of Historic Places-Eligibility of Three Road Segments of Old .
U.S. 80, West of Gila Bend, Southwestern Maricopa County, Arizona in A Cultiiral
Resources Survey of Interstate-8 Highway Corridor in the vicinity of Painted Rock
and Theba Traffic Interchanges, West of Gila Bend, Southwestern Maricopa

County, Arizona by Matthew H. Bilsbarrow, Jennifer K. Tweedy, and Andrew R.
Dutt. Archaeological Research Services Report No. 97-42. Tempe.

- e
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Rick Cooper, Acting Field Manager
Attention: Camille Champion

Bureau of Land Management, Phoenix Field Office
21605 North 7* Avenue
Phoenix, Arizona 85027

Dear Acting Field Manager Cooper,

Thank you for your correspondence dated June 3, 2002, regarding the Bureau of Land
Management (BLM), Phoenix Field Office requesting comments for the proposed right-of-way for the Gila
Bend Power Partners - Hassayampa to Jojoba Transmission Project in Maricopa County.

As we stated to you in letters dated May 20, 2002, regarding the preparation of an environmental
assessment for a proposed land exchange, and May 28, 2002, regarding the preparation of resource
"~ management plans for the Agua Fria National Monument and other fands in central Arizona, the Hopi
Tribe claims cultural affiliation to prehistoric cultural groups in central Arizona, and therefore we appreciate
your continuing requests for our comments and cultural concerns relating to these areas.

As we also stated in those letters, the Hopi Cultural Preservation Offices supports the identification
and avoidance of prehistoric archaeological sites. :uid due to BLM Instructional Memoranda 98-131-2,
opposes any proposal on BLM land with the potential to disturb the human remains of our ancestors.

Your lctter notes, the Bureau of Land Management has decided to prepare an Environmental
Assessment to determine whether or not the project will have significant cfccts, discussing issues including
archaeological sites. Therefore, we accept your invitation to initiate consultations in this planning process.

And therefore, to address your lcttcr and to ensure that our concerns are fully cousidered and
incorporated into the process, we reiterate our May 20 and 28 invitations to representatives of BLM
Phoenix Field Office to present the NLCS land exchange proposal, initiate consultations in the
development of resource management plans for lands in centy Arizona, and this proposal at our
upcoming administrative meetings in Kykotsmovi. Please cou agell Yowytewa at 928-734-6636 to -

confirm an appointment.
’

#hY. Kuwanwisiwvma, Dircctor
Cultural Préservation Office
xc: Anizona State Historic Preservation

—— P.0. BOX 123— KYKOTSMOVI, AZ. — 86039 = (520) 734-3000
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; INDING OF NO SIGNIFICANT IMPACT

Name of Environmental Assessment: Hassayampa to Jojoba Transmission Project
Environmental Assessment No.: AZ-020-2002-0114

Case File No.: AZA-31468

Bureau of Land Management Office: Phoenix Field Office, Arizona

Finding of No Significant Impact: Upon review of the Environmentai Assessment (EA) prepared
for the above-named project and incorporated herein by reference, no significantlong-term impacts
on the human (socioeconomic) or natural environment would result. Short-term, temporary impacts
on soils, water resources, biological resources, cultural resources, air quality, noise, and land use
associated with construction activities of the proposed transmission line were identified which could
be reduced by mitigation, and therefore are not considered significant. Long-term impacts on scenic

LiUd Y = k> U UCicu »

for birds was considered low.

Recommendation: Grant a right-of-way to Gila Bend Power Partners (GBPP) for construction and
operation of one (1) 500kV transmission line connecting the Hassayampa Switchyard, located
approximately 1 mile south of the Palo Verde Nuclear Generation Station (PVNGS), to the proposed
Jojoba Switchyard located on Arizona State Trust land approximately 20 miles to the south-east in
Maricopa County, Arizona. The right-of-way, as it effects BLM administered land, would be 200 feet
wide and approximately 6.8 miles long. Gila Bend Power Partners would implement the
recommended Standard Operating Procedures and Mitigation Measures listed in Attachment A.
The transmission line would be owned and operated by Gila Bend Power Partners, LLC.

Stipulations: Gila Bend Power Partners is to implement the recommended Standard Operating
Procedures and Mitigation Measures listed in Attachment A. Compliance with stipulations and
mitigation measures will be monitored during project implementation. 3LM issuance of the right-of-
way is conditional upon GBPP obtaining all other federal, state, and local permits required to
construct and operate the Line. GEPP hac applied for and is required to obtain a Certificate of
Environmental Compatibility from the Arizona Corporation Commission. The Phoenix Field Office
has fulfilled requirements in accordance with the Section 106 process regarding culiural resource
issues, and requirements regarding biological resource issues.

Rationale: The EA for the Proposed Action has been prepared in accordance with ‘National

Environmental Policy Act (NEPA) requirements, including the public involvement procedures

prescribed by 40 CFR §1506.6. The project design and mitigation measures proposed in the EA are

~ integral to the Proposed Action, and would reduce short-term and long-term environmental impacts

f

to a level of insignificance. Issuance of right-of-way application humber AZA-31468 to GBPP for
the construction and operation of an electric transmission line is consistent with the Lower Gila
South Resource Management Plan (BLM 1988; which defines land uses along the Palo'Verde to’

Kyrene Utility Corridor).

Recommendation of Finding: - 747 OZJ it \Oj
\‘Pfoject Manager Date' !
g\a\ob
| concur: \ K_f _ '
Approval of Finding: \WQ; %f Neads Q/ /] 03
Field Manager . | : Date / '/

st

Decision No. 65?56




-addressed through the incorporation of project design, construction, and operation measures. Upon

DECISION RECORD

Serial No.: AZA-31468
EA No.: AZ-020-2002-0114

Decision:

Itis decided that Gila Bend Power Partners (GBPP) be granted a right-of-way by the Bureau of Land
Management (BLM) 200 feet wide and approximately 20 miles long, including the rights to design,
construct, operate and own one (1) 500 kilovolt (kV) transmission line connecting the proposed
Hassayampa Switchyard, south of the Palo Verde Nuclear Generating Station, to the proposed
Jojoba Switchyard located on Arizona State Trust land approximately 20 miles to the south-eastin

Maricopa County, Arizona.

ig .
the Palo Verde to Kyrene Utility Corridor.

Rationale for Decision:

The Proposed Action is consistent with the Lower Gila South Resource Management Plan (BLM
1988) which promotes utility development within approved corridors (Palo Verde to Kyrene Utility
Corridor) dedicated to the use and construction of structural facilities such as the Hassayampa to

Jojoba 500 kV Transmission Project.

The Proposed Action will provide needed electrical power to Arizona, which is currently projected to
have an electricity shortfall. Potential environmental impacts of the Proposed Action have been

implementation of the attached operating procedures and mitigation measures, short-term and long-
term environmental and human (socioeconomic) impacts identified in the Environmental

Assessment would not be significant. Compliance monitoring would be conducted to ensure that
these mitigation measures are properly implemented and that sensitive resources are protected.

Standard Operating Procedures and Mitigation Measures:

See Aftachment A. . e

h‘\@ (LMC {um/w =/1//03

Fleld@ 3 Date 7
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ATTACHMENT A

Standard Operating Procedures and Mitigation Measures

Standard Operating Procedures

1.

All construction vehicle movement outside of the right-of-way will be restricted to
predesignated access, contractor acquired access, or public roads.

The limits of construction activities will typically be predetermined, with activity restricted to and
confined within those limits. No paint or permanent discoloring agents will be applied to rocks
or vegetation to indicate survey or construction activity limits. The right-of-way boundary will be
flagged in environmentally sensitive areas described in the final plan of development to alert
construction personnel that those areas should be avoided.

10.

In construction areas where recontouring is not required, vegetation will be left in place
wherever possible to avoid excessive root damage and allow for resprouting.

In construction areas (e.g., marshalling yards, structure sites, spur roads from existing access
roads) where ground disturbance is significant or where recontouring is required, surface
restoration will occur as required by the landowner or land-management agency. The method
of restoration will typically consist of returning disturbed areas to their natural contour (to the
extent practical), reseeding or revegetating with native plants (if required), installing cross
drains for erosion control, placing water bars in the road, and filling ditches. Seed must be
tested and certified to contain no noxious weeds in the mix by the State of Arizona Agricultural
Department. Seed viability must also be tested at a certified laboratory approved by the

authorized officer.

Only the minimum amount of vegetation necessary for the construction of structures and
facilities shall be removed. Topsoil will be conserved during excavation and reused as cover

on disturbed areas to facilitate regrowth of vegetation.

The holder shall trim trees in preference to cutting trees and shall cut trees in preference to
bulldozing them as directed by the authorized officer.

Watering facilities (e.g., tanks, developed springs, water lines, wells, etc.) will be repaired or

replaced to their predisturbed conditions are required by the landowner or land management

agency, if they are damaged or destroyed by construction activities.

Prior to construction, all construction personnel will be instructed on the protection of cuttural,
paleontological, and ecological resources. To assistin this effort, the construction contract will
address (a) federal and state laws regarding antiquities, fossils, and plants and wildlife
including collection and removal; and (b) the importance of these resources and the purpose

and necessity of protecting them.

Impact avoidance and mitigation measures for cultural resources developed in consultation
with BLM and the State Historic Preservation Officer will be implemented.

The project sponsors will respond to complaints of line-generated radio or television
interference by investigating the complaints and implementing appropriate mitigation
measures. The transmission line will be patrolled on a regular basis so that damaged
insulators or other line materials that could cause interference are repaired or replaced.

Decision No. 65866




11.

12.

13.

o,
-

The project sponsors will apply necessary mitigation to minimize problems of induced currents
and voltages onto conductive objects sharing a right-of-way, to the mutual satisfaction of the

parties involved.

All construction and maintenance activities shall be conducted in a manner that will minimize
disturbance to vegetation, drainage channels, and intermittent and perennial streambanks. In
addition, all existing roads will be left in a condition equal to or better than their condition prior

to the construction of the transmission line.

Construction holes left open over night shall be covered. Covers shall be secured in place and
shall be strong enough to prevent livestock or wildlife from falling through and into a hole.

14.
15.

16.

During construction, water shall be applied for the purpose of dust control.

All requirements of those entities having jurisdiction over air quality matters will be adhered to
and any necessary permits for construction activities will be obtained. Open burning of
construction debris (cleared trees, etc.) will not be allowed on BLM administered lands.

Fences and gates, if damaged or destroyed by construction activities, will be repaired or
replaced to their original predisturbed condition as required by the landowner or the land
management agency. Temporary gates will be installed only with the permission of the
landowner or the lahd management agency, and will be restored to their original predisturbed

condition following construction.

T17.The proposed hardware and conductor will limit the audible noise, radio interference (RI), and

television interference (TVI) due to corona. Tension will be maintained on all insulator
assemblies to assure positive contact between insulators, thereby avoiding sparking. Caution
will be exercised during construction to avoid scratching or nicking the conductor surface, which

may provide points for corona to occur.

18. During operation of the transmission line, the right-of-way will be maintained free of

construction related non-biodegradable debris.

19. Totally enclosed containment will be provided for all debris. All construction waste .including

debris, litter, garbage, other solid waste, petroleumn products, and other potentially hazardous
materials will be removed promptly to a disposal facility authorized to accept such materials.

20. Structures will be constructed to conform to “Suggested Practices for Raptor Protection on

Power Lines” (Raptor Research Foundation, Inc. 1981).

21. Species protected by the Arizona Native Plant Law will be salvaged. A salvage plan approved
by the BLM will be included in the specific plan of development. Generally, salvage may .

include:
s removal and stockpiling for replanting on site
removal and transplanting out of surface disturbance area
removal and salvage by private individuals
removal and salvage by commercial dealers
any combination of the above

v

2/ “The alignment of any new access roads or overland routes will follow the designated area's
Decision No.
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22.

23.

24.

landform contours where possible, providing that such alignment does not additionally impact
resource values. This would minimize ground disturbance and reduce scarring.

All new access roads not required for maintenance will be permanently closed using the most
effective and least environmentally damaging methods appropriate to that area with
concurrence of the landowner or land manager (e.g., stock piling and replacing topsoil, or rock
replacement). This would limit access into the area.

In designated areas, structures will be placed or rerouted so as to avoid sensitive features such
as, but not limited to, riparian areas, watercourses, and cultural sites, or to allow conductors to
clearly span the features, within limits of standard tower design.

Transmission line structures will comply with Federal Aviation Administration Guidelines to
minimize aircraft hazards (Federal Aviation 77).

25.

All des: 40, material, and cons uction, operation, maintenance, and termination practices shall
be in accordance with safe and proven engineering practices.

Desert Tortoise Mitigation Measures

1.

A desert tortoise protection education program shall be presented to all employees,
the project site. The education program shall include discussions of the following:
- legal and sensitive status of the tortoise
- brief discussion of tortoise life history and ecology
- mitigation measures designed to reduce adverse effects to tortoises
- protocols to follow if a tortoise is encountered, including appropriate contact points.

A desert tortoise monitor (qualified desert tortoise biologist) will be required when
constructing within Category | and il tortoise habitat. The biologist shall watch for tortoises
wandering into construction areas, check under vehicles, check at least three times per day
any excavations that might trap tortoises, and conduct other activities necessary to ensure

that death and injury of tortoises are minimized. _

Protocols for dealing with any tortoises found in-project areas shall be in accordance with
Arizona Game and Fish Departments Guidelines for Handling Sonoran Desert Tortoises

Encountered on Development Projects, revised January, 1997.

a. Vehicle use shall be limited to existing or designated routes to the extent possible.

'b. Areas of new construction shall be flagged or marked on the ground prior to

construction. All construction workers shall strictly fimit their activities and vehicles.to -
areas that have been marked. Construction personnel shall be trained to recognize
markers and understand the equipment movement restrictions involved.

Construction sites shall be maintained in a sanitary condition at all times. The project
proponent shall be responsible for controlfing and limiting litter, trash, and garbage by
placing refuse in predator-proof, sealable receptacles. Trash and debris shall be removed

when construction is complete.

All features that can entrap tortoise (i.e., trenches, pits, and other features) in the project
area shall be checked twice daily (morning and afternoon) for trapped desert tortoise.
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During and after completion of the project, trenches, pits, and other features in which
tortoises could be entrapped or entangled, shall be filled in, covered, or otherwise modified

so they are no longer a hazard to desert tortoise.

All dogs in the project area shall be on a leash.

Other Mitigating Measures

9.

10.

All applicable regulations in accordance with 43 CFR 2800.

The holder shall construct, operate, and maintain the facilities, improvements, and
structures within this right-of-way in strict conformity with the Plan of Development (POD)
dated February, 2003 and made part of the grant. Any relocation, additional construction,
or use that is not in accord with the approved POD, shall not be initiated without the prior

11.

12.

13.

14.
15.

16.

17.

18.

written approval of the authorized officer. A copy of the complete right-of-way grant,
including all stipulations and approved POD, shall be made available on the rigat-of-way
area during construction, operation, and termination to the authorized officer.
Noncompliance with the above will be grounds for an immediate temporary suspension of
activities if it constitutes a threat to public health and safety or the environment. «

Any cultural and/or paleontological resources (historic or prehistoric site or object)
discovered by the holder or any person working on the holders behalf, on public or federal
land shall be immediately reported to the authorized officer. The holder shall suspend all
operations in the immediate area of such discovery until written authorization to proceed is
issued by the authorized officer. An evaluation of the discovery will be made the authorized
officer to determine theé appropriate actions to prevent the loss of significant culturat or
scientific values. The holder will be responsible for the cost of the evaluation and any
decision as to the proper mitigation measures will be made by the authorized officer after

consulting with the holder.

Construction holes left open over night shall be covered. Covers shall be secured in place
and shall be strong enough to prevent livestock or wildlife from falling through and into a

hole.

Within 30 days of completion, the holder will submit to the authorized officer, as-built
drawings and a certification of construction verifying that the facility has been constructed
(and tested) in accordance with the design, plans, specifications, and applicable laws and

regulations. :
During construction, the holder shall apply water for the purpose of dust control.

The holder shall trim trees in preference to cutting trees and shall cut trees in preference to
bulldozing them as directed by the authorized officer.

Holder shall remove only the minimum amount of vegetation necessary for the construction
of structures and facilities. Topsoil will be conserved during excavation and reused as
cover on disturbed areas to facilitate re-growth of vegetation.

The holder shall maintain the right-of-way in a safe usable condition, as directed by the
authorized officer.

The holder will be responsible for the total reclamation of the right-of way shall it ever be :;

[y
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relinquished or terminated. This reclamation will include the scarification of the road
surface and the reseeding of the entire disturbed area with a native seed mixture that will be

approved by the Authorized Officer prior to the reclamation work.

19. The holder of this right-of-way grant or the holder's successor in interest shalil comply with
Title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d et seq.) and the regulations of the
Secretary of the Interior issued pursuant thereto.

20. All design, material, and construction, operation, maintenance, and termination practices
shall be in accordance with safe and proven engineering practices.

21. Construction sites shall be maintained in a sanitary condition at all times; waste materials at
those sites shall be disposed of promptly at an appropriate waste disposal site. "Waste"
means all discarded matter including, but not limited to, human waste, trash, garbage,

— refuse, oil drums, petroleum products, ashes, and equipment. |

22. The holder(s) shall comply with all applicable Federal laws and regulations existing or ‘
hereafter enacted or promulgated. In any event, the holder(s) shail comply with the Toxic @
Substances Control Act of 1976, as amended (15 U.S.C. 2601, et seq.) with regard to any
toxic substances that are used, generated by or stored on the right-of-way or on facilities
authorized under this right-of-way grant. (See 40 CFR, Part 702-799 and especially,
provisions on polychlorinated biphenyls, 40 CFR 761.1-761 .193.) Additionally, any release
of toxic substances (leaks, spills, etc.) in excess of the reportable quantity established by 40
CFR, Part 117 shall be reported as required by the Comprehensive Environmental
Response, Compensation and Liability Act of 1980, Section 102b. A copy of any report
required or requested by any Federal agency or State govemment as a result of a
reportable release or spill of any toxic substances shall be furnished to the authorized
officer concurrent with the filing of the reports to the involved Federal agency or State

government.

23. The holder agrees to indemnify the United States against any liability arising from the
release of any hazardous substance or hazardous waste (as these terms are defined in the
Comprehensive Environmental Response, Compensation and Liability Act of 1980, 42
U.S.C. 9601, et seq. or the Resource Conservation and Recovery Act of 1976, 42 U.S.C.
6901 et seq.) on the right-of-way (unless the release or threatened release is wholly
unrelated to the right-of-way holder’s activity on the right-of-way. This agreement applies =
without regard to whether a release is caused by the holder, its agent, or unrelated third

parties.

24. Prior to termination of the right-of-way, the holder shall contact the authorized officer to
arrange a pre-termination conference. This conference will be held to review the

termination provisions of the grant.

25. Archeological sites that are eligible or potentially eligible for the National Register shall be
spanned and avoided during construction and maintenance activities. if an eligible site - -
cannot be spanned, impact avoidance and mitigation measures developed in consultation
with the State Historic Preservation Office and other interested parties shall be impiemented
during post-Environmental Assessment phases of project implementation.

26. Prior to construction, a training program shall be instituted that would stress the importance
of avoiding unintentional and intentional damage to cultural, paleontological, and ecological

resources. -
e
Decision No. 65866




oy

GUIDELINES FOR HANDLING SONORAN DESERT TORTOISES
ENCOUNTERED ON DEVELOPMENT PROJECTS
Arizona Game and Fish Department
Revised January 17, 1997

The Arizona Game and Fish Department (Department) has developed the following

guidelines to reduce potential impacts to desert tortoises, and to promote the continued
existence of tortoises throughout the state. These guidelines apply to short-term and/or
small-scale projects, depending on the number of affected tortoises and specific type of

project.

Desert tortoises of the Sonoran population are those occurring south and east of the
Colorado River. Tortoises encountered in the open should be moved out of harm's way
to adjacent approprxate habttat lf an occupied burrow is determmed to bein Jeopardy of

or other approprlate shelter, as determined by a quahf ied biologist. Torto:ses should be
moved less than 48 hours in advance of the habitat disturbance so they do not return to
the area in the interim. Tortoises should be moved quickly, kept in an upright position at
all times and placed in the shade. Separate disposable gloves should be worn for each
tortoise handled to avoid potential transfer of disease between tortoises. Tortoises must
not be moved if the ambient air temperature exceeds 105 degrees Fahrenheit unless an
alternate burrow is available or the tortoise is in imminent danger. .

A tortoise may be moved up to two miles, but no further than necessary from its original
location. If a release site, or alternate burrow, is unavailable within this distance, and
ambient air temperature exceeds 105 degrees Fahrenheit, the Department should be
contacted to place the tortoise into a Department-regulated desert tortoise adoption
program. Tortoises salvaged from projects which result in substantial permanent habitat
loss (e.g. housing and highway projects), or those requiring removal during long-term
(longer than one week) construction projects, will also be placed in desert tortoise
adoption programs. Mangers of projects likely to affect desert tortoises should obtain a
scientific collecting permit from the Department to facilitate temporary possession of

(b tortoises. Likewise, if large numbers of tortoises (>5) are expected to be displaced by a
e project, the project manager should contact the Department for guidance and/or
assistance. e

Please keep in mind the following points:

» These guidelines do not apply to the Mohave population of desert tortoises (north
and west of the Colorado River). Mohave desert tortoises are specifically
protected under the Endangered Species Act, as administered by the U.S. Fish

and Wildlife Service.

* These guidelines are subject to revision at the discretion of the Department. We
recommend that the Department be contacted during the planning stages of any
project that may affect desert tortoises.

» Take, possession, or harassment of wild desert tortoises is prohibited by state
law. Unless specifically authorized by the Department, or as noted above,
project personnel should avoid disturbing any tortoise.

RAC:NLO:rc Decision No. 65865a
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BY THE COMMISSION:

Havrng consrdered the entrre record herem and berng fully advrsed m the premlses the'_;
Arrzona Corporatron Comrmssron (“Commlssron”) ﬁnds concludes and orders that |

S : FINDINGSOFFACT BT 1

_ 1. - On Apnl 12 2001 the Comrmssron 1ssued Decrsron No 63552 m Docket No L-

00000V-00-0106 (“Case No. 106”). Dec1sron No. 63552 granted Grla Bend Power Partners, LL. c 8

-(“GBPP”) a Certlﬁcate of Envnonmental Compatrblhty (“CEC” or | “Certlﬁcate”) authonzrng: :

Ol u & L oA W

: constructron of a natural gas-ﬁred combmed cycle generatrng plant sw1tchyard and related fac1llt1es
The CEC was granted upon 18 condrtlons, one of which i 1s that the authonzatron to construct thef 1§
project would explre ﬁve years, from the date the Certlﬁcate is approved by the Commrssron unless»“ : i

constructron is completed to the pomt that the plant is capable of operatmg at 1ts rated capacrty by’_

that trme provrded however, that prior to such exprratron the facrhty owner may request that the: |

Comrmssron extend the tlme hmltatron

| OOOOOV 01 0109 (“Case NO 109”) Decrsron No. 63762 granted GBPP a CEC to construct a 500 kV‘ 'i»;
_ transm1ssmn line, a 500 kV swrtchyard and a 500 kV mterconnectron The CEC was granted uPOn e

five conditions, one of Wthh is that the authonzatron to construct the facilities wrll exprre ﬁve years

from the date the Certlﬁcate is approved by the Commlssron unless constructron is completed to the

prov1ded however that pnor to such exprratwn the apphcant may request that the Comrmssron e

extend the time lrmltatlon ‘ ‘
3 _ On March 7, 2006 GBPP ﬁled in Case No. 106, an Apphcatron for Extensmn of

Certrﬁcate of Envrronmental Compatrbrhty, Request for Expedlted Treatment and to the Extent |

of construction be extended untll Apnl 12 2011 orin the alternatlve that an 1ntenm extensron be | f‘
granted until the Commwsron can evaluate GBPP’s request GBPP states that it has not yet bu11t the'-. _b s

' 'pI’O_]CCt authorrzed by Dec1sron No 63552 because it has not been economrcally vrable to construct an |

2. On. June 21 2001 the Commrssron 1ssued Decrslon No 63762 in Docket No L-’ o

pornt that the 500 kV transmission lme and 500 kV sw1tchyard are capable of operaung by that trme _' B

Necessary, an Interim Extensron GBPP requests that De01s1on No 63552’s deadhne for completlon
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'addrtronal power plant in the Pa.lo Verde Hub area under current wholesale market condltmns j' S
S g " 4. Also on March 7 2006 GBPP ﬁled in Case No. 109 an Appllcatlon for Extensron of 3
Certrﬁeate of Envnomnental Compatrbrhty GBPB requests that Decrsron No. 63762’s deadlme for :
completron of. constructlon be extended untrl June 12, 2011 GBPP states that in order for the GBPP‘ g
prOJect to be vrable an extensron must be granted in both Case No 106 and Case No 109 ; | L l.

= Oon March 20, 2006 the Comm1ssron s Utllltles Drvrslon Staff (“Staff’) ﬁled a'_ 3" |
memorandum in these. dockets  Staff requested that in response to GBPP’s request for expedrted‘i :

‘ treatment Case No. 106 and Case No. 109 be consohdated and that GBPP’s request foran- mtenm. ‘ o

NN
[\ T

o o
1 &

\o'f"°,°v ‘lj'\l - RV R N R S

N
w

| 8]
B S

extensron of tlme be granted . Staff requested that - the Apnl 12, 2006 and June 12, 2006 trme “_:
deadlmes be temporanly extended to December 31, 2006 in order to allow Staff sufﬁcrent trme to |+

properly revrew GBPP’s ume extensron requests and to issue a Staff Report to allow sufﬁcrent trme I8 -

fora hearmg, rf it is determmed that a hearmg is requrred and to allow trme for Commrssron revxew

of any proposed order Staff requested that 1ts Staff Report be due no earher than July 28, 2006

Heanng DlVlSlOl‘l to 1ssue a Procedural Order comportmg wrth Staff’s recommendatrons in the March

20, 2006 ﬁlmg The Comnussmn further directed that the Procedural Order requrre GBPP to make |

an addrtronal ﬁlmg for Staff rev1ew regardmg the factual crrcumstances underlymg GBPP’s requests

T By Procedural Order dated Aprrl 7, 2006 pursuant to the Aprrl 4, 2006 Open Meetmg T

d1rect1ve Cases Nos 106 and 109 were eonsolrdated for the purpose of evaluatmg the extensron

: requests The Apnl 7, 2006 Procedural Order extended the authonty to eonstruct granted m Decxsron_ i

Nos 63552 and. 63762 untrl December 31 2006 The Commrssmn ordered GBPP to ﬁle by May 5

’ 2006 detmled mformatron supportmg its request for extensron of the. explratron of authonty to

' construct granted in Decrsron No 63552 and Decrsron No. 63762 In addition, Staft‘ was dn'ected to | 8

file a Staff Report, mcludmg a recommendatron for the appropnate procedure for reachmg a’ .

Comrmssron Demsmn on GBPP’s requests by August 15 2006

TN W
e N o

o 8,} N On August 14, 2006 Staff requested an extensron untrl September 29 2006 to. file 1ts I
Staff Report because the assrgned Commrssron staff person had taken a medrcal leave of several ;‘:

weeks By 1ts Response to Staft’ S, request ﬁled August 15 2006 GBPP dld not ob_]ect to Staft’sfl

i DECI.SIO,N,,No.: i

- 6 At the Comrmssmn s Open Meetmg on Apnl 4 2006 the Commrssron d1rected the |- E
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_requested extensron

- '_.' : 9,.: ‘. Staff ﬁled 1ts Staff Repor’t on. September 27 2006 The Staff Report concludes that a
reasonable presumptron of need contmues to exrst for both the GBPP power plant and 1ts 500 kV.i'.

Watermelon Swrtchyard a,nd 500 kV transmrssron 11ne prOJects Thus, Staff recommends that the': :

Comrmssron condrtronally grant GBPP the ﬁve year extensron 1t requests for the exprratron date of -
each respective CEC The Staff Report concludes also that GBPP has not demonstrated that 1t 1s 1

complying tunely and in good fa1th thh all of the ongmal condrtrons placed on 1ts CECs
Furthermore, Staff. notes the Commrssron has broadened and reﬁned CEC comphance condrtrons,}" *‘_'ff

Olew 9 o v A~ W N
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placed on more recently certrﬁcated power plant and transmlssron prOJects Staff belteves that 1t 1s'-f o "
reasonable to reqmre GBPP to comply with amended and new condrtrons that are srmrlar to those A4 e
placed on more recently granted CECs Therefore Staff recommends that if the Comrmssmn grants v:
the five year extensrons requested by GBPP ‘that the amended and new condltlons set forth 1n

_ Exhlbrts A and B of the Staﬁ' Report be adopted both as remedy to the non-comphance ﬁndlngs ) o

concermng current condltrons and to make GBPP CECs condrtrons comparable wrth recent cases

approved by the Comrmssron Staff further recommends that farlure to comply w1th the new

cond1trons and pre-exrstlng CEC condrtrons could be consrdered grounds for the Commlssron to_‘ o

vacate the CEC for the respectrve prOJect . el o S

10.  Copies of Staff’ $ recommended condrtrons as set forth in Exhrblts A and B of the Staff i
Report are attached hereto as Exhlblts A and B, and mcorporated herem by reference. AR _

1L By Procedural Order dated October 6, 2006 the Commlssron ordered GBPP to ﬁle .
any comments or objections to the Staff Report by October 16, 2006 The October 6, 2006, :
Procedural Order notified all interested partres of record that the Comm1ss10n could make a final
deterrmnatlon on the extensron requests w1thout a hearing, unless a party files comments or

objections to the Staff Report or requests a hearmg no later than October 16 2006

12, On October 11 12006, GBPP requested an extensron untrl October 23 2006 to ﬁle’ o "
comments to the Staff Report Staff did not object By Procedural Order dated October 16 2006 the B

: Comm1551on granted an extensron untrl October 23, 2006 to ﬁle responses to the Staff Report

13, On October 23, 2006 GBPP filed Comments to ACC Staff Report GBPP supports | .

69177
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Staff’s recommendatlons and is wxllmg to adopt the amended a.nd new condltrons set forth m Exh1b1ts

A and B GBPP states 1t is not request1n§ an admrmstratlve heanng to address the Staff Report

, GBPP has not placed orders fOl’ any power plant power plant sw1tchyard or new
transmlssmn line eqmpment related to the two CECs Nor has GBPP 1nd1cated that 1t has entered mto“_ :‘,;v_ s
any bllateral contracts w1th electnc ut111t1es for the prospectlve sale of the plant S. Output GBPP e

reports a $750 000 mvestment m the construct1on of a Watetmelon Sw1tchyard structure, Wthh is the '

only investment to date in equ1pment authonzed by Dec1smns Nos. 63 552 and 63762

a 1‘5;-‘ - Staff categonzes the CEC condmons lmposed in Dec151on Nos. 63552 and 63762 mto

DOCK?ET N'o'.; prooooVaO:l ;0106 ETAL | -
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several categones 1) ongomg regulatory °bhgat10n5 2) construction prereqms1tes 3) requlrements-. [ .

to be fulﬁlled prior to operatlon 4) constructton management obhgatlons, 5) operauonal comphance v_
obl1gatlons, and 6) CEC explratlon date for authonzed constructlon Because constructlon has not' |
} commenced not all the condltlons are apphcable to GBPP’s act1v1t1es to date ' -
1 6._ Staff found that GBPP had not mltlated the act1v1t1es requlred by Dec1s1on No 63552v L

'condltron numbers 3, 4 6, 14 and 17 The relevant condlttons, as 1dent1ﬁed by Staff are as follows

sufﬁc1ency of transmrssxon capamty to the plant

o 4, Apphcant shall subnut to the Comrmssmn an mterconnectlon agreement w1th the e

PRI transmxssmn prowder with whom it is interconnecting. -

~ Southwest Reserve Sharing Group, or its successor, thereby: makmg its umts
s avallable for reserve shanng purposes, subject to competmve pncmg _

4, Apphcant w111 where fea51ble develop an ongoing relationship w1th an',
’ appropriate educational institution in the State of Arizona to develop research-‘
projects to evaluate the ability of newly establlshed vegetatmn to re51st. e

: compet1t1on by salt cedar

17. Appllcant shall partlc1pate in good falth in state and reglonal transmission study

. .. forums, such as the Central Arizona Transmission study, to terminate a second. |

~~ transmission line out of the Gila Bend power plant that serves the transmlssmn
__system grid needs to

TR
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3 Apphcant shall prov1de to the Commxssmn not more than twelve (12) months' ﬁ.’j -
~ ‘prior to the commercial operation of the plant, a techmcal study regardmg the‘v S

6. Apphcant will use commerclally reasonable efforts to become 2 member of thev an

ok Council grid in a reliable manner. ‘Applicant shall . take all. commerclally

1n accordance W1th the needs of the mtegrated transmtssmn gnd

5 ! _' DECISION NO ' 69177*53 _

o ,reasonable efforts to ensure that such transmission line shall be timely. constructed ’.
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: e .l7 In 1ts revrew of GBPP’s extensmn request, Staﬁ' states that GBPP has'not been an oy
) 2 actlve partrclpant in SWAT STEP or C’ATS transmxssron study forums Accordrng to Staff GBPP I
3 has not ﬁled ten year plans annually w1th the Comrmssron or parhclpated m the Comrmssron s_'_‘:
| 3 4 Brenmal Transm1ssron Assessments srnce recervmg 1ts CECs Srmrlarly, Staff states GBPP has glven'
: S fno 1nd1cat10n that it has attempted to develop an ongomg relatronshrp wrth an educatronal mstrtute to‘ |
: :6 develop research evaluatmg the abllxty of newly establlshed vegetatlon to resrst competrtron by salt
7 | cedar as required by Condrtron No. 14. Staff recommends that if the CEC extensron 1s granted, the S
8 | deficiencies it has 1dent1ﬁed warrant remedres that modrfy or strengthen GBPP obhgatlons to m1t1ate 2
9 these actrvrtres and would contmue them on an ongomg basrs untrl the condltlons are fulﬁlled and the.'= L
10 plantrsoperatmnal vv o . o | DERCETRFD I
11 1 8 Decrsron No 63762 contarns ﬁve CEC condrtrons of whrch only the first three Staff N
12 states are appllcable at thrs t1me The relevant condrtrons as 1dent1ﬁed by Staff are as follow |
1 Apphcant shall comply w1th all exrstrng apphcable air and water pollutron |
14 control standards and ‘regulations, and with- all existing applicable | . . -
" ordinances, master plans and regulations of the State of Arizona, the | "
15 . County of Mancopa, the Umted States and any other govemmental entrtres L IR
16 g.havngunsdrctron o N I e o
| 2 Apphcant shall provrde the Commlssmn with coples of any transrmsswn:v Y
17 .. agreements it ultimately enters into with- APS. and. SRP respectlvely, .
18 I w1thm 30 days of executron of those agreements ; -
| - 3. In comnection with the final des1gn and construction of the transmlssron PRSI
19 - line and switchyard facilities herein authorrzed apphcant shall: . cow b
' a. Use existing access; , .
20 b. Minimize vegetarian clearing; . S
¢, Revegetate or restore areas of construction drsturbance,
21 d. Use non-specular conductor and dulled structures; S B
€. Consolidate proposed 500 kV and existing 230 kV- transmrssron lrne 1
22 + - facilities on single supporting structures (pursuant to the request of the
» + Town of Gila Bend and members of the public); .
23 f. Where possible, match the transmission supporting structure herght and
- span distance with those APS Gila River 500 kV transmission line | -
24 facilities previously authorized in Case No 102 (pursuant to the request |-
-+ - of'the Town of Gila Bend); - 3 R
25 & Locate the transmission line supporting structures so that the line spans |
' “the archeological site identified in that the line spans the archeologrcal g
26 : site identified in Applicant’s cultural resources study; - ' e
' "+ h. Complete the native plant survey prior to commencement of i
27 . construction and, if necessary, develop a plant salvage program; - RN R
) i. Landscape the Watermelon Switchyard with arid plant materials; and N
8 e Construct an 8’ to 10’ earthen berm on the west srde of the Watermelon 3
o6 DECISION NO 69177
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Sw1tchyard in the locatron deprcted in Appllcant’s heanng Exh1b1t A-4

transmrssron agreement Although Condmon No. 2 of Decrs1on No 63762 requlres GBPP to ﬁle '_ ‘

) CO mencmg

o 19 Staff states that in its May 8 2006 self-certrﬁcatron letter related to 1ts transmrssmn

hne CEC GBPP reported no comphance act1v1ty regardmg these three condrtrons Staff is °0nceme d g : ::
w1th the fallure to comply wrth Condrtron Nos 2 ahd 3 H Staff notes that GPBB reports that 1t has " ]
mvested $750 000 to expand the constructron of a. Watermelon Sw1tchya.rd structure and Staff o

belreves that it is hlghly unllkely that a ut111ty would perform such constructlon w1thout some form of L

coples of transrmsston agreements wrthm 30 days no such agreements have been ﬁled Slmllarly, i

constructlon, but that no such envxronmental act1v1ty was reported to the Commrssron pnor to 15

constructlon Staff recommends that these deﬁcnencres warrant remedres w1th more déﬁmtlve

comphance obhgatlons 1f the explratlon date of the CEC is to be extended » _ _ |
o 20._ - In 1ts October 23, 2006 Comments GBPP states that 1t subrmtted 1ts ten-year plans to I l
the. Commrssron m 2002, 2003 and 2005 and asserts that it beheves that 1t has made good faith v_ 5 |
effOﬁS to comply Wlth the condrtrons that are currently apphcable in Decrsron Nos 63552 and 63762 1

: '21.' Staff beheves there is support for the presumptlon of possxble need for the GBPP.

power plant and other smnlar gas ﬁred plants wrtlun the next ﬁve years Staff states that accordmg to _

the 2006 WECC Power Supply Assessment the Desert Southwest could be deﬁcxent m planned

e reserve margms as early as 2008 Staff notes that some partres have postulated that over the next two

to three years, Anzona utllmes are hkely to fully grow mto the current]y 1dled capacrty or low__

capacrty factor energy produc’uon of new gas ﬁred generatron constructed in Anzona smce 2001 ’

Staff states there also appears to be: a growmg short term need for access to new resources betng_ e

developed in the Desert Southwest that the constructron of planned new power 11nes out of the Palo

Verde Hub to Cahforma and Nevada wrll further enable transmlssmn access between Artzona power

_ plants and the western wholesale market Staff further notes that the GBPP generat plant is one of“'f

®

[\ ]
o .

elght gas fired power plants wrth an authonzed CEC approved by the Comm1ssron that have not been 1 il

constructed Those elght plants have total capacrty of 5575 MW and therr respectrve CECs wrll ', f

: explre m 2007 and 2008 Staff beheves that whtle the market need for these plants is soft and 111- '}_ S

AP DECISION NO 69177 "




s ":f.DO.CKET'_Né‘-"ﬁ40000¢V591;-¢156'?ET‘A'IJ-IJ

deﬁned at the present tlme there are srgns that the mdustry is’ on the cusp of renewed mter

qu1ck short term generatron ﬁxes for whrch these plants are well smted o
: ‘322.: - Staﬁ' also beheves that there lS a reasonable presumptlon of transmlssmn system need
for. the GBPP transrmssron prOJects wrthm the next ﬁve yeats urespectrve of development of the.

GBPP power plant Staff notes that the Commrssron has authorlzed GBPP to bu11d new transrmssron |+

lmes from Hassayampa to the JOJoba Swrthchyard and from the Watermelon Swrtchyard to the GBPP 1

Sw1tchyard Staff states that these two line segments could be coupled w1th the two ex15t1ng APS__ |

-500 kV lmes between JOJoba and Watermelon to estabhsh a transrmssmn path to the Palo Verde Hub

VWl Q. a v A WL N

that ongmates at the GBPP power plant srte The only portlon that would remam to be 51ted would'

be a new u'ansrmssron line segment between the GBPP s1te and the North tha Staff belreves that;

such a new lme segment would llkely enable GBPP to comply w1th Condmon No 17 in 1ts power"
plant CEC. L : _ N

_ _23, Staff states it proposed to remedy GBPP’s deﬁcrencres 1n comphance by amendmg ": .

several of the ongmal CEC cond1t1ons w1th new. language that is more prescnptlve to assure the_ s
original purpose and intent that the cond1t10ns are achreved ina tlmely manner. In addrtxon Staffv,' =
proposes new condltrons to br1ng the GBPP CEC condrtlons current w1th obllgattons the Comm1ss1on'_“ AR

has placed on more recent power plant prOJects For example growmg dependency on natural gas for; .

electnc generanon has caused Staff to raise natural gas issues in recent power plant and transmrssron

line srtmg cases. Staff has recommended new natural gas 'CEC condmons for the GBPP power plant‘ B S

sumlar to the condmons adopted in Case No 116 for the proposed La Paz generatlng facxhty and'v R

Case No. 114 for the proposed Wellton—Mohawk generatmg faclhty

24 Staff’s reoommended condmons for Decrslon Nos 63552 and 63762 : as set forth m" ". o

Exlublts A and B hereto, are reasonable and w1ll correct the current deﬁetencres tdentlﬁed in. the
CECs ‘and brmg these CECs in conformance w1th other more recent CECs granted by the'
Comm1ss1on : o o E ' '

CONCLUSIONS OF LAW

'1- ' ;' The Comm1551on has _]unsdrctlon over GBPP and the subject matter contamed herem '_ "

’pursuant to Art1c1e XV of the Ar1zona Constltutron and A R S. §4O 252 and § 40 360 et seq

"f-?DECISION‘NO- - 69177 X ?




' generatlon plant is hereby arnended to mcorporate the eondmons set forth in Exhlblt A

o _Q',DocKETfNof,‘ ;}00000_\/._-0140106:ET AL |.

- 2 | Notlce of the proceedmg has been glven m the matter prescnbed by law

eeology of the state ‘
| ORDER
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SR DECISIONNO 69177

if'*, 3 Amendmg Declsmn Nos ’63552 and 63762 as set forth m Ethblts A and B is. m thef" -

pubhc mterest in balancmg the need for the prOJects w1th thelr unpact on the envuonment and, o

IT I8 THEREFORE ORDERED that Demswn No. 63552 approvmg a Certlﬂcate of 1

Envuonmental Compaublhty for Glla Bend Power Partners, LLC to construct and operate a powerv- p




[

'\OOOP\]O\U'-'AUJN‘_

| DISSENT

i DOC,KET:"'NO.-*‘LioodOOV:o1’<oi"06‘ifEf-'AIJi' :

Envuonmental Compatlblhty for G1la Bend Power Partners, LLC for the constructlon and operatlon 1
of 1ts Watermelon watchyard and Transmlssan Lme is hercby amended to mcorporate th'
condxtlonssetforthmExlubxtB ‘ L RES _ , SRR I
IT IS FURTHER ORDERED that this DCCISIOII shall become effectlve lmmedlalely

BY ORDER OF THE ARIZONA CORPORATION COMMISSION

— COMMISSIONER |

" ‘Director of the Arizona Corporation Commission, have

ﬂnss*v dayof :Dcc-, , 2006. .

DISSENT

IN WITNESS WHEREOF, I, BRIAN C. McNEIL, Exective |

. hereunto set my ‘hand and caused the official seal of.the | :,
- Commission fo-be affixed at the Capitol, in the Clty of Phoemx L

w0 rasowno M|




' SERVICE LIST FOR:

: GILA BEND POWER PARTNERS LLC

|
} 2 DOCKET NO - L OOOOOV 00 0106 and L-OOOOOV-01-0109
S 4 Laurie A. Woodall, Chairman gt :
* 7'} Office of the Attorney General . Hon. Sandle Smlth o
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- 11 | Thunderbird Consultmg Group Mesa, AZ 85211 B
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GEA BEND POWER PARTNERS L. L C POWER PLANI‘-‘

PROPOSED NEW AND AMENDED CEC CONDITIONS
s DOCKET NO. L-OOOOOV~00—0106 -

o Scp,tembar 27, 2006

-

: * Staff recommends the followmg language ccmcemmg amended :md addmonal CEC
condmons for GBPP’s power plant pro;ect CEC be adopted by thc Comnussxon B SRS s

The Comm1ssmn modxﬁes the CEC by replacmg the language of Condmon 2 as follows

x 2; 'Authonzatxon to construct the pro;cct is cxtended ﬁVe yea,s ﬁ-om the orig ]: : |

o "Fegruary 7, 2011 uu.less construcuon is completod to the pomt that thc plant is "
" capable of operanng at its rated capacity by that time; provided, however, that .-

. prior to such expiration the fac:hty owtler may request tha,t the Comnussmn R
e »-:cxtendths time hmltahon SRR o R T e

In extendmg the exp:tranon datc of the ex1stmg CEC approved m Dectsxon No 63552 the Sy Ce
Commssxon adds the followmg mne new condmons ERREr S _ s

19. The Apphcant its successor(s) or ass1gn(s) shall subm.tt a self-cemﬁcatlon letter S
' annually listing which conditions contained in the Certificate have been met. . =
Each letter shall be subrnitted to the Commmission’s Utilities Division Directoron © .. .~
- August 1, beginning in 2007, describing conditions which have been met as of -~
- June 30. Applicant shall attach documents to the certification letters that explain, . = -

- in detail, how compliance was achieved. Applicant shall also submit copies of . =
~ each certification letter, along with corresponding docursentation, to the Arizona - - -
- Attorney General and the respective Directors of the Arizona Department of = = -
" Water Resources and Arizona Department of Commerce, Energy Office. Tothe .= - - 7~ .-

"+ extent that a condition need only be fulfilled once, once Applicant has fulfilled - "
- gaid condition, Apphcant need not rcpozt with respect to that condition i in future L :
- . sclf-certification Jeiters. , , , S

20. Applicant shall demonstrate in its 2007 self-cettiﬁcaﬁon letter that it has iniﬁat‘cd A
and is continuing action to comply with Condition Nos. 1, 3,4, 14,an 17 orinthe - .~
alternative provide an explanation of why it should not be consldered as mom- - E

- compliant with the subject condmons . .

21. Applicant shall participate in Anzona subreg;uonal transmlssxon planmng forums :
- such as SWAT and CATS on a regular basis and participate in each Bxenmal .
Transnusswn Assessment performed by the Commmslon. : S

s 22, Apphcant shall document in its annua.l self-cemﬁcauon letter all steps taken in the o e
_prewous year to scck a contract for capacxty and- energy producuon out of its: - L

DECISION NO. ___fﬂl_f_




. GILA BEND POWER PARTNERS, L.L.C. POWER PLAN‘I‘ i
PROPOSED NEW AND AMENDED CEC CONDITIONS -
. DOCKET NO. L-OOOOOV-OO-OIOé i
. Sepjember 27,2006~

) 24 Apphcant sha]l pursue all necessary steps to ensure a rehable suppIy and dehvery
o ofnawralgasfortthrOJect : o _

T p plant Thm should include parhelpatxon in any and all genera’aon adcquacy or o o
planmng Workshops or assessments sponsored by t.hc Commssxon. : ‘

v 23 «'Apphcant w111 paxtlcxpate mn good falth in Arizona and regxonal workshops and L " ;

other assessments of the natural gas mﬁ'astructurc

25 Within five days of Commxsslon approval of this CEC Apphcant shall request in-

-, "f* operational integrity of El Paso’s Southern System. facilities. from the Casa .

: Apphcant shall ﬁle its request and El Paso 5 responsc under thxs docket vnth the s
-~ Commission’s Docket Coptrol. Should El Paso not respond within thirty (30) days, . . s
. Applicant shall docket a copy of Applicant’s request with an advisory of El Paso’s - "

- terminate once it has ﬁled El Paso’s response or Apphcant’s adv1sory of El Paso 3 j_- o
R falluretorcsponcL : . S | R

writing that El Paso provide Applicant with a written report describing the

* Grande Compressor Station to thc Wenden ComprcsSOr Statlon Such requestl N
~shall include: -~ - : - | . ‘

| 8. A. request for mformamon regardmg mspect:on, replacement and/or rcpaxrs

~ performed in this segment of El Paso’s pxpelme facxht:es since 1996 and those
' plaunedthrough2006 and ' R Jln ; .

b An asscssment of subs1dence vnpacts on the mtegnty of ﬂ:us segment °fP1pelmc S

 over its full cycle, together w1th any mmganon steps taken to date or planncd n
. the future, A L

“failwe to respond. - In either event, Applicant’s responsibility hereunder shall -

| 26 In ondér to comply with WECC RMS requuements, .Apphcant shall offer as ' : By

: Anmllary Semces a total of IO% of its total plant capa.c:ty to:

“a. The local contml area wﬂh quch 1t is mterconnectcd and
b. Arizona’s regional ancillary services market, B
i. once a Regional Transmlssmn Orgamzatlon (RTO) is declared operahonal
by FERC order, and .

ii. - unfil such time tht an R'I‘O is s 50 declarcd toa regwnal reserve sha:nng AR
pool . . IR T

- " DEClSION No. ___92_1_22_..




GILA BEND POWER PAR'I'.N'ERS L. L C POWER PLANT

PROPOSED NEW AND AMENDED CEC CONDITIONS

2 DOCKET NO. L-OOOOOV-OO-0105 :
Scpicmber 27, 2006

27 I cxtendmg the expxratlon datc of the Cerﬁﬁcate the Commssmn oonsxders the -
~ Certificate to be a package of inter-related requirements and conditions thatmust = .~
gl remain in force in order to merit Commission approval. I the ‘Applicant, its -
successors(s) or assignee(s) pursue a legal challenge of any condmon herein, the . L
authority to construct facilities granted by this Commission Decision shall be
revoked and the Certificate rendcwd null and vmd in 1ts ent{rety w1t.hout fu.lthcr L
ordcr of the Commlss:on N R e

i EXHIBITA LR
. v 69177

DECIS!ON NO




. GII.ABENDPOWERPARTNERS LLC
WATEMBIDN SWITCHYARD AND TRANSMISSION LINE
PROPOSED NEW AND AMENDED CEC CONDITIONS
" DOCKET NO. L-00000V-01- 0109 o
. Sep%cmbmm 2006

B P
,... . .

= : cdndmons for GBPP’s transm:ssxon line pro;ect CEC be adopwd by the Comm.xsaon

“The Commissibn'modiﬁés the CEC by réplacing the lan'guage:bf Conditi'ons 5as “fo‘ll_dws.':

= 1, 2011 unless construction is complcted to the pomt.that the 500 kV line and 500 ER R

kv switchyard are capable of operating at that time; provided, hawever, that priorto. . B
such expuauon the facxhty owner may wquest that thc Commasswn extend thxs tn'ne e

In axtendmg the’ expu'anon date of thc cxlstmg CEC approvad in Decxslon No 63762 the." . .
‘Commission adds the followmg four new oond:txons o R

6. The Appllcant its successor(s) ot a.ssngn(s) shall sublmt a self-certlﬁcatlon letter
~ anmually listing which conditions contained in the Certificate havc been met. Each =~ .~
letter shall be submitted to the Commission’s Utilities Division Director on August ), "

~ beginning in 2007, describing conditions which have been met as of June 30.

" Applicant shall attach documents to the certification letters that explain, in detail, how
compljance was achieved. Applicant shall also submit copies of each certification
letter, along with corresponding documentation, to the Arizona Attorney General and”™ .

 the respective Directors of the Arizona Department of Water Resources and Arizopa . -

o Department of Commerce, Energy Office.  To the extent that a condition need onlybe .- = S

. fulfilled once, once Applicant has fulfilled said condition, Applicant need rot report s o
‘_ '.w1th respect to thax condmon in ﬁmn:e self-cemﬁcanon 1cttm's G 5 SR

7. Appllcant shall dernoustrate in its 2007 self-cemﬁcauon letter that 1t has 1mt1ated and
- is continuing action to comply with Condition Nos. 1, 2, and 3.H. or in the alternative BRI
. provide an explenation of why it should not be CODSIdet‘ed as non-comphant w1th thc SRR
: subjectcondmons O TIPS s , T

8. Apphcant shall annually file ten year plans w1th the Commssmn in accord:mce thh o
- ARS. § 40-360-2.A., participate in Arizona subregional tramsmission planping
- forums such as SWAT and CATS on a regular basis, and partnclpate in each B1enmal
: Transrmss; on Asscssment pexformed by the Comxmssxon. - ‘ '

9 o extendmg the expiration date of the Ccruficate the Cornrmsswn tonmders ﬂm i
S Ccmﬁcate to be a package of inter-related requirements and conditions that mustall .
‘ remam in force in ordcr to ment Cormmsswn approval If the Apphcant 1ts

| DECISlON NO. __21_7_'_’_._ .




GILA BEND POWBR PARTNERS, LLC
WATMIDN SWITCHYARD AND TRANSMISSION LINB
PROPOSED NEW. AND AMENDED CEC CONDITIONS
DOCKE‘I‘ NO. xfooooov-m-oms B

| Sepfember 27,2006

4‘;'

»suocessors(s) or: aSS1gnee(s) pursuc a legal challmge of any condmon hetem, the‘» S
- authority to construct facilities granted by this Commission Decision shall be revoked
and thc Cemﬁcate rendmd aull arnd vond in its eutlrcty wnhout furlher order of thc R
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INVOICE k0] | 1
CHARGE: & BFP
. 5
PAY ABLE TO: AP
AMOUNT:___ #728,4¢C¢. 0
RETURN CHECK TO PB FOR MAILING: Yes =
The Power To Make It 1...ppoc o l
| INVOICE NUMBER 306023023010
INVOICE DATE DUE DATE REFERENCE PREPARED BY PAGE\
6/3/2003 7/3{2003 03CLARK Jan Neff Page 1 m
JEMS #:  W151431 I
Gila Bend Power Partners, LLC
c/o Sammons Power Development, Inc.
- 5949 Sherry lane, Suite 1900
Dallas, TX 75225-6553
Attn: John Washburn CC: Heather Kreager
GILA BEND POWER PARTNERS, ’WAWISI«H
BASE CONTRACT - 100% COMPLETE——— . -
W151431 - Buckeye, AZ )
Amount of this I""Qlce
Project complete 100% no retention 100.00%
Maricopa County, Arizona Contracting Sales Tax 0.04095
100.00%
PROJECT LUMP SUM TOTAL:
Project 100% Complete -
Amount Due This Invoice | ’ 2728,665.00 l

o

PLEASE PLACE REFERENCE NO. AND INVOICE NO. ON YOUR CHECK AND REMIT.TO:
Arizona Public Service Company
Attention: Jan Neff (602) 371-6690 Mail Station: 3040

Transmission Construction Projects
P. O. Box 53933 - Station 3040
Phoenix, Arizona 85072-3933

6 ‘?} base C/;,,«_;—\/Lc,’% G f)tﬁn*

- f]fﬁif’&f?‘
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NV

SALT RIVER PROJECT
POST OFFICE BOX 62025
PHOENIX, ARIZONA
85072.2025

'{802) 2365900

| Ijec_ember 20, 2001

GILA BEND POWER PARTNERS, LLC

Aftn: Mr. Robert A. Innamorati

Power Development Enterprlses Inc.

: 5949 Sherry Lane - Suite 1880
~ Dallas, Texas 75225

. Re:  ANPP HASSAYAMPA SWITCHYARD lNTERCONNECTION AGREEMENT :

Endosed for your files please find a copy of the "ANPP HASSAYAMPA SWITCHYARD
INTERCONNECTION AGREEMENT", fully executed as of December 6, 2001 cantaining original

executed signature pages from all Parties,

if you have any questions conceming this agreement, please contact me at (602) 236—3022 or via

E-Mail at RALEHMAN@srpnetcom

: «Eﬁdosure _

Hassayampa 1A:ltr

Sincerely,

(@%/%M

Richard A. Lehman

" Regulatory Affairs and Contracts




ANPP HASSAYAMPA SWITCHYARD
INTERCONNEGTION AGREEMENT

PARTIES:

The Parties to this 'ANPP HASSAYAMPA  SWITCHYARD INTERCONNECTION
AGREEMENT are: ARIZONA PUBLIC SERVIGE COMPANY ("APS"), an Arizona
L corporatlon EL PASO ELECTRIC COMPANY ("EPE"), a Texas corporation; THE CITY OF

.:10‘
i 11
._ 12
13
14
15

16

17

18

19

20

21

22

23

LOS ANGELES BY AND THROUGH THE DEPARTMENT OF WATER AND POWER
(“LADWP") a department orgamzed and exnstmg by virtue of and under the Charter of the

' Clty ‘of Los Ange(es a mumc:pal corporatlon of the State of Cahfom:a PUBLIC SERVICE

COMF’ANY OF NEW MEXICO (“PNM_"), a New Mexico corporation; SALT RIVER PROJECT

'AGRICULTURAL IMPROVEMENT AND POWER DISTRICT ("SRP"), an. agricultural
improvement district. organized and existing under the laws of the Stat_e. of Arizona;
SOUTHERN CALIFORNIA PUBLIC POWER AUTHORITY (“SCPPA"), a public' entty

' brganized and existing under and by virtue of the laws of the State of California;

SOUTHERN CALIFORNIA EDISON COMPANY ("SCE") a Cahfornua corporation -and GILA :

k BEND POWER PARTNERS, LLC ("Interconnector") a Delaware Ilmtted IIabmty company;

-_lndlwduaIIy referred to as “Party” and collectively as "Part_les'f.‘

RECITALS:

i This Agreement is made with refere.nbce to the following facts, among others:

21 The Interconnector intends to construct and operate its Generating Facility for the

purpbse of geheraﬁng electric fenergy for its own use, s_eIIin'g: electric power at |

- wholesale, or both

22 ', The ANPP Swutchyard Partlcnpants mtend to operate the Hassayampa watchyard

. I-IASSAYAMPA INTERCONNECTION AGREEMENT.GBPP.doc .




34.  SIGNATURE CLAUSE:

‘The sngnatones hereto represent that they have been appropnately authonzed to enter into

L
3 thns Agreement on behalf of the Party for whom they sign.
4 INTERCONNECTOR
5 GILA BEND POWER PARTNERS, LLC
- By: SAMMONS POWER DEVELOPMENT, INC., MAMAGING MENBER
7 By (@] i
8 " Title: //John-H. Washburn
- Date:Y August 23, 2001
10 ANPP SWITCHYARD PARTICIPANTS:
"1 ARIZONA PUBLIC SERVICE COMPANY
12 B o
13, By:
: ~ Title:
14 Date:
15 . - .
16 EL PASO ELECTRIC COMPANY
17 .
18 By:* . . .. .
_ *Title: : ‘ S -
49 Date: : ' . : . : ‘
" 20 N, |
R DEPARTMENT OF WATER AND POWER OF THE CITY OF LOS ANGELES
2|
23 ~ Title:
. - Date:

64

HASSAYAMPA INTERCONNECTION AGREEMENT.GBFP.doc
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Hassayampa Switchyard Project A\ g
SEPTEMBER 2004

Project Completion & Final Cost Report




1.0
INTRODUCTION

This report Rulfills the requirement of the
Hassayampa Project Funding Agreement o issue a
Final Completion Report.

This report has been prepared by the Salt River
Project {Project Manager).

This report describes the scope and includes the

6.1 Hassayarﬁpﬁ Swltchyard

6 2 Palo Verde Line Termingtion ;-
6.3 Palo Verde Common Fccduhes
6. 4 PVYNGS Control Modtflcatlons

65 ‘Loopn of Palo Verde - North. Glla 500kV Transmlssmn Line

6.6 Loopn of Palo Verde - Kyrene 500kV Transmission Line
6.7 New Palo Verde - Hassayampa 500kV. Transmiission Line
6.8 Communications

6.9 Associated Work and Upgrades at Remote Stations
6.10 Elliot Road Improvements

7.0 FERC ACCOUNT BREAKDOWN BY PROJECT ELEMENTS

8.0 SCHEDULE DATA

8.1 Planned vs. Actual Schedule Summary
8.2 Energization Summary

8.3 Commentary

9.0 ONE LINE DIAGRAMS
9.1 Palo Verde High Voltage Switchyard
9.2 Hassayampa Swiichyard

10.0 PROJECT PHOTOGRAPHS

11.0 APPENDICES

11.1 Project Location Map
11.2 General Layouts
11.3 Project Budget

11.4 Project Schedule

15

17

17

18
18

19
20
20
21

22

23
23
23

24
25

26

28
29
31
32

total project costs to implement the Hassayampa
Switchyard Project, and covers the time period of mid
January 1999 through August 2004, which therefore
does not include any impact from the Final Disposition
of the ITCC Tax Issue.

This report does include the final cost disposition
from the recent audits.




2.0 MANAGEMENT SUMMARY

During 1999, Salt River Project {SRP), as Operating
Manager of the Palo Verde Transmission System {PVTS) and
High Voltage Switchyard, received ten (10} requests from
ufilities, independent power producers and other interests for
eleven {11} transmission line or generator terminations at the
Palo Verde Switchyard.

Deregulation, load growth, open land, water sources and
access lo natural gas and EHV transmission lines made the Palo
Verde hub an atiractive location for the construction of natural
gos fired combustion turbine and combined cycle generating
stations. Transmission line developers also saw the potential for
moving Palo Verde hub power fo remote loads with new EHV
transmission lines.

SRP began developing a plan that would accommodate the

reality after five (5) Participating Interconnectors signed the
Funding Agreements and later executed the ANPP Hassayampa
Switchyard Interconnection Agreements as of December 6,
2001. The Participating Interconnectors that executed the
Inferconnection Agreements with the Arizona Nuclear Power
Project High Voltage Switchyard Participants (Switchyard
Participants} are as follows:

# Duke Energy Arlingion Valley, LC

# Gila Bend Power Partners, LLC

# Harquahala Generating Company, LLC

¢ Mesquite Power, LLC

@ Pinnacle West Energy Corporation

SRP elected i i ign fi

inferconnection requests that far exceeded the number of vacant
termination posifions at the Palo Verde Switchyard. The
proposed solution was the construction of a “satellite”
switchyard approximately three miles south of the Palo Verde
Switchyard with three {3) tie lines back to Palo Verde. This new
yard would have the ultimate capability of twenty (20) 500kV
terminations. This concept was agreed to by the PVTS E&O
Comnmittee and the requesting Inferconnectors.

In 2000, the Hassayampa Switchyard Project became a

& Lundy, LLC} to perform the finat engineering services and to
augment their design efforts with SRP resources. The construction
was performed on a multiple lump sum contracting approach.
SRP provided all constructfion management support.

The Project Budget approved by the Participating
Interconnectors was $74,736,000 and all project costs were
borne by the Interconnectors. A summary highlighting the
budget versus actual costs is as follows:

tercontiection Fa 17951000 15,552,666
'.?'3cohﬁfng§ncy 11,795,000 " A
ITCC Collected Funds (Common Facilty) 10,611,000 | 10,133,839 96%
Total | 74,736,000 68,069,772 91%

The actual project cost was $ 57,935,933 [excludes ITCC
monies collected from Inferconnectors). Since the Switchyard
Participants {not the Interconnectors) would own the
Hassayampa Switchyard Project common facilifies, there was an
income fax question if the cost of these facilities would be
considered corporate income. To allow for this possibility, an
fICC {Income Tax Cost Component] contingency fund was
collected from the Interconnectors. The ITCC budget amount was
$10,611,000, and the actual ITCC collected from the
Interconnectors was $ 10,133,839. The negotiations between

_the parties are continuous and if collected ITCC monies are to
be refunded to the Interconnectors, SRP’s Accounting
Department will handle the dispersal.

The Interconnectors had various need dates for energizing

their tie lines from Hassayampa that ranged from November

e 2 FRTGECY X

ETION £ FINAL Y REBOE

2001 to October 2002. SRP developed an Energization
Schedule to support these need dates that was the basis for the
staged construction schedule that was used to build
Hassayampa.

The Hassayampa Switchyard Project commissioning
ceremony was held in March 2002.

The Hassayampa Switchyard Project was unique in that with
the deegulation of the electric power industry, this project was
viewed as very successful in meeting the needs of merchant
power producers seeking fo interconnect info the Palo Verde hub
while maintaining the substation and transmission line standards
of the owners of the Palo Verde Switchyard and Transmission
System.

All milestone dates were achieved and incurred costs were
within the approved Project Budget.




3.0 PROJECT OVERVIEW

3.1 GENERAL

The Hassayampa Switchyard is a 500kV switchyard
constructed specifically to facilitate the interconnection requests
of new generating facilities in the vicinity of the Palo Verde
Nuclear Generating Station. The new switchyard was necessary
to accommodate all Parficipating Interconnector requests.

During the late 1990’s, the Switchyard Pariicipants received
several requests for transmission line and generation station
interconnections from utilities, independent power producers,
and other inferests. The increase in load growth in the
southwestern United States along with the accessibility fo a high-
voltage transmission system, natural gas pipeline, and open

engineering {A-E) firm headquartered in Kansas City, Missouri.
The conceptual plan identified the preferred plan to
accommodate the large number of interconnection requests.
The plan included the consiruction of the following:
(1} a new 500kVY “satellite” switchyard approximately
3 miles south of the Palo Verde Switchyard;
(2) the loop-in of two existing Palo Verde 500kV
transmission lines info the satellite switchyard;
{3} a new third tie line to be built between the satellite and
the Palo Verde switchyards; and
{4) a 500« line termination at the Palo Verde Switchyard
for the new fie line.

land made the southwestern Arizona area a prime location for
the addition of natural gas simplecycle and combined<ycle
power stations.

The existing 500kV transmission facilities, however, was
limited by available substation termination positions and the
capacity of the existing transmission lines.

The Switchyard Participants are comprised of utility owners.
The Participants include Arizona Public Service Company, El
Paso Electric Company, Los Angeles Department of Water &
%ower, Public Service Company of New Mexico, Salt River
’roject Agricultural Improvement and Power District, Southern
California Edison, and Southern California Public Power
Authority. The enfifies have a percentage-based ownership.
Management and technical oversight is provided by the Palo

Verde Transmission System (PVTS) Administrative Committee and

PVTS Engineering & Operating Committee, respectively.

The PVTS Administrative Committee directed SRP to develop
a plan to accommodate the inferconnection requests made to
the Switchyard Participants. SRP, acting on behalf of the
Switchyard Participants, was the Project Manager and
Operating Agent for the PVTS, which includes the Palo Verde
Switchyard facility.

The direction given to SRP was to consider conceptual
design, project cost, project schedule, environmental, and
permitting requirements of the various alternatives. It was
determined that a "satellite” switchyard with associated
modificafions to existing facilifies was necessary to
accommodate all of the interconnection requests.

Initially, SRP considered additions and modifications 1o the
Palo Verde Switchyard to accommodate the requests for
interconnection. As the number of requests to connect to the
500kV system continued to increase, however, it became
apparent that the Palo Verde Switchyard would not

ccommodate the number of posifions requested.

In November 1999, a conceptual design study was
completed with the support of Burns & McDonnell, an architect-

The construction of the satellite switchyard, which was later
named “Hassayampa,” provides the termination positions for
the new generating facilities for this area.

In May 2000, SRP retained the Architectural & Engineering
firm of Sargent & Lundy, LLC headquartered in Chicago, Hllinois
to perform the final design services for the project. Final design
aclivities were initiated shorily thereafter.

The project resulted in five Participating Interconnectors
requesting six termination positions. During the conceptual
design phase there were as many as nine interconnection
requests for fen terminations.

3.2 PARTICIPATING
INTERCONNECTORS

The Participating Interconnectors are as follows:

¢ Harquahala Generating Company, LLC
Duke Energy Maricopa, LLC

*

¢ Pinnacle West Energy Corporation
¢ Gila Bend Power Partners, LLC

*

Mesquite Power, LLC

PROJECT COMPLETION & FINAL COST REPORT 3 >>>
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3.3 OWNERSHIP

The High Voltage Switchyard Participants shall own and hold
tifle to an undivided interest as fenants in common in the
Hassayampa Switchyard and all Capital Improvements thereto
in the same proportion as their ownership interests in the Palo
Verde Switchyard.

The Switchyard Participants and percent ownership are as
follows:

COMPANY OWNERSHIP %

Arizona Public Service Company 27.41

Los Angeles Department of Water & Power 3.07
Public Service Company of New Mexico 9.60
Southern Cadlifornia Edison 20.72
Southern California Public Power Authority 5.56

Salt River Project
Agricultural Improvement and Power District 18.78

Each Participating Interconnector has “Ownership-like Rights”
and obligations, as they periain to the Hassayampa Switchyard,
Capital Improvements thereto and one line terminating in the
Palo Verde Switchyard. The descriptions of “Ownership-ike
Rights” are contained in the Funding Agreement executed
between the Switchyard Participants and Participating
Interconnectors.

3.4 AGREEMENTS

The PVTS Legal and Negotiating (L&N) Committee
developed and executed several agreements and resolutions.

Funding for common facilifies {defined as the termination at
the Palo Verde Switchyard, new fie line, two line loop-ins, and
the Hassayampa Switchyard common facilities) was the
responsibility of all Participating Interconnectors on a pro rata
share basis.

A Funding Agreement was executed in May 2000 between
the Project Manager (SRP) and the Participating Interconnectors
while the development of Interconnection Agreements was
proceeding. The Funding Agreement allowed SRP to design,

G Oon — O O Ql Qs50CIaea w

Hassayampa Switchyard beforefthe execution of final
Interconnection Agreements.
The following Agreements and Resolutions have been
executed between the parties:
¢ Interim Funding Agreement No. 1. Effective as of
December 2, 1999 and terminated on February 29,
2000.

¢ Inferim Funding Agreement No. 2. Effective as of
March 2, 2000 and terminated effective on date of
execution of Funding Agreement.

¢ Funding Agreement. Effective as of May 26, 2000.
¢ Kyrene Letter of Understanding, dated May 25, 2000.

#  Acknowledgement and Consent Regarding Acquisifion
of Land for Satellite Switchyard on a Reimbursement
Basis, approved on June 30, 2000.

¢ Acknowledgement and Consent Regarding the
Separate Accounting of Construction Funds, approved
on June 30, 2000.

¢ Resolution to Proceed with Construction of Hassayampa

Switchyard, approved on November 1, 2000.

¢ Approval of Revised Budget for Construction Work,
approved November 1, 2000.

¢ Addendum to Funding Agreement, January 2001.

¢ ANPP Hassayampa Switchyard Inferconnection
Agreements, executed as of December 6, 2001 among
the ANPP High Voltage Switchyard Participants and
each Parficipating Interconnector.




4.0

4.1 PROJECT TEAM

In order fo support the project, SRP assembled an
experienced and dedicated project team to manage and
support the permitting, environmental studies, land acquisition,
design, procurement, construction and startup services. A select

number of SRP employees were assigned full time fo this project.

The project manager was assigned and selected from within
SRP's Power, Construction and Engineering Services department
headed by David (Dave} G. Areghini, SRP Associate General
Manager.

The key SRP personnel assigned to this project were as

PROJECT TEAM, APPROACH
AND DESCRIPTION

4.2 PROJECT APPROACH

SRP was responsible for the complete project, as described
in Section 3.0, Project Overview, and as described in the
Funding Agreement, which outlines the responsibilities of the
Project Manager (i.e., SRP) for the Hassayampa Switchyard
Project.

SRP's responsibilities include the pre-design, design,
procurement, construction, and construcfion management,
including all accounting, invoicing, coordination, contract
administration, land acquisition, environmental work, permitting,
budgeting, and scheduling.

follows:
Robert W. (Bob} Roessel
Gary R. Frere

Project Manager
Project Engineer

Contract Administrator Curtis W. Freeman

Project Controls Michael J. Bonano
Site Manager Stanley E. Hayes
Construction Manager Paul S. Patino
Construction Coordinator John . Bulinski
Construction Coordinator Chris Drake
Construction Coordinator Bill Boyd

SRP also supported the WATS (Western Arizona Transmission
System) Committee in the development of the Interconnection
Study Plan and subsequent preliminary studies. In addition, SRP
has supported the PYTS L&N Committee in the development and
execution of several agreements between the PVTS Participants
and Participating Interconnectors.

SRP had retained the archifecturalengineering services of
Sargent & Lundy of Chicago, IL to provide the final design
services for the Hassayampa Switchyard Project. SRP internal
engineering resources provided crifical reviews and necessary
design support fo augment the efforts of Sargent & Lundy.

SRP performed all procurement for the project, including all
apparatus, design, construction and startup services. The
construction activifies were procured on a multiple lump sum
contracting approach.

There were four (4) major erection or installation consiruction
confracts as follows:

4 Site Preparation, Foundations, Cable Trench, Conduit
and Grounding

¢ Stiucture Erection, Electrical Equipment and Conductor
Installation

#  Furnish and Erection of Control House and
Maintenance Building

¢ Conirol, Relay, Communication Panels; and Power and
Control Cable Installation




4.3 PROJECT DESCRIPTION BAY 8 - NORTH GILA LINE, NEW BUS TIE 3

There were three {3} major areas of work fi.e., Palo Verde ¢ Remove the three line fraps and the three line tuning

Switchyard; New Tie Line and Loop-n of Existing Transmission units.
Lines; and Hassayampa Switchyard) that were necessary to ¢ Install conductor and hardware in the position where
implement the Interconnector’s line terminations, and these areas the three line traps were removed.

with further details are as follows: ¢ Remove the existing North Gila line relaying and

replace them with Bus Tie relaying package. Connect

4.3.1 PALO VERDE HIGH VOLTAGE the new relaying packages into the existing breaker
SWITCHYARD conirol circuits. Remove and add SCADA status/alarm
indication points
This work included @ 500KV line termination ot the Palo BAY 7 - NEW BAY, NEW BUS TIE 2

Verde Switchyard for the new tie line, and included control

Bay 7. ¢ The new bay includes fivo breakers, four disconnect

switches and one line-site CCVT, along with all
PVNGS CONTROL MODIFICATIONS necessary foundations, steel structures, conductors,
Arizona Public Service Company was responsible for design hardware, insulators, ground connections, efc.
and.i.nsta"ution of control modificatim?s associated Yvith the # Install a Bus Tie relaying package. Connect the new
addition f:fa Bay 7 to Palo Verde Switchyard and line name relaying package and the SCADA control scheme into
changes in Bays 4 °'_‘d 8: ] the new breaker control circuits. Add SCADA
The scope of.ser vices include the following: status/alarm indication points. Add digital fault
¢ Design and installation of electrical ductbank, conduits recorder fraces. ‘
and cables. ) ¢ Connect the new breakers into the East and West bus
¢ Design and implement changes to main confrol board differential CT circuits, and into the bus differential trip
in Palo Verde Unit #1 to provide control of new Bay 7 circuits.
breakers. SHUNT REACTORS
¢ Design and implement changes to main control boards ¢ Remove the three North Gila line single-phase shunt
in alf three PV units and the simulator to add Bay 7 redctors, associated three-phase circuit switcher, and
and to provide indication of breaker status and line related bus work, conductors, tie-down assemblies,
name changes in Bays 4 and 8. lightning arrestors, insulator stands, efc.
¢ Modify Plant Mulfi-plexer unit to accept and transmit 4 Rework dead-end jumpers so that all phase conductors
new indication signals. pass through the dead-end structure without a tap
¢ Perform prerequisite and design verification tests for connection.
the modifications. 4 Retain the reactors, circuit switcher, etc. for installation
| & Update and process affected documents on the North Gila line termination in the new
| Hassayampa Switchyard.

BAY 4 - KYRENE LINE, NEW BUS TIE 1

#  Remove the three line traps and the three line tuning
units.

¢ Install conductor and hardware in the position where
the three line traps were removed.

#  Remove the existing Kyrene line relaying and replaced
them with Bus Tie relaying package. Connect the new
relaying package into the existing breaker control

| circuits. Remove and add SCADA status/alarm

| indication points.




4.3.2 NEW TIE LINE AND LOOP-IN OF EXISTING TRANSMISSION LINES

The new tie line between Palo Verde Switchyard and
Hassayampa Switchyard includes approximately three miles of
a single<ircuit 500kV fransmission line and the looping of the
existing Kyrene and North Gila 500kV singlecircuit
transmission lines into the Hassayampa Switchyard. la addifion,
the new transmission line includes a new fiber opfic shield wire.
NOTE:

PV1 - Palo Verde - Hassayampa #1

PV2 - Palo Verde — Hassayampa #2

PV3 - Palo Verde — Hassayampa #3

HKY - Hassayampa — Kyrene

HNG - Hassayampa - North Gila

North Gila lines. Structures on the Palo Verde-Hassayampa #1
and Hassayampa-Kyrene lines support one 500-kV circuit of
triple-bundled, 1780kcmil, ACSR, 84/19, Chukar conductor,
and two 7#8 Alumoweld shield wires. Structures on the Palo
Verde-Hassayampa #2 line support one 500-kV circuit of triple-
bundled, 17804emil, ACSR, 84/19, Chukar conductor, one
7#8 Alumoweld shield wire, and one fiber optic shield wire with
96 fibers. Structures on the Palo Verde-Hassayampa #3 and
Hassayampa-North Gila lines support one 500KV circuit of
double-bundled, 2156kemil, ACSR, 84/19, Bluebird conductor,
and two 7#8 Alumoweld shield wires. Polymer 500kV v-string
insulator assemblies are used on SRP 5T3 suspension structures

LINE CONFIGURATION

The new line and loops were constructed using self-
supported, single circuit lattice steel towers and tubular steel
poles at line fransposition locations. Transpositions are located
on the Palo Verde-Hassayampa #1, #2, and Hassayampa-

- Sranding 84/19
:'...?,D.f,a‘m,‘,e'ter'. R b, » i 1602 ihL i
‘Weight per Foot 2075 tbs: -
Ulimate Strength 51,000 Ibs.

ALCOA Stress-Strain Chart " 11020

STRUCTURE FINISH

All structures are galvanized and dulled. Galvanizing is
completed per ASTM A123. The dulling process involves
immersion of the steel in a phosphate conversion bath, followed
by immersion in a scalant.

CLEARANCES

All clearances meet requirements of the 1997 NESC. The
transmission line is designed for a basic ground clearance of
28.4 feet at a conductor temperature of 212°F.

with a minimum horizontal phase separafion of 32 feet. SRP
5Aé strain/deadend towers with a minimum horizontal phase
separation of 36 feet are used at the line terminations and up to
60-degree line angles. Standard SRP DC90 towers with o
minimum horizontal phase separation of 46 feet are used ot
90-degree line angles near the Hassayampa Switchyard.

1762 . . 385in. 637 in.
2511 s, 262 Ibs. 512 Ibs.
60,300 lbs. 15,930 lbs. 22,890 Ibs.
11020 1218 17384

TIE LINE RIGHT-OF-WAY WIDTH

The new tie line was consiructed on a base Right-ofWay
{ROW) width of 330 feet. The ROW was occupied by the
existing Kyrene line located 100 feet from the ROW east edge.
The new 5004V transmission line was installed 100 feet from
the west ROW edge.

INSULATOR ASSEMBLIES

All new insulators are polymer. Lattice fowers and
transposition poles have v-strings used at langent and small
angle locations. Dead-end assemblies with compression dead-
ends are used at all large angle or dead-end structure locations.

PROIETT DORPETI I o snda] 70T BEB DT 7 g




FOUNDATIONS
All towers are supported by reinforced concrete drilled shafts
and designed in accordance with the following, using Sargent &

Lundy’s CADPRO program:

Total deflection and rotafion of the drilled shafts is limited to
1” and 1°, respectively. Non-recoverable deflections are limited
to .75".

4.3.3 HASSAYAMPA SWITCHYARD

The 70-acre secured fenced switchyard site is located
approximately 50 miles west of Phoenix, Arizona {Appendix
11.1}. The switchyard has been located within @ 236.77-acre
land parcel south of Elliot Road, west of 355th Avenue, which is
owned by the Palo Verde Switchyard Participants.

SWITCHYARD ARRANGEMENT

A 500kV breaker-and-a-half open-air switchyard was utilized
for the Hassayampa Project for high reliability. There are eleven
incoming lines: three from Palo Verde, two from Redhawk, one
from Kyrene, one from GBPP, one from Harquahala, one from
Arlington Valley, one from Mesquite, and one from North Gila.

CONDUCTOR BUNDLES

The Palo Verde — Hassayampa #3 and Hassayampa - North
Gila lines have a bundle of two ACSR Bluebird conductors. This
arrangement was chosen fo match the existing Palo Verde —
North Gila line that was being looped into Hassayampa.
Similarly, the Palo Verde — Hassayampa #1 and Hassayampa —
Kyrene lines used a bundle of three ACSR Chukar conductors
since the existing Palo Verde — Kyrene line had this conductor
arrangement. The Palo Verde - Hassayampa #2 line used a
bundle of three ACSR Chukar conductors since this is SRP’s
standard conductor size for 500-kV transmission lines.

SHIELD WIRE SECTIONALIZING

The Alymoweld shield wire was sectiondlized through the
use of insulated shield wire assemblies. The fiber opfic shield
wire was not sectionalized due in part fo the difficulty of
protecting the optic fibers without the aluminum and steel
strands.

Hassayampa has provisions fo; future expansion in bays 2, 4,
8,9, 11, and 12. Bays & and 7 are unused due to the
placement of the control house and the parking area. Each of
the seven bays are connected fo the East and West main busses.
Surge arresters are located on the main busses.

This switchyard includes a pre-engineered metal control
house containing the protective relaying, communications and
controls, 125 and 48V dc batieries and battery chargers, ac
ond dc distribution panels and SCADA RTU's. A maintenance
facility was also located within the switchyard's fenced secured
perimeter.

Storm water refention basins are located on alf four sides of
the switchyard.

The main bus phasing is arranged as phases A, B and C
West to East; and the bays A, B, and C North to South.

Three existing 500V, 1-phase, shunt reactors and
associated circuit switcher, surge arresters, neutral bus, station
post insulators and associated structures were relocated from
Bay #8 of the Palo Verde Switchyard to Bay 9 of the
Hassayampa Swilchyard for the North Gila Line.

A microwave tower is located Southwest of the control house
between the control house and the parking area.

Structures to support the electrical equipment as well as the
steel for the dead end towers were fabricated from galvanized
steel shapes ufilizing Salt River Project's standards.

Porcelain post insulators and composite strain insulators were
used in the switchyard in accordance with Salt River Project’s
standards.




ELECTRICAL EQUIPMENT

Hassayampa 500 kV Switchyard Project includes installation
of circuit breakers, disconnect switches, current transformers
{CT's), capacitor voliage transformers {CVT's) and reactors that
are designed to operate on a nominally rated 525kV effectively

St‘;rg_'e Arrestors

STRAIN BUS DESIGN

The main busses for the 500kV Hassayampa switchyard are
strain busses as opposed fo rigid aluminum bus tubing. The
main buses consist of a bundle of four {4) — 2500kemi! AAC
conductors per phase to provide an ampacity of 6600 amps.
Based on the ampacity requirements, a strain bus design was
selected for the Hassayampa switchyard.

The bay conductors consist of (2) ~ 2500 kemil AAC per
phase fo provide an ampacity of 3000 amps which matches
that of the 500KV circuit breakers and associated disconnect
switches.

500-KV BREAKER DESIGN

The breaker design is a live tank with free-standing current
transformers. Since Hassayampa Switchyard was designed to
accommodate requests for fermination that Palo Verde could not,
the most recent specification for 500kV breakers at Palo Verde
was used to bid the breaker order for Hassayampa and the two
breakers for the new terminafion at Palo Verde.

500KV Station Class

grounded overhead transmission system with maximum voltage
of 550kV rms.

Equipment type, manufacturer, country of origin and number
of units used in the project are listed in Table 1 below:

500-KV SWITCH DESIGN

The 500-kV disconnect switches are motor operated
horizontally mounted vertfical break switches. Sufficient
disconnect switches were procured with ground blades to allow
grounding of all line ferminations and each of the main buses.

SITE SURFACING

The entire yard is surfaced with 6 of aggregate base
course, compacted to a minimum of 95% of the maximum
Proctor density. Natural material is used on the sides and
bottom of all retention basins. Retention basin inlet spillways are
constructed of concrete per standard SRP details. Berms and
roadway crossings are constructed with aggregate base cement
slurry.

YARD LIGHTING

In order to minimize light poliution in the Palo Verde areq,
the Dark Sky criteria was applied to the Hassayampa
Switchyard and requires that outdoor light fixtures restrict the
light from reflecting upwards toward the sky.




CONTROL AND MAINTENANCE BUILDINGS

The switchyard site included a pre-engineered control house
and maintenance building. Both structures are single gable,
rigid frames with primary transverse rigid frames and end rigid
frames being clear span. The structures were of modular
construction with end walls engineered for easy disassembly
and expansion.

The control house was fitted with a Tate AtL STEEL ASH-1000
access floor system. This floor consists of a system of 24-inch
square modular panels supported by adjustable pedestals and
siringers. The access floor system supports the full weight of all
the protection, control and communications racks in the conirol
house.

racks are located in separate rows for redundancy. Each rack
has two redundant dc power feeds from two separate 48-Vdc
batieries and rack mounted Power Conversion Products
charging systems. The racks are isolated from the foor and from
the overhead cable tray system by insulators. Each rack is fied
via a 4/0-AWG copper cable to a single ground bus bar
located on the wall.

There are two separate and redundant communication paths
from HAA out to each of the interconnectors. A singlemode
fiber optical ground wire (OPGW)] is installed on all the new
500KV lines that fie into HAA. Where possible, an underground
singlemode fiber cable is installed for the second
communications puth, In some cases, a microwave pafh is used

COMMUNICATIONS

The Hassayampa Switchyard Project {HAA) includes the
installation of multiple communications systems for operation of
the station and the gird into which it connects. Communications
in a switchyard such as Hassayampa is a complicated process
involving multiple utilities and IPP’s with different communication
requirements, software and fransmission line communication
systems. Reliability of communications is of highest importance,
because proper operafion of protective relay systems, remote
control of electrical equipment and switchyard status and alarms
depend on the communication system. To promote this level of
reliability, redundant communication paths are used.

The communications system for HAA is designed as multiple
pointio-point systems fo accommodate the relaying and
communications requirements from all the different
interconnectors. It is designed to ensure the reliability and
redundancy of the communications system stays at the highest-
level possible. This system is designed using the RFL IMUX 2000
as the main pointto-point multiplexer, the Alcatel MDR-8000 .
Series Microwave {MW] radio for the MW paths and the Nortel
3400 Optera Metro OC-3 Mux as the backbone between Palo
Verde and HAA. Since HAA was initially designed with eleven
500-kV lines terminating in its bays - leaving room for further
expansion — and five new power plants from five different
interconnectors feeding into the site, the communications system
became quite extensive.

The layout of the communications racks is designed fo give
each interconnector two, 19” equipment racks; one for System
A communications and one for System 8 communications. These

that originates from the 160" microwave fower insfalled near the
HAA control house. e

To eliminate the possibilities of interference between the
communications equipment and the relays, all the >re|ays used at
HAA have direct fiber interfaces {if available). To support the
fiber drops within the control house, a vast network of fiber tray
is installed utilizing the ADC Fiberguide System. Two diverse
routes of 6* Fiberguide are mounted under the computer
flooring and installed from the communications equipment over
to each row of relay panels. 4” Fiberguide is used above the
relay racks to distribute the fiber and copper cables to the
various relay panels. 2" Fiberguide is used above the
communication racks to distribute the fiber between the
communication racks. The fiber runs for Systems A and B
relaying are mapped in such a way as to minimize exposure fo
both systems in one location.

The communication systems used for various lines at
Hassayampa are shown in Table 2, page 11.




.. MW - Microwave » LAl new'm crowave‘equcpmenf is lhe Aicutel MDR—8000 series rcndlos

FO - Fnber Optic 2. RFL IMUX 2000 mulfiplexers are used for all-the fiber optic comm. paths
3. The MW path from HAA to Palo Verde. consists of 2 MW hops:
HAA 1o White Tanks Min. and White Tanks Min. fo Palo Verde.
4. The MW path from HAA to Harquahala consists of 3 MW hops.

REMOTE SITE WORK
The associated work and upgrade at remote stations
included the following:

a.

Breaker Replacement at Kyrene and Westwing ~ In
accordance with the terms of the Interconnection
Agreement for the Hassayampa Switchyard Project,
any mitigation issues are lo be addressed and paid by
those parties causing the impact. It was defermined by
a short circuit study report prepared by SRP, dated
August 28, 2001 on behalf of the PVTS E&O, the HAA
Project increase fault contribution that requires either
replacing and or upgrading existing 230 kV breakers
at Kyrene and Westwing electrical facilities. The basis
for the price allocation was dependent on the fault
contribution from the Hassayampa Switchyard Project's
Participating Interconnectors, the Panda Gila River
Project and the PV-SW Valley Project.

Line Relay Replacement at North Gila and Kyrene ~
This scope of work included the change out of the Palo
Verde 500kV line relaying at the North Gila and
Kyrene substations to support the Hassayompa project.

Remedial Action Scheme at Palo Verde — Power flow
studies concluded that with 4000-6000MW of new

generation planned fo fie in at HAA and Palo Verde,
there were certain 3-phase fault conditions that could
ultimately cause the loss of generation from one or all
the Palo Verde Nuclear Generating Units. To guard
against this situation, a RAS was installed between
Palo Verde, HAA and dll the new interconnecting
generators. The RAS was designed and then reviewed
by WECC and implemented within a 6-month
timeframe. The communications needed for the RAS
consisted of new redundant RFL IMUX schemes
between Palo Verde and HAA and then new channels
over both System A and B communication paths
between HAA and each of the interconnectors.

ELLIOT ROAD IMPROVEMENTS — A portion of Elliot Road was
damaged {i.e., pot holes} by heavy equipment fraffic during the
construction of Hassayampa Switchyard, Ardington Valley Plant,
Mesquite Power Plant, and the Red Hawk Power Plant. It was
agreed by the Participating Interconnectors to repave a 3.5 mile
segment of roadway, and apply a new chip seal on nearby
adjacent roads. The work was funded by the Inferconnectors on
an agreed to cost allocation basis. This work was designed and
consiructed by the Maricopa County Department of
Transportation (MCDOT).

S FINAL COST REPORT l l
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5.2 DESCRIPTION OF PROJECT ELEMENTS

The following are brief descriptions of each cost component
as shown in Section 5.1.

5.2.1 HASSAYAMPA SWITCHYARD

¢ 500KV breaker-and-a-half open-air swiichyard
designed and constructed approximately 3 miles south
of the Palo Verde High Voltage Switchyard.

¢ Includes land acquisition costs such as labor to support
coordinafion, permit acquisitions, parcel map

:ccu'l and appraisa

@ Please refer to Section 4.3.3 for additional details

5.2.2 PALO VERDE LINE TERMINATION

4 500kV line termination of new tie line into Bay 7 of
Palo Verde High Voltage Switchyard.

¢ Includes all labor and material costs to design and
consiruct this fermination.

4 Please refer to Section 4.3.2 for additional details

5.2.3 PALO VERDE COMMON

FACILITIES
¢ Includes sunk costs associated with common facilities at
Palo Verde Switchyard

5.2.4 PYNGS CONTROL
MODIFICATIONS

¢ Includes labor and material costs incurred by APS at
the PYNGS for the Palo Verde Switchyard Bay 7
Addition, SSR Studies, and Power Flow Studies

$5.2.5 LOOP IN OF PALO VERDE -
NORTH GILA LINE
¢ Loop In of existing Palo Verde-North Gila 500kV line
at Hassayampa Switchyard.

€ Material costs includes three new fowers and one
transposition pole

5.2.6 LOOP IN OF PALO VERDE -
KYRENE LINE

¢ loop In of existing Palo Verde-Kyrene 500kY line at
Hassayampa Switchyard.

4 Material costs includes four new towers and one
transpasition pole.

5.2.7 NEW PALO VERDE -

-l ANYARMBPND

& Tie line required based off project development and
system studies.

€ Material costs includes twelve new towers and one
transposition pole

5.2.8 COMMUNICATIONS

¢ Includes labor, material and contracted services to
ensure the necessary communication support.

5.2.9 ASSOCIATED WORK AND
UPGRADES AT REMOTE STATIONS

# Includes breaker replacements at Kyrene and
Westwing, and line relay replacements at Norih Gila,
and Kyrene.

# Includes work associated with the Remedial Action
Scheme at Palo Verde.

5.2.10 ELLIOT ROAD IMPROVEMENT

¢ Work performed by Maricopa County Department of
Transportation (i.e., MCDOT) to improve Elfiot Road
adjacent to Hassayampa Switchyard due to damages
caused by associated construction iraffic.

¢ An agreement was executed between SRP and
MCDOT on behalf of the Interconnectors to repair and
replace portions of the existing asphalt roadway that
was damaged during the initial construction of
Hassayampa and surrounding Interconnectors
construction aclivities.

cazze 1@ sws




5.3 CONSTRUCTION BUDGET VS. ACTUAL SUMMARY

Findl Engineeting Design 7 2970000 17746
' Piéiect Management - - 2,209,000 2,387 1296
Potential Differential Energy Cost Incurred During Line Outages. 2,000,000 .
Escalation (@ 3%} : 1,120,000 e
Contingency 3,448,000 -
ITcC 10,611,000 10,133,839
Total 54,990,000 52,517,106

{*} - Cost is shown under Interconnection Facilities

5.4 INTERCONNECTION FACILITIES BUDGET
VS. ACTUAL COST SUMMARY

Furmsh&Erect : Tl L e T e L
» Secumy / Spare Parts’ / Momt Equlpmenl' o © 15,171,000 1‘1,_072',772_5 _
SRP Internal: ' ' . o I
Project Management
Engineering / Technical Support

Indirects 1,455,000 1,716,558
Escalation {@ 3%) : "~ 480,000 -
Contingency 1,795,000 -
Project Total 19,746,000 - 15,552,666




6.0 COST DETAILS BY PROJECT ELEMENTS
6.1 HASSAYAMPA SWITCHYARD

1,984,437.10

07040625 101403085

CSecurity - | 498,436.58 49843658

" Disconnect Switches 846,314.71 :‘.344',7"32'.30‘ 1,691,047.01
AC & DC Auxiliary Power - - 686,551.55 686,551.55 |
Bus Conductor 650,354.05 1,758,816.00 2,409,170.05
CCVTs | 17%6,398.08 174,479.35 350,877.43
Meter, Relay, Control Systems 767,701.90 1,180,616.43 1,948,318.33
Control Cable 777,220.27 1,040,050.00 1,817,270.27
Testing / Checkout 468,671.24 .  823,797.94 1,292,469.18
Total Hassayampa Switchyard 13,670,970.07 25,827,852.53 39,498,822.60




6.2 PALO VERDE LINE TERMINATION

Conduit - -.36,018.30% - 0 ,,_36;518-'30
Breakers 51473304 51473304
s 211,836.92 211,836.92
Disconniect Switches 150,967.80 150,967.80
Bus Conductor 279,026.06 279,026.06
CCVTs 61,697.77 61,697.77
Meter, Relay, Control Systenis 238,131.93 238,131.93
Control Cable 110,099.00 110,099.00
Testing / Checkout 203,155.14 203,155.14
Total Palo Verde Line Termination 4,066,707.60 4,066,707.60




6.3 PALO VERDE COMMON FACILITIES

ot PY Comtmon Fociiies

545,343.00

6.4 PVNGS CONTROL MODIFICATIONS

 Total PYNGS Medifications

TOMPLETION




6.5 LOOP-IN OF PALO VERDE - NORTH GILA LINE

Ogement / Inspechon

E ’»1;_83‘5_96

o Fewndafons T 64,82970 - - 64,829.70
Poles } , - 102,496.01 :02;4%.01
Conductor - 147,930.59  147,930.59
Shield Wire - 7,228.59 7.228.59
Insulators & Hardware - 135,189.22 135,189.22
Spacer Dampers - 6,007.81 6,007.81

Total Loop-in of PY - NG Line 0.00 1,519,996.46  1,519,996.46

6.6 LOOP-IN OF PALO VERDE - KYRENE LINE

nt / Inspection

, L umsss o aesses
 Foundafions | o RARA 8044336 80,443.36
Towers : - - 813,773.87 81377387

Poles - 119,449.69  119,449.69

* Conductor - 190,931.98 190,931.98
Shield Wire . 7,339.28 7.339.28
Insulators & Hardware - 197,838.63 197,838.63
Spacer Dampers - 6,940.04 6,940.04
Total Loop-In of PV -~ KY Line 0.00 1,554,925.54 1,554,925.54

LK - T SR




£

6.7 NEW PALO VERDE - HASSAYAMPA
TRANSMISSION LINE

*OPGW; :

©19,028.91
5.9 ¢ 105,982.11
296,44187 296,441.87

nsulators & _‘ Hadeore" R _ -
Space Dampers - 22,190.87 22,190.87
Total PV ~ HAA Line 0.00 3,148,173.85  3,148,173.85




6.8 COMMUNICATIONS

COMM( - TOTAL
g ?113{430.63

4485139
18,5 © 116,520.52
863,795.71 .

Hassayampa - Communicstions 86379571
K'yrf,,;;;co,,,m.,j.;;cgﬁo.;s, o o - 4302573 4300573
White Tanks M. - 52,833.63 52,833.63
POB = 47,772.72 47,772.72
PVNGS — PVSY Fiber - §,427.67 8,427.67
Total Communications 0.00 1,724,320.53 1,724,320.53

6.9 ASSOCIATED WORK AND UPGRADES
AT REMOTE STATIONS

ih Gila - Reploce Palo Verds Line Relays - 22957 54522957

~ Kyrene '—‘Ref)lu.'ce Palo Vérde Line Réldys ’ | S | - 335,447 79 - '335,4‘.17 79
Palo Verde - Install Remedial Action Scheme {RAS) 557,390.97 - 557,390.97
Total Associated Work and Upgrades at Remote stations 557,390.97 2,051,479.51 2,608,870.48




te Power, 11C

Duke Energy Maricopa, LLC 24796247 - 24796247

Gila Bend Power Pariners, LIC 35,423.21 — . 3542321

Subtotal 6.10.1 850,157.04 - 850,157.04

" "30,380.00

érgy'Moflco R i o o
3038000 - 3038000

' GlleBend Power Pdrtners{-.-

Subtotal 6.10.2 S ' 182,280.00 o 0.00 182,280.00

DukgEnergyMancopq, uc- .o 48,644 - o SR 48,64462
Gila'Bend Power Pariners; UG~ 4864462 - - | 48,644.62

Subtotal 6.10.3 o 291,867.73 - " 291,867.73

Total Elliot Road Improvements 1,324,304.77 - 1,324,304.77
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8.0 SCHEDULE DATA

8.1

The planned completion date for construction and placing
the new Hassayampa Swiichyard into reliable operation was
May 2002. Due to the complexity of energizing several
interconnectors tie lines into Hassayampa, the initial

8.2

i Palo Ver

‘ Hoéédfqrhba —Red Hdwk ﬁe,#']’ '

Harquahala Tie Line
‘Mesquite Tie Line
GBPP Tie Line

8.3 COMMENTARY

In February 2000, SRP prepared a Project Management
Plan that encompassed and documented all the known scope of
work, switchyard layout, budget, schedule and copies of
agreements up o this point in the project. In this report and
subsequent progress reporting to the Interconneciors the
“scheduled in-service date” had been May 2002. Later as more
refinement went into the project schedule, SRP had proposed a
mid January 2002 date to bring the switchyard info service. As
the Interconnector's plans and commitments became more

ENERGIZATION SUMMARY

Hassayampa Tie #3

PLANNED VS. ACTUAL SCHEDULE SUMMARY

energization date for Hassayampa was October 4, 2001,
which was the energization of the new Palo Verde -
Hassayampa #2 tie line.

47702
- 8/13/02
10/24/02

Unknown

definitive, and at the request of several Interconnectors, SRP
moved up the mid January 2002 fo accommodate the need for
two Interconnectors to utilize backfeed power by early
November 2001 that would be fed through the new
Hassayampa Switchyard.

The Energization Date of Hassayampa was October 4,
2001 when the new 500kV Palo Verde ~ Hassayampa #2 tie
line was energized.

T ODOMPLETION & FINAL JONT GERORT




9.0 ONE LINE DIAGRAMS
9.1 PALO VERDE HIGH VOLTAGE SWITCHYARD
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9.2 HASSAYAMPA SWITCHYARD

Harquahala < P Palo Verde #3
919 918 917 | 016 215 914 | 913 912 944
>+ X X X X X— 1
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10.2 HASSAYAMPA SWITCHYARD




LOOKING SOUTH

10.2 NEW PV - HAA TIE LINE UNDER CONSTRUCTION

10.2 PALO VERDE SWITCHYARD BAY 7




11.0 APPENDICES
11.1 PROJECT LOCATION MAP
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11.2 GENERAL LAYOUTS
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11.3 PROJECT BUDGET
{($ X 1,000)

During Line Outages

1,120

480

Escalation (@ 3%): » 1,600
Contirigency (@ 1 0%) 3,448 1 ,79>5’ 5,243
mce 10,611 - 10,611
Project Total 54,990 19,746 74,736




11.3 PROIJECT BUDGET
($ X 1,000)

mcc - 10,611 ' - 10,611

Project Total 54,990 19,746 74,736




Exec fion of ‘FUhdlpg'Agi"eemé_nfsf

‘Firid‘lb"Engibnéering.

Procurement

Construction & Stdrt«Up

Energization Date for HAA — New Tie Line Energized

October 4, 2001

HAA Project Commissioning Ceremony

March 2002
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R 'DETACH AND RETAIN THIS-STATEMENT - A
“GILA BEND P OWER PAHTNEHS e o THE A"I'TACHED CHECK 1SN PAYMENT OF ITEMS DESCRIBED,BELOW -~ .- "
DALLAS X 78828 L L IOTIFY US-PROMPTLY: NO RECEIFT DESIHED S




| SALT RIVER PROJECT
|

%% %  ORIGINAL *+*%

! INVOICE
|
} HASSAYAMPA SWYRD-SRP OPERATING AGENT

| INVOICE AMOUNT:

| GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1500 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$8,909.23
10/08/07
09/14/07
1146-0907-0349
0261700-001
11-100-82410-102

J0100

CAPITAL IMPROVEMENT COSTS FOR THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD:

COSTS FOR:
JANUARY THROUGH AUGUST 2007 COSTS

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
{(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:
SRP/HASSAYAMPA CUSTOMER ACCT:
MARS P. O. BOX 52019 INVOICE DATE:
PHOENIX, AZ. B85072-2019 DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ENCLOSE UPPER FORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$6,909.23

$8,909.23

/

M@L

ig=lau

1146-0907-0349
0261700-001
p9/14/07
10/08/07




S ”GILA BEND POWER PAHTNERS LLC
- DALLAS T™X 75

. _ DOLLARS
[+ ECK NOT VALID OVER $1,000
: UNLESS COUNTERSIGNED

DETACH AND RETAIN THIS STATEMENT

. THE ATTAGHED CHECK IS IN.| PAYMENT OF .ITEMS DESCRIEED BELdW

OT CORHECT PLEASE NOTIFY 1JS PROMF’TLY NO HEUEIF’T DESIHED

g 'vv'._DFSCBvIP'I"lnN‘ :

AMGUNT

‘%?/ZJZ"'C&(«L« J06")

Gl

Y to D by Co.
- Y to D by Matter
2002 by Co.
2002 by Matter
: » Firms

Invoice Date .x..




SALT RIVER PROJECT
**x%  QORIGINAL *#*%
INVOICE

HASBAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $13,262.85
GILA BEND POWER PARTNERS DUE DATE: 08/22/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/27/07
59485 SHERRY LN #1900 INVOICE NER: 1146-0707-8737
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO100
REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: AUGUST 2007 $17,353.18

ADJUSTMENT FOR: JUNE 2007 $4,158.93- $13,194.25
MICROWAVE ‘

ESTIMATE FOR: AUGUST 2007 $379.33

ADJUSTMENT FOR: JUNE 2007 $310.73- $68.60
500 KV LINE

ESTIMATE FOR: AUGUST 2007 $79.49

ADJUSTMENT FOR: JUNE 2007 : $79.49-

TOTAL AMOUNT DUE $13,262.85

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 N e
. V234 4

PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 1146-0707-8737
SRP/HASSAVAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/27/07
PHOENIX, AZ. 85072-2019 DATE DUE: 08/22/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




R DETACH AND. RETAIN THIS STATEMENT
G"-A BEND POWER PARTNERS ‘-'-c ‘THE. ATl'ACHED CHECK IS IN.PAYMENT OF rrsms DESCRIBED Bi
“DALLAS, TX 75225 - : s e




SALT RIVER PROJECT

*%% ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $#4,269.00

GILA BEND POWER PARTNERS DUE DATE: 07/25/017

ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/29/07

5949 SHERRY LN #1300 INVOICE NBR: 1146-0607-7744

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100
REFERENCE: 1

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UFPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: JULY 2007 $17,353.18

ADJUSTMENT FOR: MAY © 2007 $1,043.92- $16,309.26
MICROWAVE :

ESTIMATE FOR: JULY 2007 $379.33

ADJUSTMENT FOR: MAY 2007 $318.92- $60.41
500 KV LINE _

ESTIMATE FOR: JULY 2007 $79.49

ADJUSTMENT FOR: MAY 2007 $79.49-
INTEREST INCOME ON ITCC BAL 04-07 & 05-07 $12,100.67- $12,100.67-

TOTAL AMOUNT DUE $4,269.00

PREPARED BY: MIKE PENIC Ve
PHONE (602) 236-5069 gbﬁg.yot
PLEASE MAKE CHECK PAYABLE AND MAIL TO: 535’0”

SALT RIVER PROJECT INVOICE NBR: 1146-0607-7744

SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001

MARS P. O. BOX 52019 INVOICE DATE: 06/29/07

PHOENIX, AZ. 85072-2019 DATE DUE: 07/25/07

WIRE TRANSFER- INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




 GLABEND POWER PARTNERS,LLC -~~~ j . 10178
5949 SHERRY LN. STE. 1900 - - e T AR S
’ DALLAS P /5225 : :

s e

6/13/07 o ééqmwa

DATE
#s -PAY TO THE e . Lo
! I _ORDEF{ OF- Salt Riyer Project _ - SN 3 $L1 956 32 j

AR T AT AT N e

*******Eleven Thousand N:Lne Hundled F:Lfty—S:Lx and 32/100*****************

DOLLARS

3 CHECKHNOT VALID OVER $1,000
i Bank ofAmerlca& ESS.COUNTERSIGNED

i :

49;

Customar Connection L

TR

L
T

v I

‘"’DLDL‘?E"" 'LLLDDDDLEI' 3'?5 LSE BDLSH'

T b SO e e i g

GILA BEND POWER PAHTNEHS uec - . THE A‘I’I’ADCEI-{-'E.gcC::EEéE‘I |g lﬁgzmgnmgsnggé EEEslgHEILg) BELOW
DALLAS, TX 75225 IF NOT CORREGT, PLEASE NOTIFY US PROMPTLY. NO RECEIPT DESIRED
DATE- DESCRIPTION . S | . AMOUNT
- 6/13/07 ~Switchyard . loss - Accounr #GBPP—SWYLOSS Lo e | 903.87
' | switchyard Loss - Inv. #0543 0607-7079 B R - 115052.45

160000




SALT RIVER PROJECT

*¥%% QORIGINAL *%#% .

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE :

$11,052.45
07/05/07
06/08/07
0543-0607-70795
0261700-001
05-100-82410-172
Jol100

TO ASSURE PROPER CREDIT PLEASE DETACH. AND RETURN UPPER PORTION WITH PAYMENT

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 / -2

COSTS FOR JANUARY THROUGH APRIL 2007

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:
SRP/PALOP 1 AGENT CUSTOMER ACCT:
MARS P. O. BOX 52019 INVOICE DATE:
PHOENIX, AZ. 85072-2019 DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT ,/rd
' 1
L &

$11,052.45

Pﬁa%*WL
coff

0543-0607-7079
0261700-001
06/08/07
07/05/07




Lol BOLLARE
REGK NOT VALID OVER $1,000 L
- UNLESS coumsns:enp S

DETACH AND RETAIN THIS STATEMENT - -
THE ATTACHED CHECK IS IN PAYMENT OF ITEMS DESCRIBED.BELOW - .
u= NOT coansm' PLEASE NOT!FY Us P'HDMPTL Y. NGO HECEIPT DESIRED: -

Q/M’/ (S)f/u;«a 7

YtoD By Co.

Y to D by ‘Matter,
2002 by Co.™.

2002 by Matter

Firms

Invoice Date




SALT RIVER PROJECT q?“T?YQES

*%% ORIGINAL *%* TEQ ﬁWT
v— ‘\\ %‘@a
INVOICE ;:, 5
= e -5
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $30,759.58
GILA BEND POWER PARTNERS DUE DATE: 06/22/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/25/07
5949 SHERRY LN #1900 INVOICE NBR: 1146-0507-6573
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO100
REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: JUNE 2007 $17,353.18

ADJUSTMENT FOR: APRIL 2007 $2,156.20- $15,196.98
MICROWAVE

ESTIMATE FOR: JUNE 2007 $379.33

ADJUSTMENT FOR: APFRIL 2007 $14.31- $365.02
500 KV LINE

ESTIMATE FOR: JUNE 2007 $79.49

ADJUSTMENT FOR: APRIL 2007 $79.49-
"2006 DIRECT LABOR LOAD ADJ $10,412.61
2006 INDIRECT LABOR LOAD ADJ $4,784.97 $15,187.58

TOTAL AMOUNT DUE $30,759.58

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069 ,{;ﬁ|uc

PLEASE MAKE CHECK PAYABLE AND MAIL TO: BF
SALT RIVER PROJECT INVOICE NBR: 1146-0507-6573
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 05/25/07
PHOENIX, AZ. 85072-2019 DATE DUE: 06/22/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE W1ITH PAYMENT FOR PROPER CREDIT




Y eH Of Salt River Project.

*******E:Lghteen Thousand S:Lx Hundr d S:th inevdollars and 78/100***** ,' DOLLARS

' CHECK NOT: VALID OVER:$1, 000 P
NLESS CO“ TERSIGNED e

I DETACH AND RETAIN THIS STATEMENT I A
G”'A BEND POWEH PAHTNEHS LLC R THE ATTACHED CHECKAS IN PAYMENT OF ITEMS- DESC‘HIEED BELOW e .
(DALLAS, TX. 75225 : . L. .77t ¥ NOTCORRECT. . PLERSE NOTIFY USPROMPTLY. NO RECEIPT DESIRED © * "~ = "




i
'2
l.

ARIE 1R %ﬁ
| MAY 81
SALT RIVER PROJECT SC - afﬁﬁﬁai

#%% ORIGINAL ***
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $16,816.41
GILA BEND POWER PARTNERS DUE DATE: 05/22/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/27/07
5949 SHERRY LN #1900 INVOICE NBR: 1146-0407-5647
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: ’ 11-100-82410-102
DEPT. ID.: J0100
REFERENCE: 1

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

=4

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

MARCH 2007 ADJ. AND FEB 2007 CORRECTION
COVERING SWITCHYARD, MICROWAVE AND 500KV LINE
(SEE ATTACHED SCHEDULES FOR DETAILS)

MAR 2007 ADJ. / MAY 2007 EST $22,764.46
INTEREST INCOME ON ITCC BAL 02-07 & 3-07 $11,900.71-
TOTAL $10,863.75
FEB 2007 ADJ. CORRECTION ‘ $5,952.66
TOTAL AMOUNT DUE f;'$16 816 a1y
PREPARED BY: MIKE PENIC ////
PHONE (602) 236-5069 émuﬂj efic

B

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 1146-0407-5647
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 04/27/07
PHOENIX, AZ. B85072-2019 DATE DUE: 05/22/07

WIRE TRANSFER- INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




LC -

_'GILA BEND POWEH PARTNERS

PAY TO THE
ORDER OF

I_Salt R_1ver Prog

1ne‘ dollars and 78/100****" ' DOLLARS
- i, . CHECK NOT-VALID, OVER. s1,ooo
NLESS co NTERSIGNED

' e " DETACH AND HETAIN THIS. STATEMENT . o
- GILA-BEND POWER PARTNERS LLC - . THE ATTAGHED GHECK 15 IN.PAYMENT OF ITEMS DESCRIBED.BELOW = - -
| DALLAS TX 15225 y . T IF NOT coanec'r PLEASE No'an us FHOMPTLY NG HECEIPT DESIHED : !

A4 AMoUNT T

o ~¥16,816.41 -

Firfiwoice Date
Invoice




- SALT RIVER PROJECT ERES@EEEE??EiED

*%%  QRIGINAL *** MAY 01 2007
INVOICE LEGAL
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,853.37
GILA BEND POWER PARTNERS DUE DATE: 05/22/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/27/07
5949 SHERRY LN #1900 INVOICE NBR: 0543-0407-5632
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: MAY 2007 (1/13 TH) $2,274.26
ADJUSTMENT FOR: MARCH 2007 (1/13 TH) $420.89-
TOTAL : $1,853.37
S
TOTAL AMOUNT DUE $1,853.37 )
PREPARED BY: MIKE PENIC PPl -
PHONE (602) 236-5069 /

| (,a/(,(,zv) He
sl 11

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0407-5632
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 04/27/07
PHOENIX, AZ. 85072-2019 ' DATE DUE: 05/22/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST R

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT gfﬁ‘
FA Y
SR Y

“

)




Y to D by Co.

Y to D by Matter
2002 by Co.
2002 by Matter
Firms

Invoice Date




[

SALT RIVER PROJECT
*%%  ORIGINAL **%
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1500 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR:

JANUARY AND FEBRUARY 2007

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

$305.83
04/23/07
03/29/07
0543-0307-4683
0261700-001
05-100-82410-172
Jo100

$305.83

$305.83

/
&ber

SALT RIVER PROJECT INVOICE NBR: 0543-0307-4683
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 03/29/07
PHOENIX, AZ. 85072-2019 . DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

04/23/07

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




THE AﬁACHED CHECK IS lN PAYMENT OF {TEMS DESOHIBEﬁ BELOW -,
OT, C RHE LEASE NOTIFY US PHO N

ytoDbyCo. —
¥ to Dby Mattef ————"
sp02by CO.  —
2002 by Matter —————

Firms

/

invoice Daté —




SALT RIVER PROJECT Bgﬁ?ﬁﬂﬁﬁﬁﬁyﬁglﬁ
APR 03 2007

*%% QORIGINAL **%*

SG - LEGAL
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,698.76
GILA BEND POWER PARTNERS DUE DATE: 04/23/07
ATTN: MS, HEATHER KREAGER INVOICE DATE: 03/29/07
5949 SHERRY LN #1900 INVOICE NBR: 0543-0307-4574
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100

REFERENCE: 3

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: APRIL 2007 (1/13 TH) $2,274.26
ADJUSTMENT FOR: FEBRUARY 2007 (1/13 TH) $575.50-
TOTAL : : $1,698.76
TOTAL AMOUNT DUE $1,698.76
PREPARED BY: MIKE DPENIC ' ,/’ ‘
DHONE (602) 236-5069 o
- 4BPP
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 0543-0307-4574
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE:  03/29/07
PHOENIX, AZ. 85072-2019  DATE DUE: 04/23/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH -PAYMENT FOR PROPER CREDIT

v b3
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~-GILA BEND: POWER,PARTNEBS LC.'-"-
5949 SHERRY LN. STE. 1800 & :

"****One Thousanvalne Hundred Twenty—Nlne and 17/ 100*******************

DOLLARS _
CHECK NOT VALID OVEH $1, 000
" '..'UNLESS COUNTERSIGNED

R ;.- __DETACH AND. RETAIN THIS STATEMENT
g}-\LIf\LEkSEN?xP%ZER PAHTNERS U-C e _THE ATTACHED CHECK ISIN PAYMENT OF [TENIS DESCRIBED BELOW -
o - [F NOT CDRHECT PLEASE NDTIFY US PROMPTLY. NO, > RECEIPT DESIHED

UtbeH"llUN

TAMOUNT .-

v #0'543-0207 3701




SALT RIVER PROJECT 1@2?_\

*kk ORIGINAL *kk &ETEF @
INVOICE | 5%} 0’ i)
ANPP SWITCHYARD-SRP OPERATING AGENT -b
INVOICE AMOUNT: $1,929.17
GILA BEND POWER PARTNERS DUE DATE: 03/23/07
ATTN: MS. HEATHER ‘KREAGER INVOICE DATE: 02/28/07
5949 SHERRY LN #1900 INVOICE NBR: 0543-0207-3701
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jgolo00
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: MARCH 2007 (1/13 TH) $2,274.26
ADJUSTMENT FOR: JANUARY 2007 (1/13 TH) $345.09-
TOTAL $1,929.17
’T\_\.
TOTAL AMOUNT DUE $1,920.17
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 /

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0207-3701
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 02/28/07
PHOENIX, AZ. 85072-2019 DATE DUE: 03/23/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




undred Seven dollars and I\Io/,100***='"'"'="=='f"==‘*'c’="ﬂH R
e DOLLAF{S

) CHECK NOT VALID OVER $1, 000

s UNLESS COUNTERSIGNED

o R s R .DETACH AND RETAlN THIS STATEMENT
T GIA BEND F‘OWER PAHTNERS LLC ... THE ATTACHED CHECK 15 IN-PAYMENT OF FTEMS DESCRIBED BELOW"
DALLAS . 7522 - ’ IF NOT CDHHECT PLEASE NOTIFY us PHOMPTLY No FIEOEIF'T DESIHED

: "DESCR!PTION




SALT RIVER PROJECT = -
¥ B 0 5 findf
ek ek oy e
ORIGINAL %@ ) L{;@ﬁL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

: INVOICE AMOUNT: $4,965.02

GILA BEND POWER PARTNERS DUE DATE: 02/23/07

ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/31/07

5949 SHERRY LN #1500 INVOICE NBR: 0543-0107-2815

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE : 7

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

O&M COST ACCUMULATION -/ STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 / -2

COSTS FOR OCTOBER THROUGH DECEMBER 2006 $4,965.02
TOTAL AMOUNT DUE $4,965.02
PREPARED BY: MIKE PENIC
(602) 236-5069 /
sluoy, -
&ﬁ/’f

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NER: 0543-0107-2815
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/31/07
PHOENIX, AZ. 85072-2019 DATE DUE: 02/23/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

/@é .;JW/
o




- GILA. BEND PDWEH.PARTNE‘RS"LLC-‘i

******Seven.Thousand Two “Hundred Seven dollars ‘and: No/lOO*****f*.f *****

bOLLAHs

. GILA BEND POWEH PAHTNEHS LLC o
. DALLAS TX 5225 '

_‘ CHECK NDT VALID OVEH $1,000 B ‘,..
e UNLESS COUNTEHSIGNED - '

. DETACH AND HETAIN THIS STATEMENT
... -THE ATTAGHED CHECK 1S IN.FAYMENT OF-ITEMS' DESCRIBED BELOW -
+ . .'IF NOT CORRECT; F'LEASE NOTIFY US FROMPTLY. NO. "REGEIPT. DESIHED

somen_oN e




SALT RIVER‘PROJECT
*¥%% OQRIGINAL ***
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATH:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVED
FEB 05 2007
SC - LEGAL

$2,241.98
02/23/07
01/31/07
1146-0107-2819
0261700-001
11-100-82410-102
Jo100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

OCTOBER THROUGH DECEMBER 2006 ADJUSTMENTS

COVERING SWITCHYARD, MICROWAVE AND 500KV LINE
(SEE ATTACHED SCHEDULES FOR DETAILS)

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:
| SRP/HASSAYAMPA CUSTOMER ACCT:
| MARS P. O. BOX 52019 INVOICE DATE:
| PHOENIX, AZ. 85072-2019 DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

$2,241.98

$2,241.98

gy B
B0

1146-0107-2819
0261700-001
01/31/07
02/23/07

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

y

| 4‘% 7\\2/'




GILA’BEND_POWER PARTNERS, LLC -

DALLAS TX 15225 )

GILA BEND POWER PAFITNEHS LLC

"GHECK.NOT VAL1b OVER $1, 000 .
= ~UNLESS COUNTERSIGNED _

| DOLLARS

DETACH AND RETAIN THIS STATEMENT

* _THE ATTAGHED GHECK.IS-IN. FAYMENT OF [TEMS DESCRIBED BELOW - *

M IF NOT DDHHECT F’LEASE NOT!FY US PHOMPTLY NO. HECE!FT DESIHED




SALT RIVER PROJECT
*%%*  ORIGINAL #*%*

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,168.75
GILA BEND POWER PARTNERS DUE DATE: 01/22/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/27/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-1206-1744
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO0100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JANUARY 2007 (1/13 TH) $2,274.26
ADJUSTMENT FOR: NOVEMBER 2006 (1/13 TH) $1,105.51-
TOTAL $1,168.75

TOTAL AMOUNT DUE $1,168.75
PREPARED BY: MIKE PENIC 7
PHONE . (602) 236-5069
¢4~M7—#Q—
GEPP
PLEASE MAKE CHECK PAYABLE AND MAIL TO: /11;' Pﬂf y{)
SALT RIVER PROJECT INVOICE NBR: 0543-1206-1744 ).Qﬂ
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001 U
MARS P. O. BOX 52019 INVOICE DATE:  12/27/06

PHOENIX, AZ. 85072-2019 DATE DUE: 01/22/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




: DOLLARS
s CHECK NOT VALID OVER $1,000
e .‘UNLESS COUNTERSIGNED

e oo DETACH AND RETAIN- THIS: STATEMENT =
- BILA BEND POWER PARTNERS '-'-C s T THE ATTAGHED,CHECK IS IN, PAYMENT OF ITEMS DESCRIBED BELOW" = .-+ "
DALLAS X 7 o R JJF NOT connsc'r PLEASE, NDTIFY us PROMPTLY. NO, RECEIFT. oEsmED Tt

- D.ESC.R..'PT'PN -




SALT RIVER PROJECT

#%% ORIGINAL ***

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $84.93
GILA BEND POWER PARTNERS DUE DATE: 02/23/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/31/07
5949 SHERRY LN #1900 INVOICE NER: 0543-0107-2800
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 5

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR:

AUGUST THROUGH DECEMBER 2006 $84.93

s
P

TOTAL AMOUNT DUE $84.93
PREPARED BY: MIKE PENIC

(602) 236-5069 | / w
P

¢
o

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROUECT INVOICE NBR: 0543-0107-2800
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. 0. BOX 52019 INVOICE DATE: 01/31/07
PHOENIX, AZ. 85072-2019 DATE DUE: 02/23/07

|

|

\

|

|

\

}

| WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST :

‘ ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT C) L

| e {j
|

» i

|
|
|
|




N T DETACH AND HETAIN THIS STATEMENT L
. ‘GILA BEND POWER PARTNEHS '-LC S0 -1 TME ATTAGHED CHECK.IS 4N PAYMENT OF IFEMS DESCRIBED BELOW .
DALLAS TX. 752 B T T L IR NOT connem: PLEASE NO‘I’IFY US PROMPTLY. NO, FIECEIF’T DESIRED

",_..

DESCRIPTION




SALT RIVER PROJECT

AT TINAY T
5 d Lk
#%% ORIGINAL **#* RE@EXD\EHE ]
FEB 05 2087
INVOICE )
G - LEGAL
ANPP SWITCHYARD-SRP OPERATING AGENT
| INVOICE AMOUNT: $1,332.49
GILA BEND POWER PARTNERS DUE DATE: 02/23/07
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/31/07
5949 SHERRY LN #1900 INVOICE NBR: 0543-0107-2751
DALLAS , TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jgo100
REFERENCE: 3

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: FEBRUARY 2007 (1/13 TH) $2,274.26
ADJUSTMENT FOR: DECEMBER 2006 (1/13 TH) $941.77-
TOTAL | $1,332.49

f”’ﬁﬂﬂﬁﬁmzah
A $1,332.49

" 'TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

oy BT

;-6

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NER: 0543-0107-2751
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52018 INVOICE DATE: 01/31/07
PHOENIX, AZ. 85072-2019 DATE DUE: 02/23/07

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCIOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

10" o )b




. DOLLARS

GILA- ND POWER ARTNEHS LLC
DALLAS, TX 75225 pR

GHECK l‘égT VALID OVER $1, 000

: byCO

Y to D by Matter

2002 by Co.
2002 by Matter
Firms

Invoice Date




SALT RIVER PROJECT

RECETYED

*%% ORIGINAL ***

|
NOV 2 7006
INVOICE SC - LEGAL
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,587.98
GILA BEND POWER PARTNERS DUE DATE: 12/18/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 11/17/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-1106-0721
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION - -
ESTIMATE FOR: DECEMBER 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: OCTOBER 2006 (1/13 TH) $728.74-
TOTAL $1,587.98
TOTAL AMOUNT DUE $1,587.98
PREPARED BY: MIKE PENIC /
PHONE - (602) 236-5069 Huawy HC
Glre
. ‘,)f - ¢ }:»
PLEASE MAKE CHECK PAYABLE AND MAIL TO: /{a‘ yd I'/)lj
SALT RIVER PROJECT INVOICE NBR: 0543-1106-0721
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 11/17/06
PHOENIX, AZ. 85072-2019 DATE DUE: 12/18/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




5 QHECk NOT VALID OVEB $1,000 >

: UNLESS CDUNTERSIGNED

DETAGH AND RETAIN THIS STATEMENT ..
. THE ATTAGHED CHEGK 16 ng _;AYMENT OF ITEMS DESCRISED BELOW |

~'GILA BEND POWER PARTNEHS LLGV Tl
DALLAS, TX 76225 -~ v e IF NOT GORREGT. PLEAS

FY" us PF!OMPTLY NO REGEIPT DESIHED KA

Yto D by Co. “\ /,,

Y10 D by Matter -

2002 by Co.

2002 by Matter

Firms / <
\

Invoice Date .L()/ / G - /0/ 3f / loa®




SALT RIVER PROJECT

xx% ORIGINAL *%*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:

" REFERENCE:

$106,586.88
11/22/06
10/27/06
1146-1006-9982
0261700-001
11-100-82410-102
J0o100

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITHE PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: NOVEMBER 2006
ADJUSTMENT FOR: SEPTEMBER 2006
TOTAL .

MICROWAVE
ESTIMATE FOR: NOVEMBER 2006
ADJUSTMENT FOR: SEPTEMBER 2006
TOTAL

500 KV LINE
ESTIMATE FOR: NOVEMBER 2006
ADJUSTMENT FOR: SEPTEMBER 2006
TOTAL

OCT 2006 SWYD EST. SUPLMT.-LIABILITY INS

MIKE PENIC
(602) 236-5069

PREPARED BY:
PHONE

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$17,964.20
$6,051.77

$343.17
$3.94

$79.49
$79.49

$94,335.22

TOTAL AMOUNT DUE

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$11,912.43

$339.23

$94,335.22

~ $106,586.88

1146-1006-9982 -
0261700-001
10/27/06
11/22/06




GILA BEND POWER PARTNERS, LG "~ | - - -’ DETACH AND RETAIN-THIS STATEMENT
DALLAS TX 75225 B R

THE-ATTAGHED CHECK 1S IN PAYMENT OF ITEMS DESCRIBED- EELOW
F NOT COHHECT PLEASE NDTIPY us PHOMPTLY NO FIECElPT DESIFIED




|
|
i : A SALT RIVER PROJECT
| *%% ORIGINAL ***
|

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $5,805.49
GILA BEND POWER PARTNERS DUE DATE: 11/22/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/27/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-1006-9931
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jol100
REFERENCE: 7

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS. -~
REFERENCE: JOBS ACS-1-1 & -2

COSTS FOR JULY THROUGH SEPTEMBER 2006 $5,805.43

TOTAL AMOUNT DUE $5,805.49
PREPARED BY: MIKE PENIC

(602) 236-5069 5¢U%75{Lﬁ1
o2t

Aot F L

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-1006-9931
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52018 INVOICE DATE: 10/27/06
PHOENIX, AZ. 85072-2019 DATE DUE: 11/22/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




_ TATEMENT . -
THE. ATTAUHEB GHECK ls AN PAYMENT OF -ITEMS DESCRIBED- BELOW )
F NOT GDHRECT " FJ.EA N us FHDMPTLY ‘NO RECEIPT, DESIFIEDf

D POWER PART
DALLAS TX 75088

,|.'~

NERS, L1C




SALT RIVER PROJECT

*#%% ORIGINAL **+*

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$2,136.42
11/22/06
10/27/06
0543-1006-9971
0261700-001
05-100-82410-172
Jo1o0

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENQES
ON THE PALO VERDE SWYD HASSAYAMPA
INTERCONNECTION -

ESTIMATE FOR: NOVEMBER 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: SEPTEMBER 2006 (1/13 TH) $180.30
TOTAL

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MARKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/PALOP 1 AGENT

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

TOTAL AMOUNT DUE

$2,136.42

$2,136.42

WMOW
¥ lat

A0 b - 1015%3

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

0543-1006-9971
0261700-001
10/27/06
11/22/06




DOLLARS
CHECK NOT \IALID OVER 31; 000
: UNLESS COUNTERSIGNED

D DETACH AND RETAIN THIS STATEMENT TR
" THE  ATTAGHED CHECK 1S JN-PAYMENT OF ITEMS DESCRIBER- BELDW PR

IF NOT GOHHECT PLEASE NOTIFY US PBOMPTLY NO HECE!

__'Di;scaugnon o

16 206 62'”




SALT RIVER PROJECT ﬁgxaqugﬁﬁiﬁiib

#%% ORIGINAL #** SEP 2 % 7000
i o\
INVOICE _VEGAL
sC-L
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $2,158.75
GILA BEND POWER PARTNERS DUE DATE: 10/17/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/21/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0906-8560
DALLAS TX 75225 . CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE : 3

-------------------------------------------------------------------------------

TO ASSURE PRQPER CREDIT PLEASE DETACE AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: OCTOBER 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: AUGUST 2006 (1/13 TH) $157.97-
TOTAL , $2,158.75

TOTAL AMOUNT DUE $2,158.75

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

%
9»6..9? HiC
G&ff

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0906-8560
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 09/21/06
PHOENIX, -‘AZ. 85072-2019 DATE DUE: 10/17/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




» S . DETACH AND RETAIN. HIS STATEMENT
G’LA BEND' POWER PARTNEHS LLC "o .., THE ATTACHED CHEGK 1S:IN.PAYMENT.OF ITEMS DESCRIBED SELOW. -~ .- - . .
DALLAS'TX 75225 . v iF NoT. GORRECT, PLEASE'NOTIFY US PHOMFTLY NG RECEIPT DESIHED Ll

i AMOUNT




SALT RIVER PROJECT

*%% ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS

ATTN: MS.

HEATHER KREAGER

5949 SHERRY LN #1500

DALLAS

TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. 1ID.:
REFERENCE:

RECEIVED

SEP 25 2006
SC - LEGAL

$16,206.62

10/17/06
09/21/06

1146-0906-8588
0261700-001
11-100-82410-102

Jo100

-------------------------------------------------------------------------------

7O ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: OCTOBER 2006
ADJUSTMENT FOR: AUGUST 2006
TOTAL

MICROWAVE

ESTIMATE FOR: OCTOBER 2006
ADJUSTMENT FOR: AUGUST 2006
TOTAL

500 KV LINE

ESTIMATE FOR: OCTOBER 2006
ADJUSTMENT FOR: AUGUST 2006

PREPARED BY:
PHONE

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

TOTAL

MIKE PENIC
(602) 236-5069

SALT RIVER PROJECT
SRP/HASSAYAMPA
MARS P. O. BOX 52019

PHOENI1X,

AZ, B5072-2019

$17,964.
$1,822.

$343
$278.

$79.
$79

TOTAL AMOUNT DUE

INVOICE NER:

CUSTOMER ACCT:
INVOICE DATE:

DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

20
23-

.17

52-

49

.49-

$16,141.97

$64.65

$16,206.62

yd
vhag HHC upf

1146-0906-8588

0261700-001
09/21/06

10/17/06

Ao

b ,Q[W’I




‘ ‘ e "» e .'.DETACH AND RETAIN THIS STATEMENT .
GILA BEND: POWER PAHTNERS LLC 'HE ATTACHED GHEGK 1S IN-PAYMENT OF. ITEMS DESGRYBED BELOW- .
DALLAS TX 75225 S i 7+ _.-.7" IF NOT CORRECT, PLEASE NOTIFY UE -PROMPTLY. NO RECEIPT DESIHED




GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER

SALT RIVER PROJECT

ORIGINAL ***

ANPP SWITCHYARD-SRP OPERATING AGENT

5949 SHERRY LN #1900

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

(602) 236-5069

SALT RIVER PROJECT
SRP/PALOP 1 AGENT
MARS P. O. BOX 52019

PHOENIX,

AZ.

85072-2019

INVOICE AMOUNT:

DUE DATE:
INVOICE DATE:
INVOICE NBR:

$609.67

09/18/06
08/25/06
0543-0806-7666

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
’ ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 5
~ T0 ASSURE PROUPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.
CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:
COCTS FOR:
JUNE 2006 $317.23
JULY 2006 $292.44
TOTAL $609.67
TOTAL AMOUNT DUE $609.67
PREPARED BY: MIKE PENIC

/
aiﬁa Hic.

GOFf

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT //D
' \

0543-0806-7666
0261700-001

08/25/06
09/18/06

/%”3\




K

Customer Connectlon :

: ‘.-BankofAmerlc'f i
B

|

\

DALLAS TX 7

- GILA BEND: POWER PAFITNEHS LLC .

S DETACH AND RETAIN THIS STATEMENT .
. THE ATTACHED, CHECK 15-IN-FAYMENT.OF ITEMS DESCRIBED BELOW
u: NOT GORRECT; PLEASE NOTIEY US: PROMPTLY. No nécEIP'r DESIHED

T JANOUNT =




SALT RIVER PROJECT

RECEIVED

AUG 2 8 2008
*%% ORIGINAL *#*%* SC - LEGAL
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $402.03
GILA BEND POWER PARTNERS DUE DATE: 09/18/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/24/06
5949 SHERRY LN #1900 INVOICE NBR: 1146-0806-7636
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100
REFERENCE : 1

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD -

RETURN UPPER PORTION WITH PAYMENT.

SWITCHYARD
ESTIMATE FOR: SEPTEMBER 2006 $17,964.20
ADJUSTMENT FOR: JULY 2006 $507.37-
TOTAL $17,456.83
MICROWAVE
ESTIMATE FOR: SEPTEMBER 2006 $343.17
ADJUSTMENT FOR: JULY 2006 #58.74-
TOTAL $284.43
500 RV LINE -
ESTIMATE FOR: SEPTEMBER 2006 $79.49
ADJUSTMENT FOR: JULY 2006 $79.49-
TOTAL
INTEREST INCOME ON ITCC AMT.-MAY 06 TO JUL 06 $17,339.23- $17,339.23-
TOTAL AMOUNT DUE $402.03
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 d‘”“?f*ﬁ‘“'

PLEASE MAKE CHECK PAYABLE AND MATIL TO:

1146-0806-7636
0261700-001
08/24/06
09/18/06

INVOICE NBR:

CUSTOMER ACCT:

INVOICE DATE:
_ DATE DUE:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. B85072-2019

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

N
Lo o




3,337.36

e L *'DOLLARS
CHE_QK NOT VALlD OVER $1,000
UN s8 COUNTERSIGNED’ s

- DETACH AND RETAIN THIS STATEMENT, .
"THE ATTACHED GHECK 15.IN- FAYMENT OF JTEMS DESCRIBED SELOW | . LT
I NOT coanem PLEASE NOTIFY Us PROMPTLY, NO, RECE!PT DESIFIED e T

GILA BEND POWER PAHTNEHS LLC
DALLAS_TX 75225

CAMGUNT -




SALT RIVER PROJECT
k%% QRIGINAL ***
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
‘ ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVED
AUG 2 8 7005

SC-LEGAL

$2,325.66
09/18/06
08/24/06
0543-0806-7629
0261700-001
05-100-82410-172

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MATINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: SEPTEMBER 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: JULY 2006 (1/13 TH) $8.94

TOTAL

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5068

PLEASE MAKE CHECK PAYABLE AND MATL TO:

$2,325.66

$2,325.66

/
94uwp‘&1
GorP

SALT RIVER PROJECT INVOICE NBR: 0543-0806-7629
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 08/24/06
PHOENIX, AZ. 85072-2019 - DATE DUE: 09/18/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

G

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT ‘/xQ &5@%




GILA BEND POWER PARTNERS

PAY TO THE
ORDER OF _

'*,* J***Twenty—Three Thousand F,ur Hundred Thlrty-E:Lght .dollars and 57/ 100*"‘** ﬁ
% Y DOLLARS

R T)é

.__'Ralt River Progect

‘ Bankof Amerlca, o

Customex' Connectxon . ll//

\

D OVER $1,000

Y a.,.DfDJ 00 :iﬁii_'.v:'

L DETACH AND.RETAIN TH!S STATEMENT

“GILA BEND POWER F'AHTNEHS LLC R : ' THE ATTACHED CHECK'IS IN.PAYMENT OF-ITEMS DESCRIBED r:‘ELow

DALLAS X 75225

- u= NOT CORRECT, PLEASE NDTIFY 'US:PROMFTLY. NG HECEIPT DESIED L

T 'DESERIPTION | Co U  aMouNT

Wi

716,02 .




SALT RIVER PROJECT
*** . ORIGINAL *#*%*
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $21,716.02
GILA BEND POWER PARTNERS - DUE DATE: 08/18/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/25/06
5949 SHERRY LN #1900 INVOICE NBR:. 1146-0706-6417
DALLAS PX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO100
REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD :

ESTIMATE FOR: AUGUST 2006 $17,964.20

ADJUSTMENT FOR: JUNE 2006 $2,958.62

'TOTAL $20,922.82

MICROWAVE

ESTIMATE FOR: AUGUST 2006 $343.17

ADJUSTMENT FOR: JUNE 2006 : $450.03

TOTAL : $793.20

500 KV LINE

ESTIMATE FOR: AUGUST - 2006 $79.49 R

ADJUSTMENT FOR: JUNE 2006 $79.49- TE T

TOTAL : E§«3ﬂ$E§?E§§)
- JUL 37 2006
TOTAL AMOUNT DUE ‘IIIH!II!!IE!’

PREPARED BY: MIKE PENIC | / Lo~
PHONE (602) 236-5069 _ : : , e
PLEASE MAKE CHECK PAYABLE AND MAIL TO: éﬁsﬁp

SALT RIVER PROJECT INVOICE NBR: 1146-0706-6417

SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001

MARS P. O. BOX 52019 . INVOICE DATE: 07/25/06

PHOENIX, A%. 85072-2019 ’ DATE DUE: 08/18/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




GILA BEND POWER _PARTNERS"'r R
5949 SHERRY LN STE 1900 "_.-.
v DA LAS TX' 5225 DR

DATE

PAY TOTHE gl e o S ,
ORDER(DF Salt R1v§r ?rojéc :? ,»{,.. TUT '"f'f’*f f"'}:u - .'ffft l $]23 438 57 ]

- ******Twenty—Three Thousand Fdﬁf Hundred Thlrty—Elght dollars and 57/100**** _ .
T — : : . DOLLAHS
ek " VALID OVER $1,000
/- LESS CO TERSIGNED

Bankof Amerlca,. »

Custnmer Connectlon A /,//

T ':.',D“D,Qd Lo 395 152 BOYSE

. I S "DETACH AND HETAIN THIS STATEMENT ‘_ .
- 'GILA BEND POWER PARTNERS, e . _ *- " TyiE ATTAGHED CHECK 15 IN PAYMENT OF-TTEMS DESCRIBED BELOW
: DALLAS TX 75225 . L e IF NOT-GORRECT, PLEASE NOTIFY US.PROMPTLY. NG RECEIFT DESIRED

e [ . R T

7/25/06, Inv




SALT RIVER PROJECT
#%% ORIGINAL ***
"~ INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,722.55
GILA BEND POWER PARTNERS DUE DATE: 08/18/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/25/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0706-6413
| DALLAS TX 75225 CUSTOMER ACCT: 0261700-001 .
| ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jgoloo
REFERENCE: 3

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: AUGUST 2006 (1/13 'TH) $2,316.72
ADJUSTMENT FOR: JUNE 2006 (1/13 TH) : $594.17-
TOTAL $1,722.55

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 ‘ Wil

A RECEIvEp

o | SJUL 31 200
6P C-LEGgas
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SATT RIVER PROJECT INVOICE NBER: 0543-0706-6413
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/25/06
PHOENIX, AZ. 85072-2019 v DATE DUE: 08/18/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

g,
({f




e ]

»********SIXATh“ usand One Hundred Seven,y ollars and 21/100*********** DOLLARS
s s - o “CHECK NOT VALID OVER $1, ooo
UNLESS COUNTERSIGNED

- S ; ACH AND RETAIN THIS STATEMENT
| GILABEND POWEH FAHTNERS '-LC R THE ATTACHED CHECK IS IN PAYMENT OF /WS DESCRISED SELOW " |
_DALLAS TX 752 o © DL oIENOT connEc'r  PLEASE NOTIFY Us. PFlOMF’TLY NO RECEIPT DESIHED R

DESCRIPTION ;

Y to D by Co. \ /
Yto D by Matter _\__/

2002 by Co. \ 7

2002 by Matter
‘ Firms _/

Invoice Date /




SALT RIVER PROJECT
*#%% ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT:
GILA BEND POWER PARTNERS DUE DATE: 08/25/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/31/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-070
DALLAS TX 75225 CUSTOMER ACCT: 0261700-
ACCOUNTING: 05-100-8
DEPT. ID.: JO100
REFERENCE: 7

-------------------------------------------------------------------

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 & -2

COSTS FOR APRIL THROUGH JUNE 2006

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
(602) 236-5069

|
PLEASE MAKE CHECK PAYABLE AND MAIL TO:

$6,170.21

6-6630
001
2410-172

$6,170.21

$6,170.21

SALT RIVER PROJECT INVOICE NBR: 0543-0706-6630
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/31/06
PHOENIX, AZ. B85072-2019 DATE DUE: 08/25/06

WIRE TRANSFER-INFORMATION AVATLABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR FROPER CREDIT

0
ﬂp%
a1

|



PAY TOTHE SO
o jORDER OF Salt Rlver Pro;ect

*"'*******Thlrteen Thousand Seventy-Six dollars and 02/100************** DOLLARS

BankofAmerlgae

) Customer Conneenon :

g .o s DETACH AND RETAIN THIS STATEMENT y
GILA BEND POWER PARTNERS '-LC "+ . . THE.ATTACHED GHEGK'S IN-PAYMENT OF ITEMS DESCRIBED BELOW-
DALLAS TX 75225° DO : u= NOT CORRECT; PLEASE NDTIFY US PROMPTLY, No FECEIPT DESIRED

[

TBATE DESCRIPTION e AMOUNT . "

L OPerat:.ns ‘7&‘_ Maintenancev"v' #0543';0606 4790
Ober tiohs" & Malntenanc #1146-0606-4805




SALT RIVER PROJECT

RECEIVED

JUN 12 2005
#%% ORTIGINAL *+** SC LEGAL
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $3,719.54
‘GILA BEND POWER PARTNERS DUE DATE: 07/03/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/09/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0606-4790
DALLAS ~ TX 75225 CUSTOMER ACCT:  0261700-001
: - ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
'ESTIMATE FOR: JUNE 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: APRIL- 2006 (1/13 TH) $195.82-

2005 DIRECT LABOR LOAD ADJ. $1,120.73

2005 INDIRECT LABOR LOAD ADJ ‘ $477.91

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:

SRP/PALOP 1 AGENT , CUSTOMER ACCT:
MARS P. O. BOX 52019 INVOICE DATE:
PHOENIX, AZ. 85072-2019 ' DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

$2,120.90

$1,598.64

$3,719.54

s

0543-0606-4790
0261700-001
06/09/06
07/03/06

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

/ﬁl —*:Za//‘f




RECEIVED

SALT RIVER PROJECT . ' QQN 12 2008
#%% ORIGINAL *%# 85« LEGAL
. INVOICE

HASSAYAMPA.SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $9,656.48

GILA BEND POWER PARTNERS DUE DATE: 07/03/06

ATTN: MS. HEATHER KREAGER _ INVOICE DATE: 06/09/06

5949 SHERRY LN #1900 INVOICE NBR: 1146-0606-4805

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO10
REFERENCE : 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE'EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JUNE 2006 $17,964.20
ADJUSTMENT FOR: APRIL 2006 $3,563.51- $14,400.69

MICROWAVE
ESTIMATE FOR: JUNE 2006 $343.17
ADJUSTMENT FOR: APRIL 2006. $88.43 $431.60

500 XKV LINE :

ESTIMATE FOR: JUNE 2006 $79.49
ADJUSTMENT FOR: APRIL 2006 , $79.49-

2005 DIRECT LABOR LOAD ADJ . $5,576.85

2005 INDIRECT LABOR LOAD ADJ $4,510.69 $10,087.54

INTEREST INCOME ON ITCC AMT.-FEB TO APR 2006 $15,263.35-

. _ TOTAL AMOUNT DUE $9,656.48 .

PREPARED BY: MTKE PENIC - .

PHONE (602) 236-5069 /

PLEASE MAKE CHECK PAYABLE AND MAIL TO: 7 p
SALT RIVER PROJECT . INVOICE NBR: 1146-0606-4805 el
SRP/HASSAYAMPA " CUSTOMER ACCT: 0261700-001
MARS P. 0. BOX 52019 INVOICE DATE: 06/09/06
PHOENIX, AZ. 85072-2019 - DATE DUE: 07/03/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

oM




o GILA.BEND'POWER PAHTNERS LLC
‘DALLAS TX 75225 . .

- HECK NOT VALID OVER $1,DOO
J LESS COUNTERS|GNED L

DETACH-AND RETAIN THIS STATEMENT:
THE ATFACHED THEGK IS IN-PAYMENT. OF ITEMS DESGRIBED BELOW.,

IF NOT CDHHECT PLEASE NDTIFY USJ’HOMPTLY. NO HECEIPT DESIHED )




- RECEIVED

SALT RIVER PROJECT MAY 01 2005
Q j = Iy
#%%* ORIGINAL *%* SC - LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $6,159.99
GILA BEND POWER PARTNERS DUE DATE: 05/22/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/26/06
5949 SHERRY LN #1500 INVOICE NBR: 0543-0406-3160
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001

’ ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 7

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 & -2

- COSTS FOR JANUARY THROUGH MARCH 2006 - $6,159.99
TOTAL AMOUNT DUE $5,159.99
PREPARED BY: MIKE PENIC /;

(602) 236-5069

M#M

GBPP
LY
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NER: 0543-0406-3160
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE:  04/26/06
PHOENIX, AZ. 85072-2019 ~ DATE DUE: 05/22/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o b
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SALT RIVER PROJECT

*%% ORIGINAL- *##*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$2,302.17

04/17/06
03/24/06
1146-0306-1800
0261700-001
11-100-82410-102
J0100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD :

ESTIMATE FOR: APRIL 2006
ADJUSTMENT FOR: FEBRUARY 2006
TOTAT
MICROWAVE
ESTIMATE FOR: APRIL 2006
ADJUSTMENT FOR: FEBRUARY 2006
TOTAL
500 KV LINE
ESTIMATE FOR: APRIL 2006
ADJUSTMENT FOR: FEBRUARY 2006
TOTAL

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$17,964.20
$496.40

$343.17
$378.90

$79.49
$79 .49

- INTEREST INCOME ON ITCC AMT.-OCT 05 TO JAN 06 $16,880.50

TOTAL AMOUNT DUE

$18,460.60

$722.07

- $16,880.50-

$2,302.17

ooy 4 gpp

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

1146-0306-1800
0261700-001
03/24/06
04/17/06




ik iy -7 11 S R

1146-0305-1800 3/24/2006 . 0., ' 2,302.17
1146-0306-1812 3/24/2006 0.00 916.69
TOTAL > 5,186.91 0.00 5,186.91
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SALT RIVER PROJECT
*%% ORIGINAL ***
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $916.69
GILA BEND POWER PARTNERS DUE DATE: 04/17/06
ATTN: MS., HEATHER KREAGER INVOICE DATE: 03/24/06
5949 SHERRY LN #1500 INVOICE NBR: 1146-0306-1812
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo0100
REFERENCE: 5

P R S S R SR SR R N R RS NN RN

-

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENT COSTS FOR THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD:

COSTS FOR: JANUARY 2006
FEBRUARY 2006 $916.69

TOTAL ' $916.69

TOTAL AMOUNT DUE - $916.69

/

PREPARED BY: MIKE PENIC
(602) 236-5069

GB0
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 1146-0306-1812
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. 0. BOX 52019 INVOICE DATE: 03/24/06
PHOENIX, AZ. 85072-2019%9 - DATE DUE: 04/17/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




(R ERK i, o R - 5T
1146-0306-1800 3/24/2006 230217

11456-0306-1812 . 3/24/2008 916.69

TOTAL > 5,186.91 0.00 5,186.91
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SALT RIVER PROJECT
*#%% ORIGINAL *#*%
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,968.05
GILA BEND POWER PARTNERS DUE DATE: 04/17/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/24/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0306-1794
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PAL.O VERDE SWYD HASSAYAMPA

INTERCONNECTION - .
ESTIMATE FOR: APRIL 2006 (1/13 TH) - $2,316.72
ADJUSTMENT FOR: FEBRUARY 2006 (1/13 TH) $348.67-
TOTAL . $1,968.05
TOTAL AMOUNT DUE © $1,968.05

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069 6ﬁuz-ﬁﬂ—
corP

PLEASE MAKE CHECK PAYAELE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0306-1794
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 : INVOICE DATE:  03/24/06
PHOENIX, AZ. 85072-2019  DATE DUE: 04/17/06

’

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT

*%% ORIGINAL *##

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT: $2,302.17
DUE DATE: 04/17/06

INVOICE DATE: 03/24/06

INVOICE NBR: 1146-0306-1800
CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEP D JO100

REFERENCE : 1

...............................................................................

RETURN UPPER PORTION WITH PAYMENT.

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: APRIL 2006 $17,964.20
ADJUSTMENT FOR: FEBRUARY 2006 $496.40
TOTAL $18,460.60
MICROWAVE
ESTIMATE FOR: APRIL 2006 $343.17
ADJUSTMENT FOR: FEBRUARY 2006 $378.90
TOTAL $722.07
500 KV LINE
ESTIMATE FOR: APRIL 2006 $79.49
ADJUSTMENT FOR: FEBRUARY 2006 $79.49-
TOTAL
INTEREST INCOME ON ITCC AMT.-OCT 05 TO JAN 06  $16,880.50- $16,880.50-
TOTAL AMOUNT DUE $2,302.17
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 e
PLEASE MAKE CHECK PAYABLE AND MAIL TO: ‘{‘“7 /7 1c e

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

1146-0306-1800
0261700-001
03/24/06
04/17/06

1
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SALT RIVER PROJECT
*%% ORIGINAL #*%+
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $916.69
GILA BEND POWER PARTNERS DUE DATE: 04/17/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/24/06
5949 SHERRY LN #1900 INVOICE NBR: 1146-0306-1812
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO100
REFERENCE: 5

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENT COSTS FOR THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD: L

COSTS FOR: JANUARY 2006

FEBRUARY 2006 $916.69
TOTAL $916.69
TOTAL AMOUNT DUE - $916.69
PREPARED BY: MIKE PENIC /
(602) 236-5069 |
e‘»ﬁzfﬂﬁ-
Gov
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 1146-0306-1812
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 03/24/06
PHOENIX, AZ. 85072-2019 DATE DUE: 04/17/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

X

/(ﬁ %/q’d
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SALT RIVER PROJECT
*%* ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,968.05
GILA BEND POWER PARTNERS DUE DATE: 04/17/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/24/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0306-1794
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION - )
ESTIMATE FOR: APRIL 2006 (1/13 TH) - $2,316.72
ADJUSTMENT FOR: FEBRUARY 2006 (1/13 TH) $348.67-

" TOTAL 4 $1,968.05

e SRR

TOTAL AMOUNT DUE $1,968.05

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 Al
P

.ébp

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0306-1794
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 ' INVOICE DATE: 03/24/06
PHOENIX, AZ. 85072-2019 DATE DUE: 04/17/06

’

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




 RECEIVED
MAR 06 2006

SALT RIVER PROJECT
SC - LEGAL
#%% ORIGINAL *+#
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $5,038.68
GILA BEND POWER PARTNERS DUE DATE: 03/21/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/28/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0206-0856
DALLAS TX 75225 CUSTOMER ACCT:  0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE : 3

...............................................................................

~ TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: MARCH 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: JANUARY 2006 (1/13 TH) $2,721.96
TOTAL $5,038.68

TOTAL AMOUNT DUE $5,038.68

PREPARED BY: MIKE PENIC
PHONE -(602) 236-5069

oo it
&6PP

skl

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0206-0856
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 02/28/06
PHOENIX, AZ. 85072-2019 DATE DUE: 03/21/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

e

g 3/7




SALT RIVER PROJECT

* % %

ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS

INVOICE AMOUNT':
DUE DATE:

ATTN: MS. HEATHER KREAGER INVOICE DATE:

5949 SHERRY LN #1900 INVOICE NBR:

DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVEID
MAR 06 2006
S0 - LEGAL

$16,328.18
03/21/06
02/28/06
1146-0206-0870
0261700-001
11-100-82410-102
Jo100

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: MARCH
ADJUSTMENT FOR: JANUARY
TOTAL

MICROWAVE
ESTIMATE FOR: MARCH
ADJUSTMENT FOR: JANUARY
TOTAL

500 KV LINE
ESTIMATE FOR: MARCH
ADJUSTMENT FOR: JANUARY
TOTAL

MIKE PENIC
(602) 236-5069

PREPARED BY:
PHONE

$16,071.44

$256.74

2006 $17,964.20
2006 $1,892.76-
2006 $343.17
2006 $86.43-
2006 $79.49
2006 $79.49-

TOTAL AMOUNT DUE

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

INVOICE NBR:

CUSTOMER ACCT:
INVOICE DATE: -

DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$16,328.18

1146-0206-0870
0261700-001
02/28/06
03/21/06

7 ¢ 3/




RECEIVED
SALT RIVER PROJECT - FEB 6 m%m

*x% ORIGINAL ***
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $10,398.29
GILA BEND POWER PARTNERS DUE DATE: : 02/21/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/30/06
5949 SHERRY LN #1900 INVOICE NBR: 1146-0106-9854
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100
REFERENCE: 1

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD ;

SWITCHYARD
ESTIMATE FOR: FEBRUARY 2006 $17,964.20
ADJUSTMENT FOR: DECEMBER 2005 ‘ $4,074.27-
TOTAL : $13,889.93
MICROWAVE '
ESTIMATE FOR: FEBRUARY 2006 $343.17
ADJUSTMENT FOR: DECEMBER 2005 $162.69~
TOTAL $180.48
500 KV LINE
ESTIMATE FOR: FEBRUARY 2006 $79.49
ADJUSTMENT FOR: DECEMBER 2005 $79.49-
TOTAL
CREDIT BALANCE- AK2-1 7-04 TO 12-05 $3,672.12- $3,672.12-

FROM WECC PAYMENTS ON DISTURBANCE MONITORS

TOTAL AMOUNT DUE $10,398.29 )
PREPARED BY: MIKE PENIC )
PHONE (602) 236-5069 o

|
| PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 1146-0106-9854

SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/30/06
PHOENIX, AZ. 85072-2019 DATE DUE: 02/21/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

Wb//




RECEIVED

SALT RIVER PROJECT FEB 6w
G, X .
#*%* ORIGINAL *** égﬁ;“iigi%';;
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $10,398.29
GILA BEND POWER PARTNERS DUE DATE: 02/21/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/30/06
5949 SHERRY LN #1900 INVOICE NBR: 1146-0106-9854
DALLAS TX 75225 CUSTOMER ACCT:  0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100

REFERENCE: 1

T0 ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD ‘

SWITCHYARD
ESTIMATE FOR: FEBRUARY 2006 $17,964.20
ADJUSTMENT FOR: DECEMBER 2005 $4,074.27-
TOTAL : $13,889.93
MICROWAVE :
ESTIMATE FOR: FEBRUARY 2006 $343.17
ADJUSTMENT FOR: DECEMBER 2005 $162.69~
TOTAL $180.48
500 KV LINE
ESTIMATE FOR: FEBRUARY 2006 $79.49
ADJUSTMENT FOR: DECEMBER 2005 $79.49-
TOTAL
CREDIT BALANCE- AK2-1 7-04 TO 12-05 $3,672.12- $3,672.12-

FROM WECC PAYMENTS ON DISTURBANCE MONITORS

TOTAL AMOUNT DUE $10,398.29 )

~.

PREPARED BY: MIKE PENIC ) "
PHONE (602) 236-5069 B

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT ’ INVOICE NBR: 1146-0106-9854
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/30/06
PHOENIX, AZ. 85072-2019 DATE DUE: 02/21/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




RECEIVED
FER 6 2006

SG- LEGAL

SALT RIVER PROJECT
|
| *%x%* ORIGINAL ***
| INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: . $2,383.93
GILA BEND POWER PARTNERS DUE DATE: - 02/21/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/30/06
5949 SHERRY LN #1900 INVOICE NBER: 0543-0106-9827
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100

n
R : 3

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WETH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES

ON THE PALO VERDE SWYD HASSAYAMPA _
INTERCONNECTION - LA
ESTIMATE FOR: FEBRUARY 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: DECEMBER 2005 (1/13 TH) $67.21
TOTAL $2,383.93
TOTAL AMOUNT DUE $2,383.93
PREPARED BY: MIKE PENIC . /
PHONE (602) 236-5069 of Hin
GB PP

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0106-9827
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/30/06
PHOENIX, AZ. 85072-2019 DATE DUE: 02/21/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




y B 18]
SALT RIVER PROJECT MAR 06 2005

**%x QRIGINAL **+*
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $69.57
GILA BEND POWER PARTNERS DUE DATE: 03/21/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/28/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0206-0898
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100

REFERENCE: 5

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COCTS FOR:

JANUARY 2006 $69.57

TOTAL AMOUNT DUE $69.57
PREPARED BY: MIKE PENIC //

(602) 236-5069 ﬁﬁﬁyﬂz~
GBPP
Suibeboud

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0206-0898
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 02/28/06
PHOENIX, AZ. 85072-2019 DATE DUE: 03/21/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




RECEIVED

SALT RIVER PROJECT | JAN 2 3 2006
*%* ORIGINAL *** SG - LE@AL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

. INVOICE AMOUNT: $865.05

GILA BEND POWER PARTNERS DUE DATE: 02/10/06

ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/17/06

5949 SHERRY LN #1900 INVOICE NBR: 0543-0106-9338

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100 .
REFERENCE ; 5

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COCTS FOR:

AUGUST THROUGH DECEMBER 2005 $865.05

[ —

TOTAL AMOUNT DUE $865.05

PREPARED BY: MIKE PENIC

(602) 236-5069 | J1‘“7/ bk~—
fare

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0106-9338
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/17/06
PHOENIX, AZ. 85072-2019 DATE DUE: 02/10/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

<o P




SALT RIVER PROJECT MAY 25 2005
*x%* ORIGINAL **+ SGC - LEGAL
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $9,775.65
GILA BEND POWER PARTNERS DUE DATE: 06/14/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/20/05
5949 SHERRY LN #1900 INVOICE NBR: 1146-0505-0051
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. 1ID.: JO100
REFERENCE : 1

.........................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: MAY 2005 $15,631.99
ADJUSTMENT FOR: MARCH 2005 $3,651.33
TOTAL $19,283.32
MICROWAVE
ESTIMATE FOR: MAY 2005 $265.16
ADJUSTMENT FOR: MARCH 2005 $207.18-
TOTAL - $57.98
500 KV LINE
ESTIMATE FOR: MAY 2005 $75.49
ADJUSTMENT FOR: MARCH 2005 $75.49-
TOTAL
INTEREST INCOME ON ITCC AMT.-DEC 04 TO APR 05 $9,565.65- $9,565.65-
TOTAL AMOUNT DUE $9,775.65
PREPARED BY: MIKE PENIC / Y
PHONE (602) 236-5069 oy
PLEASE MAKE CHECK PAYABLE AND MAIL TO: GHgVP
SALT RIVER PROJECT INVOICE NBR: 1146-0505-0051 flyﬁo7w%ﬂb
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 05/20/05
PHOENIX, AZ. 85072-2019 DATE DUE: 06/14/05 é;ﬂ;;Jkﬁ

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




Yo gt el - e

RECEIVIED

SALT RIVER PROJECT MAY 25 2005
*%%  ORIGINAL *** - SC - LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,636.91
GILA BEND POWER PARTNERS DUE DATE: 06/14/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/20/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0505-0044
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.;: Jo100
REFERENCE: 3

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT .

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALC VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: MAY 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: MARCH 2005 (1/13 TH) $208.02-
TOTAL $1,636.91

TOTAL AMOUNT DUE $1,636.91

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0505-0044
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 05/20/05
PHOENIX, AZ. 85072-2019 DATE DUE: 06/14/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




RECEIVED

JUN 2 0 2005
SALT RIVER PROJECT
sC- 4
**%* ORIGINAL *** LE ﬁ_L
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $4,511.48
GILA BEND POWER PARTNERS DUE DATE: 07/12/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/17/05
5949 SHERRY LN #1300 INVOICE NBR: 0543-0605-1044
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. 1ID.: J0100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JUNE 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: APRIL 2005 (1/13 TH) $195.01
2004 DIRECT LABOR LOAD ADJUSTMENT $2,471.54

TOTAL $4,511.48

TOTAL AMOUNT DUE $4,511.48

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 : .

(560

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0605-1044
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 06/17/05
PHOENIX, AZ. 85072-2019 DATE DUE: 07/12/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o Pura %f"j’a‘;




SALT RIVER PROJECT

* %%k

INVOICE

ORIGINAL ***

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER

5949 SHERRY LN #1900
DALLAS

TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVED
AUG = 1 2005

SG-LEGAL

. $8,864.57
08/22/05
07/28/05
1146-0705-2612
0261700-001
11-100-82410-102
J0100

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE

EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: AUGUST
ADJUSTMENT FOR: JUNE
TOTAL

MICROWAVE
ESTIMATE FOR: AUGUST
ADJUSTMENT FOR: JUNE
TOTAL

500 KV LINE
ESTIMATE FOR: AUGUST
ADJUSTMENT FOR: JUNE
TOTAL

INTEREST INCOME ON ITCC AMT. -

PREPARED BY: MIKE PENIC

PHONE

2005
2005

2005
2005

2005
2005

MAY & JUNE 2005

RETURN UPPER PORTION WITH PAYMENT.

$15,631.99
$1,649.85

$265.16
$303.91

$75.49
$75.49

$5,686.64

TOTAL AMOUNT DUE

(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX,

AZ. 85072-2019

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$13,982.14

$569.07

- $5,686.64-

J;}ZT\

Dleang O~
G151

1146-0705-2612
0261700-001
07/28/05
08/22/05




SALT RIVER PROJECT
*%% ORIGINAL ***
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVED
AUG - 1 2005

SC - LEGAL

$1,547.80
08/22/05
07/28/05
0543-0705-2599
0261700-001
05-100-82410-172
Jo100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: AUGUST 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: JUNE 2005 (1/13 TH) $297.13-
TOTAL $1,547.80
T
TOTAL AMOUNT DUE $1,547.80
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 e
Cd;;?
PLEASE MAKE CHECK PAYABLE AND MAIL TO: =
SALT RIVER PROJECT INVOICE NBR: 0543-0705-2599
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/28/05
PHOENIX, AZ. 85072-2019 DATE DUE: 08/22/05
WIRE TRANSFER- INFORMATION AVAILABLE ON REQUEST
CREDIT

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER




SALT RIVER PROJECT L .18 2005
*#*%+ ORIGINAL **# SC - LEGAL
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $2,074.77
GILA BEND POWER PARTNERS DUE DATE: 08/05/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/12/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0705-1907
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE : 3

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JULY 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: MAY 2005 (1/13 TH) $126.39-
2004 INDIRECT LABOR LOAD ADJUSTMENT $356.23
TOTAL $2,074.77

N

TOTAL AMOUNT DUE $2,074.77

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 //

Sl W
GAP

PLEASE MARE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0705-1907
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/12/05
PHOENIX, AZ. 85072-2019 DATE DUE: 08/05/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

78 1




SALT RIVER PROJECT
**%* ORIGINAIL **+*
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $23,555.89
GILA BEND POWER PARTNERS DUE DATE: 08/05/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/12/05
5949 SHERRY LN #1900 INVOICE NBR: 1146-0705-1934
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JOo100
REFERENCE: 1

--------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JULY 2005 $15,631.99
ADJUSTMENT FOR: MAY 2005 $2,703.25
TOTAL . $18,335.24
MICROWAVE
ESTIMATE FOR: JULY 2005 $265.16
ADJUSTMENT FOR: MAY 2005 $1,392.20
TOTAL $1,657.36
500 KV LINE
ESTIMATE FOR: JULY 2005 $75.49
ADJUSTMENT FOR: MAY 2005 $75.49-
TOTAL
2004 INDIRECT LABOR LOAD ADJUSTMENT $3,563.29 $#3,563.29

TOTAL AMOUNT DUE $23,555.89
PREPARED BY: MIKE PENIC

PHONE (602) 236-5069
. géka/ééﬂ_

PLEASE MAKE CHECK PAYABLE AND MAIL TO: C, p
SALT RIVER PROJECT INVOICE NBR: 1146-0705-1934<j¢
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/12/05
PHOENIX, AZ. 85072-2019 DATE DUE: 08/05/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

16 711




RECEIVED

SEP 26 2005
SALT RIVER PROJECT SC LEGAL
*%% ORIGINAL ***
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $2,229.38
GILA BEND POWER PARTNERS DUE DATE: 10/17/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/21/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0905-4615
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100

REFERENCE: 3

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: OCTOBER 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: AUGUST 2005 (1/13 TH) $384.45
TOTAL $2,229.38

TOTAL AMOUNT DUE $2,229.38

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069 /
O‘t‘.l.a &
&8 ep |
- 4
fole Viewde. Sus bl
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 0543-0905-4615
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 09/21/05
PHOENIX, AZ. 85072-2019 DATE DUE: 10/17/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

i

Tr 6 4l




i,

SALT RIVER PROJECT
*%% QORIGINAL *#*%
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

...........................................................

RECEIVED
SEP 2 6 2005

SC - LEGAL

$93,831.30
10/17/05
09/21/05
1146-0905-4627
0261700-001
11-100-82410-102
Jol1o00

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

$92,651.94

$1,179.36

ESTIMATE FOR: OCTOBER 2005 $94,800.24
ADJUSTMENT FOR: AUGUST 2005 $2,148.30-
TOTAL
MICROWAVE
ESTIMATE FOR: OCTOBER 2005 $265.16
ADJUSTMENT FOR: AUGUST 2005 $914.20
TOTAL
500 KV LINE
ESTIMATE FOR: OCTOBER 2005 $75.49
ADJUSTMENT FOR: AUGUST 2005 $75.49-

TOTAL

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:
SRP/HASSAYAMPA CUSTOMER ACCT:
MARS P. 0. BOX 52019 INVOICE DATE:
PHOENIX, AZ. 85072-2019 DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

$93,831.30

/
e HIC
&8re y
1146-0905-4627 /da/a-ymf.

0261700-001

00721105 Seuniklyody

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

&l




SALT RIVER PROJECT

*k*

ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS

ATTN: MS. HEATHER KREAGER

5949 SHERRY LN #1900
DALLAS

TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

RECEIVED
AUG 29 2005

SC - LEGAL

$9,697.05
09/19/05
08/26/05
1146-0805-3598
0261700-001
11-100-82410-102
Jo100

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: SEPTEMBER
ADJUSTMENT FOR: JULY
TOTAL

MICROWAVE
ESTIMATE FOR:
ADJUSTMENT FOR:

TOTAL

SEPTEMBER
JULY

500 KV LINE
ESTIMATE FOR: SEPTEMBER

ADJUSTMENT FOR: JULY
TOTAL
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

2005
2005

2005
2005

2005
2005

$15,631.
$6,177.

$265.
$22.

$75.
$75.

TOTAL AMOUNT DUE

INVOICE NER:

CUSTOMER ACCT:
INVOICE DATE:

DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

99
69 -
$9,454.30

16
41-
$242.75

49
49 -

$9,697.05

o et fhin

G4PP
1146-0805-3598
0261700-001

08/26/05
09/19/05

W RVEL




RECEIVED

SALT RIVER PROJECT AUG 29 ﬁﬁﬁ
*%* ORIGINAL *** SC . LE@AL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,225.98
GILA BEND POWER PARTNERS DUE DATE: 09/19/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0805-3592
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

---------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: SEPTEMBER 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: JULY 2005 (1/13 TH) $381.05
TOTAL $2,225.98

TOTAL AMOUNT DUE $2,225.98
PREPARED BY: MIKE PENIC S
PHONE (602) 236-5069 otoeer 4
G

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0805-3592

SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001

MARS P. O. BOX 52019 INVOICE DATE: 08/26/05

PHOENIX, AZ. 85072-2019 DATE DUE: 09/19/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o 4 €3t




RECEIVEDR

AUG 2 9 2005
SALT RIVER PROJECT SC EG
*%* ORIGINAL #*++* ) AL
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $683.58
GILA BEND POWER PARTNERS DUE DATE: 09/19/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0805-3617
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: - JO100
REFERENCE: 5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COCTS FOR:
JUNE 2005 $359.57
JULY 2005 $324.01
TOTAL $683.58
TOTAL AMOUNT DUE |‘liiiiiiil’
PREPARED BY: MIKE PENIC /
(602) 236-5069 0kW*N4—
GBPP

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NER: 0543-0805-3617
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 ' INVOICE DATE: 08/26/05
PHOENIX, AZ. 85072-2019 DATE DUE: 09/19/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o B (31 .




RECEIVED

1 7005
SALT RIVER PROJECT oct 3 GAL
+x+ ORIGINAL *#* sG - LE
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,742.55
GILA BEND POWER PARTNERS DUE DATE: 11/23/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/28/05
5949 SHERRY LN #1900 INVOICE NBR: 1146-1005-6115
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING : 11-100-82410-102
DEPT. ID.: J0100
REFERENCE: 1

RETURN UPPER PORTION WITH PAYMENT.

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: NOVEMBER 2005
ADJUSTMENT FOR: SEPTEMBER 2005
TOTAL

MICROWAVE
ESTIMATE FOR: NOVEMBER 2005
ADJUSTMENT FOR: SEPTEMBER 2005
TOTAL

500 KV LINE
ESTIMATE FOR: NOVEMBER 2005
ADJUSTMENT FOR: SEPTEMBER 2005
TOTAL

INTEREST INCOME ON ITCC AMT.- JUL TO SEP 2005

$15,631.99
$2,513.32

$265.16
$1,195.36

$75.49
$75.49

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE : (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

INVOICE NBR:
CUSTOMER ACCT':
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$13,118.67

$930.20-

$10,445.92- $10,445.92-

g W~
é;¢5f¥7
1146-1005-6115
0261700-001

10/28/05
11/23/05




RECEIVED

SALT RIVER PROJECT OCT 3 1 7005
+%% ORIGINAL *** SC-LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,037.95
GILA BEND POWER PARTNERS DUE DATE: 11/23/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/28/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-1005-6108
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

...............................................................................

70 ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: NOVEMBER 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: SEPTEMBER 2005 (1/13 TH) $193.02
TOTAL $2,037.95
TOTAL AMOUNT DUE $2,037.95
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 ///
GB PP

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-1005-6108

SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 10/28/05
PHOENIX, AZ. 85072-2019 DATE DUE: 11/23/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT. |

REGCERTV wirJ

SALT RIVER PROJECT DEC - 9 2005
*x+ ORIGINAL **+ SC - LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,104.91
GILA BEND POWER PARTNERS DUE DATE: 12/28/05
- ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/05/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-1205-7499
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE: 3

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: DECEMBER 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: OCTOBER 2005 (1/13 TH) $259.98
TOTAL $2,104.91
—‘M’:::m
TOTAL AMOUNT DUE $2,104.91

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069 _ 4,/,{&]/ Mo
B

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-1205-7499
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 12/05/05
PHOENIX, AZ. 85072-2019 DATE DUE: 12/28/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

Ta & 1b¢%
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!




SALT RIVER PROJECT
*¥*** ORIGINAL **%*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT: $13,072.02
DUE DATE: 12/28/05

INVOICE DATE: 12/05/05

INVOICE NBR: 1146-1205-7505
CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100

REFERENCE: 1

_
B

RECEI
DEC - 9 2008

SC-LEG:..

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: DECEMBER 2005
ADJUSTMENT FOR: OCTOBER 2005

TOTAL

MICROWAVE .
ESTIMATE FOR: DECEMBER 2005
ADJUSTMENT FOR: OCTOBER 2005

TOTAL

500 KV LINE
ESTIMATE FOR: DECEMBER 2005
ADJUSTMENT FOR: OCTOBER 2005

TOTAL

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

ot ze s (HC
.4

1146-1205-7505
0261700-001
12/05/05
12/28/05

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

75 b 1fa

.,

-
}

rd
~

$15,631.99

$3,103.10-
$12,528.89

$265.16

$277.97
$543.13

$75.49

$75.49-
T
TOTAL AMOUNT DUE $13,072.02

-




SALT RIVER PROJECT

*%+ ORIGINAL ***
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $18,561.35
GILA BEND POWER PARTNERS DUE DATE: 01/31/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/09/06
5949 SHERRY LN #1900 INVOICE NBR: 1146-0106-8935
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100
REFERENCE: 1

TO0 ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JANUARY 2006 $17,964.20
ADJUSTMENT FOR: NOVEMBER 2005 $451.89
TOTAL $18,416.09
MICROWAVE
ESTIMATE FOR: JANUARY 2006 $343.17
ADJUSTMENT FOR: NOVEMBER 2005 $197.91-
TOTAL $145.26
500 KV LINE
ESTIMATE FOR: JANUARY 2006 $79.49
ADJUSTMENT FOR: NOVEMBER 2005 $79.49-
TOTAL
TOTAL AMOUNT DUE $18,561.35
PREPARED BY: MIKE PENIC 7
PHONE (602) 236-5069 ,4,09_ dle
PLEASE MAKE CHECK PAYABLE AND MAIL TO: . éds/vy
SALT RIVER PROJECT INVOICE NBR: 1146-0106-8935
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/09/06
PHOENIX, A%Z. 85072-2019 DATE DUE: 01/31/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

1 b 1]




. RECEIVTD

\ 3 2005
SALT RIVER PROJECT JAN 13 2006

**%* ORIGINAL *+** SC-L_ .~
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $2,446.41
GILA BEND POWER PARTNERS , DUE DATE: 01/31/06
ATTN: MS. HEATHER KREAGER INVOICE DATE: 01/09/06
5949 SHERRY LN #1900 INVOICE NBR: 0543-0106-8929
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo1090

REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JANUARY 2006 (1/13 TH) $2,316.72
ADJUSTMENT FOR: NOVEMBER 2005 (1/13 TH) $129.69
TOTAL $2,446.41

TOTAL AMOUNT DUE

$2,446.41

PREPARED BY: MIKE PENIC

PHONE {602) 236-5069 PN die
(PP
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBER: 0543-0106-8929
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 01/09/06
PHOENIX, AZ. 85072-2019 DATE DUE: 01/31/06

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

7? 5 iﬁ?




G R s

RECEIVED

SALT RIVER PROJECT MAY 31 2005
*x+ ORIGINAL *** SC - LEGAL
INVOICE '

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $18,837.12
GILA BEND POWER PARTNERS DUE DATE: 06/17/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 05/24/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0505-0172
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 7

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 & -2

COSTS FOR JULY THROUGH DECEMBER 2004 $6,909.65
COSTS FOR JANUARY THROUGH APRIL 2005 $11,927.47
TOTAL INVOICE $18,837.12
TOTAL AMOUNT DUE $18,837.12
PREPARED BY: MIKE PENIC yd
(602) 236-5069 s Ly
&BPP

Setelopad

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0505-0172
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. 0. BOX 52019 INVOICE DATE: 05/24/05
PHOENIX, AZ. 85072-2019 DATE DUE: 06/17/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT

#%% ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS

ATTN: MS. HEATHER KREAGER

5949 SHERRY LN #1900

DALLAS TX 75225

RECEIVED

JUN 2 0 2005

SC - LEGAL
INVOICE AMOUNT: $42,340.63
DUE DATE: 07/12/05
INVOICE DATE: 06/17/05
INVOICE NBR: 1146-0605-1050
CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100
REFERENCE: 1

...............................................................................

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JUNE
ADJUSTMENT FOR: APRIL
TOTAL

MICROWAVE
ESTIMATE FOR: JUNE
ADJUSTMENT FOR: APRIL
TOTAL

500 KV LINE
ESTIMATE FOR: JUNE
ADJUSTMENT FOR: APRIL
TOT.

2005
2005

2005
2005

2005
2005

04 DIRECT LABOR LOAD ADJUSTMENT

PREPARED BY: MIKE PENIC
PHONE {(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$15,631.99
$7,289.77

$265.16
$116.18-

$75.49
$75.49-

$19,269.89

TOTAL AMOUNT DUE

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$22,921.76

$148.98

$19,269.89

$42,340.63

/

1146-0605-1050
0261700-001
06/17/05
07/12/05

& M (afiz?




RECEIVED

SALT RIVER PROJECT JUN 27 200
| #%%* ORIGINAL **+ SC - LEGAL
| INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,512.88
GILA BEND POWER PARTNERS DUE DATE: 07/15/05
ATTN: MS. HEATHER KREAGER INVOICE DATE:  06/22/05
5949 SHERRY LN #1900 INVOICE NER: 0543-0605-1192
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE : 5

...............................................................................

S
CAPITAL IMPROVEMENTS FOR THE ANPP -

HIGH VOLTAGE SWITCHYARD FORQ 2o gt
. . ,«" J}’Q Al fz
COCTS FOR: ¢
APRIL 2005 $693.86
MAY 2005 $819.02
TOTAL $1,512.88
TOTAL AMOUNT DUE $1,512.88

PREPARED BY: MIKE PENIC

(602) 236-5069 0/(0,0 Hi
GBPP

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

| SALT RIVER PROJECT INVOICE NBR: 0543-0605-1192
| SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001

| MARS P. O. BOX 52019 INVOICE DATE: 06/22/05

i PHOENIX, AZ. 85072-2019 DATE DUE: 07/15/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCL.OSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o huree[2%




RECEIVEL

SALT RIVER PROJECT MAY - 2 2005
x%% ORIGINAL **+ SC - LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,970.70
GILA BEND POWER PARTNERS DUE DATE: 05/20/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/26/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0405-8978
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 5

-------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COCTS FOR:
DECEMBER 2004 $606.29
JANUARY 2005 $1,076.01
FEBRUARY 2005 $287.41
MARCH . 2005 $.99

TOTAL $1,970.70

TOTAL, AMOUNT DUE $1,970.70

/
OL“%/GkO

PREPARED BY: MIKE PENIC
(602) 236-5069

GBIP -
WJM
PLEASE MAKE CHECK PAYABLE AND MAIL TO: .
SALT RIVER PROJECT v INVOICE NBR: 0543-0405-8978
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 04/26/05
PHOENIX, AZ. 85072-2019 DATE DUE: 05/20/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVCICE WITH PAYMENT FOR PROPER CREDIT

s/5/08




o

RECETTE

|

DITHN
SALT RIVER PROJECT MAR 2 2 2005
*%x* ORIGINAL **% g@ b LEGAL
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $33,842.13
GILA BEND POWER PARTNERS DUE DATE: 04/11/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/18/05
5949 SHERRY LN #1900 INVOICE NBR: 1146-0305-7523
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: JO100
REFERENCE : 1

7O ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: MARCH 2005 $15,631.99
ADJUSTMENT FOR: JANUARY 2005 $2,004.40
TOTAL $17,636.39

MICROWAVE

ESTIMATE FOR: MARCH 2005 $265.16

ADJUSTMENT FOR: JANUARY 2005 $44.33

TOTAL ) ' $309.49

500 KV LINE :

ESTIMATE FOR: MARCH 2005 . $73.99

ADJUSTMENT FOR: JANUARY 2005 $73.99-
LABOR LOAD ADJ

2002 DIRECT LABOR LD $13,693.41 .

2002 INDIRECT LABOR LD . $2,202.84 $15,896.25

TOTAL AMOUNT DUE / $33,842.13 e
PREPARED BY: MIKE PENIC , : /' Wk‘« o
PHONE (602) 236-5069 _ © ey ,ﬂf
v’

PLEASE MAKE CHECK PAYABLE AND MAIL TO: v 5. #ﬂ%

SALT RIVER PROJECT INVOICE NBR: 1146-0305-7523

SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001

MARS P. O. BOX 52019 INVOICE DATE: 03/18/05

PHOENIX, AZ. 85072-2019 DATE DUE: 04/11/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




A ———

RECEIVT
Lack VoLiild
2
SALT RIVER PROJECT MAR 2 3 2005
#%% ORIGINAL *#*+* SC - LEGAL
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
} INVOICE AMOUNT: $3,379.44

GILA BEND POWER PARTNERS DUE DATE: 04/11/05

ATTN: MS. HEATHER KREAGER INVOICE DATE: 03/18/05

5949 SHERRY LN #1900 INVOICE NBR: 0543-0305-7517

DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100

REFERENCE : 3

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: MARCH 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: JANUARY 2005 (1/13 TH) $80.27-
2002 DIRECT LABOR LOAD ADJ $1,368.44
2002 INDIRECT LABOR LOAD ADJ . $246.34
TOTAL ‘ $3,379.44
TOTAL AMOUNT DUE (  $3,379.4¢4
\.\\— J/’___.
PREPARED BY: MIKE PENIC “”‘/
PHONE (602) 236-5069 3 Bl -
)
GOl
PLEASE MAKE CHECK PAYABLE AND MAIL TO: ﬁout°
: t?/s 74 i .
SALT RIVER PROJECT INVOICE NBR: 0543-0305-7517 Tt
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001 spr#D;/
MARS P. O. BOX 52019 INVOICE DATE: 03/18/05 -
PHOENIX, AZ. 85072-2019 DATE DUE: 04/11/05 M

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




KigGIELV &

FEB 1.7 2005
‘SALT RIVER PROJECT SC - LEGAL
**% ORIGINAL *#**
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT: $1,836.27
GILA BEND POWER PARTNERS DUE DATE: 03/09/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/14/05
5949 SHERRY LN #1900 INVOICE NBR: 0543-0205-6375
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo1090
REFERENCE: 3

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: FEBRUARY 2005 (1/13 TH) $1,844.93
ADJUSTMENT FOR: DECEMBER 2004 (1/13 TH) $71.46
A&G CREDIT - 1997 TO 2002 PER NGS A&G AUDIT $80.12-
TOTAL $1,836.27
TOTAL AMOUNT DUE $1,836.27
PREPARED BY: MIKE PENIC /’
PHONE (602) 236-5069 6&3 i~

&ﬁf’?,abdwn,,éu;u‘fg

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0205-6375
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 02/14/05
PHOENIX, AZ. 85072-2019 DATE DUE: 03/09/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




RECETVED

FEB 17 7005
SALT RIVER PROJECT
*#%% QRIGINAL ***
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $23,574.39
GILA BEND POWER PARTNERS DUE DATE: 03/09/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 02/14/05
5949 SHERRY LN #1900 INVOICE NBR: 1146-0205-6381
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100
REFERENCE: 1

-------------------------------------------------------------------------------

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: FEBRUARY 2005
ADJUSTMENT FOR: DECEMBER 2004
TOTAL

MICROWAVE ‘
ESTIMATE FOR: FEBRUARY 2005
ADJUSTMENT FOR: DECEMBER 2004
TOTAL

500 KV LINE
ESTIMATE FOR: FEBRUARY 2005
ADJUSTMENT FOR: DECEMBER 2004

LABOR LOAD ADJ
1999 TO 2001 DIRECT LABOR LD
2001 INDIRECT LABOR LD RELATED TO CONSTR.

A&G CREDIT - 1997 TO 2002 PER NGS A&G AUDIT

- CONTINUED -

$15,631.99
$7,903.09

$265.16
$63.79

$73.99
$73.99-

$34.14-
$5,233.85

$23,535.08

$328.95

$5,199.71
$5,489.35-




*+%x  INVOICE **+
CUSTOMER ACCT: 0261700-001 GILA BEND POWER PARTNERS PAGE 2
INVOICE NO: 1146-0205-6381

DATE DUE: 03/09/05
INVOICE DATE: 02/14/05

TOTAL AMOUNT DUE $23,574.39

PREPARED BY: MIKE PENIC /
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 1146-0205-6381
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 02/14/05
PHOENIX, AZ. 85072-2019 DATE DUE: 03/09/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT
*%% OQRIGINAL **«*
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

§C - Lbiinl

INVOICE AMOUNT: $1,671.54
GILA BEND POWER PARTNERS DUE DATE: 01/24/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/30/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-1204-4820
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0100
REFERENCE: 3

B e T R R e e i e e e L L L L L TR

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JANUARY 2005 (1/13 TH) $1,844.9
ADJUSTMENT FOR: NOVEMBER 2004 (1/13 TH) $173.3
TOTAL

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

3

9-

$1,671.54

SALT RIVER PROJECT INVOICE NBR: 0543-1204-4820
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 12/30/04
PHOENIX, AZ. 85072-2019 DATE DUE: 01/24/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT p
-4-05 BR




SALT RIVER PROJECT Jag ¢ « s

M

*%% QRIGINAL ***

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,562.15
GILA BEND POWER PARTNERS DUE DATE: 01/24/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/30/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-1204-4795
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. 1ID.: JO1U0
REFERENCE: 5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR NOVEMBER 2004 $1,562.15
P
TOTAL AMOUNT DUE $1,562.15
7
PREPARED BY: MIKE PENIC —
(602) 236-5069 /

Y ﬁléf/‘**’

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-1204-4795
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 12/30/04
PHOENIX, AZ. 85072-2019 DATE DUE: 01/24/05

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT _
B o [-4-05




SALT RIVER PROJECT

*%% ORIGINAL **#
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $17,823.72
GILA BEND POWER PARTNERS DUE DATE: 01/24/05
ATTN: MS. HEATHER KREAGER INVOICE DATE: 12/30/04
5949 SHERRY LN #1900 INVOICE NBR: 1146-1204-4848
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT . ID.: J0O100
REFERENCE: 1

> e e e . . m e e e Sm e ew G W s S MP B A W e AR PR Y AR Mo A e e v A AR R e AW A SR SP R M W R Um AP i e e e T e e e T e e = W Sm = e e e TR M B e e e am e wm

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JANUARY 2005 $15,631.99
ADJUSTMENT FOR: NOVEMBER 2004 $5,581.60
TOTAL $21,213.59
MICROWAVE
ESTIMATE FOR: JANUARY 2005 $265.16
ADJUSTMENT FOR: NOVEMBER 2004 $41.02
TOTAL $306.18
500 KV LINE
ESTIMATE FOR: JANUARY 2005 $73.99
ADJUSTMENT FOR: NOVEMBER 2004 $73.99-
TOTAL
INTEREST INCOME ON ITCC AMT. -JUL TO NOV 2004 $3,696.05- $3,696.05-
TOTAL AMOUNT DUE (f 7, 823.72 !“)
PREPARED BY: MIKE PENIC e
PHONE (602) 236-5069 (»&aj
PLEASE MAKE CHECK PAYABLE AND MAIL TO: /éﬂ)
R
SALT RIVER PROJECT INVOICE NBR:  1146-1204-4848 [ “ 1 ,
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001 |5 ¢ Cr
MARS P. 0. BOX 52019 INVOICE DATE: 12/30/04 2% J"

PHOENIX, AZ. 85072-2019 DATE DUE: 01/24/05 s

| WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
? ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

AR or [~¥-9°>




SALT RIVER PROJECT
x*%*%* ORIGINAL ***
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$1,348.70
12/14/04
11/19/04
0543-1104-3674
0261700-001
05-100-82410-172
Jo100

R e T N i

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR OCTOBER 2004

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
(602) 236-5069

GBPP

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

$1,348.70

$1,348.70

/

SALT RIVER PROJECT INVOICE NBR: 0543-1104-3674
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 11/19/04
PHOENIX, AZ. 85072-2019 DATE DUE: 12/14/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




A ——————

SALT RIVER PROJECT

*** ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,896.64
GILA BEND POWER PARTNERS DUE DATE: 12/14/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 11/19/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-1104-3635
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 3

M e w e e tm e a @ e e e e P A em o em W W TN TE o - 4 M A e e w4 m e e w e e e = s em e

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: DECEMBER 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: OCTOBER 2004 (1/13 TH) $119.42
TOTAL $1,896.64
TOTAL AMOUNT DUE $1,896.64
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 /
d¥&7 ﬁQ%—
6;15f9 O+ iyo /
PLEASE MAKE CHECK PAYABLE AND MAIL TO: /€¢ZZ
SALT RIVER PROJECT INVOICE NBR: 0543-1104-363
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 11/19/04
PHOENIX, AZ. 85072-2019 DATE DUE: 12/14/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

29A€¢nu,n£¢427456/
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SALT RIVER PROJECT

*k¥%

ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$10,907.18
12/14/04
11/19/04
1146-1104-3643
0261700-001
11-100-82410-102
J0100
1

- e em ws e e e e W e N e e e v em e e m w w m wwmow wmm o

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: DECEMBER 2004
ADJUSTMENT FOR: OCTOBER 2004

TOTAL

MICROWAVE
ESTIMATE FOR: DECEMBER 2004
ADJUSTMENT FOR: OCTOBER 2004

TOTAL

500 KV LINE
ESTIMATE FOR: DECEMBER 2004
ADJUSTMENT FOR: OCTOBER 2004

TOTAL

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$13,671.28

RETURN UPPER PORTION WITH PAYMENT.

$2,955.88-

$200.33

$10,715.40

$8.55-

$73.99

$191.78

$73.99-

TOTAL AMOUNT DUE

G

INVOICE NBR:

CUSTOMER ACCT:
INVOICE DATE:

DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$10,907.18

~
0(447 Yo

O b =

1146-1104-3643
0261700-001
11/19/04
12/14/04

Bie 1af2fo4




SALT RIVER PROJECT
*%*%* ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,792.08
GILA BEND POWER PARTNERS DUE DATE: 11/15/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/25/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-1004-2691
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALQO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: NOVEMBER 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: SEPTEMBER 2004 (1/13 TH) $14.86
TOTAL $1,792.08
TOTAL AMOUNT DUE $1,792.08
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 .
o okt ""i«}“
PLEASE MARE CHECK PAYABLE AND MAIL TO: "'k gw‘M

SALT RIVER PROJECT INVOICE NBR: 0543-1004-2691
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 10/25/04
PHOENIX, AZ. 85072-2019 DATE DUE: 11/15/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

RR /)22 fod




SALT RIVER PROJECT

*k®

ORIGINAL ***

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE.

- e - =

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR:
ADJUSTMENT FOR:

TOTAL

NOVEMBER 2004
SEPTEMBER 2004

MICROWAVE
ESTIMATE FOR:
ADJUSTMENT FOR:

NOVEMBER 2004
SEPTEMBER 2004

TOTAL
500 KV LINE
ESTIMATE FOR: NOVEMBER 2004
ADJUSTMENT FOR: SEPTEMBER 2004
TOTAL
PREPARED BY: MIKE PENIC

PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. 0. BOX 52019
PHOENIX, AZ. 85072-2019

$13,671.28
$1,801.86

$200.33
$122.65

$73.99
$73.99

TOTAL: AMOUNT DUE

e
6/5?9

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

e

$15,796.12
11/15/04
10/25/04
1146-1004-2697
0261700-001
11-100-82410-102
J0100
1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

$15,473.14

$322.98

$15,796.12

Sibelol

1146-1004-2697
0261700-001
10/25/04
11/15/04

///}J«/O “/ /EK




SALT RIVER PROJECT
**%* ORIGINAL **t*
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $811.87
GILA BEND POWER PARTNERS DUE DATE: 11/15/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 10/25/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-1004-2730
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
"ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

$811.87

COSTS FOR SEPTEMBER 2004

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-1004-2730
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 10/25/04
PHOENIX, AZ. 85072-2019 DATE DUE: 11/15/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

a0 o 11 J12]ot
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SALT RIVER PROJECT SEP 2 7 2004
T ey
*++ ORIGINAL *** S5C - LEGAL
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $645.15
GILA BEND POWER PARTNERS DUE DATE: 10/15/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/24/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0904-1661
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 5

P e e e e E e e E e e e e ® e e e e oW e e W e W e e EmEmm e e e m W e W EE W W W W e =e---ae"-

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR AUGUST 2004 $645.15
Pl Rty
TOTAL AMOUNT DUE /  $645.15
\""\ /,."’
PREPARED BY: MIKE PENIC I
(602) 236-5069 ///
Zl-n -
e Pt
T Ul
I .
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 0543-0904-1661
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 : INVOICE DATE: 09/24/04
PHOENIX, AZ. 85072-2019 DATE DUE: 10/15/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT

*%* ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,510.97
GILA BEND POWER PARTNERS DUE DATE: 10/15/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 09/24/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0904-1617
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: OCTOBER 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: AUGUST 2004 (1/13 TH) $733.75
TOTAL $2,510.97
T
TOTAL AMOUNT DUE (T$2,510.97 )
SN
PREPARED BY: MIKE PENIC . '
PHONE (602) 236-5069 /
AR
PLEASE MAKE CHECK PAYABLE AND MAIL TO: Ibipsu/k
SALT RIVER PROJECT INVOICE NBR:  0543-0904-1617
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 09/24/04
10/15/04

PHOENIX, AZ. 85072-2019 ’ DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT

*k%x

ORIGINAIL, ***
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $89,756.06
GILA BEND POWER PARTNERS DUE DATE: 10/15/04
MS. HEATHER KREAGER INVOICE DATE: 09/24/04

ATTN:
5949 SHERRY LN #1900
DALLAS

1146-0904-1629
0261700-001

INVOICE NBR:

TX 75225 CUSTOMER ACCT:

ACCOUNTING: 11-100-82410-102
DEPT. ID.: JOo100
REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: OCTOBER 2004 $80,339.28
ADJUSTMENT FOR: AUGUST 2004 $8,463.28
TOTAL $88,802.56
MICROWAVE
ESTIMATE FOR: OCTOBER 2004 $200.33
ADJUSTMENT FOR: AUGUST 2004 $753.17
TOTAL $953.50
500 KV LINE
ESTIMATE FOR: OCTOBER 2004 $73.99
ADJUSTMENT FOR: AUGUST 2004 $73.99-
TOTAL
TOTAL AMOUNT DUE (\ $89,756.06 3
Sl e
PREPARED BY: MIKE PENIC e

PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT 2

1146-0904- 1629 .
0261700-001 "

09/24/04 (M

10/15/04




~ TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

* RECEIVEp

SALT RIVER PROJECT A5 3 0 7004
**+ ORIGINAL **+*
SC -LEGAL
INVOICE
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $11,470.21
GILA BEND POWER PARTNERS DUE DATE: 09/17/04
ATTN: MS. HEATHER KREAGER INVOICE DATE:  08/26/04
5949 SHERRY LN #1900 INVOICE NBR: 1146-0804-0667
DALLAS TX 75225 CUSTOMER ACCT:  0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100
REFERENCE : 1

- e m e e E m e G e m e s e o o e e W M e e e e e e e e e o At ah s dm e e m w ar ae e e e

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: SEPTEMBER 2004 $13,671.28
ADJUSTMENT FOR: JULY 2004 $2,406.71-
TOTAL $11,264.57
MICROWAVE
ESTIMATE FOR: SEPTEMBER 2004 $200.33
ADJUSTMENT FOR: JULY 2004 $5.31
TOTAL $205.64
500 KV LINE
ESTIMATE FOR: SEPTEMBER 2004 $73.99
ADJUSTMENT FOR: JULY 2004 $73.99-
TOTAL
e,
TOTAL AMOUNT DUE ®11,470.21
/¢/"’ T

PREPARED BY: MIKE PENIC

PHONE {602) 236-5069 . ~J1/ ~ O
play™ Hﬁk"lo&)
¢

PLEASE MAKE CHECK PAYABLE AND MAIL TO: C;‘g("lo [Je)” 9/‘
SALT RIVER PROJECT INVOICE NBR: 1146-0804-0667
SRP/HASSAIAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 08/26/04
PHOENIX, AZ. 85072-2019 DATE DUE: 09/17/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




RECEIVED

SALT RIVER PROJECT
AUG 3 G 2004

*x* ORIGINAL #%+
INVOICE SC -LEGAL

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,684.96
GILA BEND POWER PARTNERS DUE DATE: 09/17/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/26/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0804-0657
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: Jo100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: SEPTEMBER 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: JULY 2004 (1/13 TH) $907.74
TOTAL $2,684.96
TOTAL AMOUNT DUE ( $2,684.96°
PREPARED BY: MIKE PENIC lﬁf’////ﬂuw% ''''
PHONE (602) 236-5069 . r
c{““\f ‘rf'M/{b‘}
PLEASE MAKE CHECK PAYABLE AND MAIL TO: ///
SALT RIVER PROJECT INVOICE NER: 0543-0804-0657
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 v INVOICE DATE: 08/26/04
PHOENIX, AZ. 85072-2019 DATE DUE: 09/17/04

WIRE TRANSFER - INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




FICEIVED

SALT RIVER PROJECT AUG

**%* ORIGINAL **x*

SC

INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

30 2004
-LEGAL

$647.55
09/17/04
08/26/04
0543-0804-0693
0261700-001
05-100-82410-172
J0100

TO ASSURE PROPER CREDIT PLEASE DETACH AND

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR JULY 2004

PREPARED BY: MIKE PENIC
(602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/PALOP 1 AGENT

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

TOTAL AMOUNT DUE

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCIL.OSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

RETURN UPPER PORTION WITH PAYMENT.

$647.55

0543-0804-0693
0261700-001
08/26/04
09/17/04

($647.55
UL e

>




RECEIVED

SALT RIVER PROJECT

**%* QRIGINAL **«* AUS 1 G 7304
INVOICE
¢ -LEGAL
ANPP SWITCHYARD-SRP OPERATING AGENT SC LEG
INVOICE AMOUNT: $17,469.53
GILA BEND POWER PARTNERS DUE DATE: 09/03/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 08/11/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0804-0190
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE : 7

_TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

O&M COST ACCUMULATION / STUDIES FOR THE ANPP
AND HASSAYAMPA SWITCHYARDS.
REFERENCE: JOBS ACS-1-1 & -2

$17,469.53

COSTS FOR JANUARY THROUGH JUNE 2004

$17,469.53

TOTAL AMOUNT DUE

PREPARED BY: MIRKE PENIC e
(602) 236-5069 .7

corf
Wgﬁfwﬂ

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0804-0190
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 08/11/04
PHOENIX, AZ. 85072-2019 DATE DUE: 09/03/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

o
NE on 5119007




N

SALT RIVER PROJECT
**+ ORIGINAL ##**
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,744.23
GILA BEND POWER PARTNERS DUE DATE: 08/23/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/30/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0704-9786
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 3

--------_--_---------_-_-~----.--_-_-..-..--....--—--------------------_--

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: AUGUST 2004 (1/13 TRH) $1,777.22
ADJUSTMENT FOR: JUNE 2004 (1/13 TH) $32.99-
TOTAL $1,744.23
TOTAL AMOUNT DUE $1,744.23

PREPARED BY: MIKE PENIC

PHONE (602) 236-5069 kaigki;Mb/
ety
5&,” |

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0543-0704-9786
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/30/04
PHOENIX, AZ. 85072-2019 DATE DUE: 08/23/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




SALT RIVER PROJECT
*%x* ORIGINAL **+*
INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

INVOICE AMOUNT: $19,192.45
GILA BEND POWER PARTNERS DUE DATE: 08/23/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 07/30/04
5949 SHERRY LN #1900 INVOICE NBR: 1146-0704-9792
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100
REFERENCE: 1

P R R T R R I e T T e T T T i T R T T e

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD -

ESTIMATE FOR: AUGUST 2004 $13,671.28
ADJUSTMENT FOR: JUNE 2004 $4,133.72
TOTAL $17,805.00
MICROWAVE
ESTIMATE FOR: AUGUST 2004 $200.33
ADJUSTMENT FOR: JUNE 2004 $1,187.12
TOTAL $1,387.45
500 KV LINE
ESTIMATE FOR: AUGUST 2004 $73.99
ADJUSTMENT FOR: JUNE 2004 $73.99-
TOTAL

TOTAL AMOUNT DUE ' $19,192.45.-
~

PREPARED BY: MIKE PENIC -
PHONE (602) 236-5069 ol
| P
PLEASE MAKE CHECK PAYABLE AND MAIL TO: fh»ﬂ“1:;£ﬁzp
SALT RIVER PROJECT INVOICE NBR: 1146-0704-9792
SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 07/30/04
PHOENIX, AZ. 85072-2019 DATE DUE: 08/23/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




ANPP SWI

GILA BEND POWER PARTNER
ATTN: MS. HEATHER KREAG
5949 SHERRY LN #1900

DALLAS TX

SALT RIVER PROJECT

k&

ORIGINAL ***
INVOICE
TCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:

S
ER

75225

: $484.15
08/23/04

07/30/04
0543-0704-9807

0261700-001

ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP

HIGH VOLTAGE SWITCHYARD FOR

COSTS FOR MAY 2004

COSTS FOR JUNE 2004
TOTAL

NOTE: MAY 2004 COSTS INCLUD

LABOR LOAD ADJUSTMENT
ATTACHED.

MIKE PENIC
(602) 236-506

PREPARED BY:

$189
$294

E 2003 INDIRECT
S PER SCHEDULES

TOTAL AMOUNT DUE

9

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/PALOP 1 AGENT

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:

DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

.64
.51
$484.15

| M#"
)
ety

0543-0704-9807
0261700-001
07/30/04
08/23/04




e

SALT RIVER PROJECT

**%  ORIGINAL ##%*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$903.45
08/23/04
07/30/04
1146-0704-9812
0261700-001
11-100-82410-102
JO100
5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENT COSTS FOR THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD:

COSTS FOR: JANUARY 2004
FEBRUARY 2004

MARCH 2004

APRIL 2004

MAY 2004

JUNE 2004
TOTAL

PREPARED BY: MIKE PENIC
' (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. 0. BOX 52019
PHOENIX, AZ. 85072-2019

$134.93
$6.13

$26.56

$2,193.97
$1,458.14

TOTAL AMOUNT DUE

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMKTION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

$903.45

1146-0704-9812
0261700-001
07/30/04
08/23/04




— o . * RECEIVED

SALT RIVER PRO s '
JECT JUL 5 - 2004
*x* ORIGINAL ***
INVOICE SC -LEGAL
HASSAYAMPA SWYRD-SRP OPERATING AGENT
INVOICE AMOUNT: $21,619.43
GILA BEND POWER PARTNERS DUE DATE: 07/22/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/30/04
5949 SHERRY LN #1900 INVOICE NBR: 1146-0604-8874
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: J0100

REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD

ESTIMATE FOR: JULY 2004 $13,671.28
ADJUSTMENT FOR: MAY 2004 $4,421.90
TOTAL $18,093.18

MICROWAVE

ESTIMATE FOR: JULY 2004 $200.33

ADJUSTMENT FOR: MAY 2004 $1,003.85

TOTAL $1,204.18

500 KV LINE

ESTIMATE FOR: JULY 2004 $73.99

ADJUSTMENT FOR: MAY 2004 $73.99-

TOTAL
2003 INDIRECT LABOR LOAD ADJ. $2,548.78 $2,548.78
2003 INVOICE LATE PAYMENTS-PENALTY /CREDIT $226.71- $226.71-
TOTAL

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069
PLEASE MAKE CHECK PAYABLE AND MAIL TO: &0 }}o/;)m

SALT RIVER PROJECT INVOICE NBR: 1146-0604 -8874

SRP/HASSAYAMPA CUSTOMER ACCT: 0261700-001

MARS P. O. BOX 52019 INVOICE DATE:  06/30/04

PHOENIX, AZ. 85072-2019 DATE DUE: 07/22/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT




o RECEIVED

SALT RIVER PROJECT

*** ORIGINAL *** JUL 6 - 2004

INVOICE gC -LEGAL

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $2,338.39
GILA BEND POWER PARTNERS DUE DATE: 07/22/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 06/30/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0604-8868
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: J0o100
REFERENCE: 3

e e mmm . e m e A e e e e e e e e e W W T W W WM WM e Em e m v m W M e e W W WS W W e e m e s e w w

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JULY 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: MAY 2004 (1/13 TH) $307.77
2003 INDIRECT LABOR LOAD ADJ. $246.98
2003 INVOICE LATE PAYMENTS-PENALTY / CREDIT $6.42
TOTAL $2,338.39
TOTAL AMOUNT DUE $2,338.39
PREPARED BY: MIKE PENIC
PHONE (602) 236-5069 va‘"’ WMQ
7, A
Gdbf of 'VL1
PLEASE MAKE CHECK PAYABLE AND MAIL TO:
SALT RIVER PROJECT INVOICE NBR: 0543-0604-8868
SRP/PALOP 1 AGENT CUSTOMER ACCT: 0261700-001
MARS P. O. BOX 52019 INVOICE DATE: 06/30/04
PHOENIX, AZ. 85072-2019 DATE DUE: 07/22/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

AL 7T




SALT RIVER PROJECT
**%* ORIGINAL ***
INVOICE
ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

R R R I R R R R O

$647.84
06/21/04
05/28/04
0543-0504-7902
0261700-001
05-100-82410-172
J0100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORT

CAPITAL IMPROVEMENTS FOR THE ANPP
HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR APRIL 2004

NOTE: COSTS INCLUDE 2003 DIRECT LABOR LOAD
ADJUSTMENTS PER ATTACHED SCHEDULES

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
' (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

. INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

- SALT RIVER PROJECT
SRP/PALOP 1 AGENT
MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ION WITH PAYMENT.

$647.84

$647.84

0543-0504-7902
0261700-001
05/28/04
06/21/04

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

NR e 4/7 /Cr 7

i




SALT RIVER PROJECT

*+** ORIGINAL *%*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS , TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$32,873.40
06/21/04
05/28/04
1146-0504-7916
0261700-001
11-100-82410-102
JO100

OPERATIONS & MAINTENANCE EXPENSES ON THE

HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: JUNE 2004
ADJUSTMENT FOR: APRIL 2004
TOTAL
MICROWAVE
ESTIMATE FOR: JUNE 2004
ADJUSTMENT FOR: APRIL 2004
TOTAL
500 KV LINE
ESTIMATE FOR: JUNE 2004
ADJUSTMENT FOR: APRIL 2004
TOTAL

2003 DIRECT LABOR LOAD ADJ.

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$13,671.28

$2,836.40

$200.33

$303.52

$73.99
$73.99

$15,861.87

TOTAL AMOUNT DUE

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

Y

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

$16,507.68

$503.85

$15,861.87

‘#/ $32,873.40
éVA
Hlottady 0

1146-0504-7916
0261700-001
05/28/04
06/21/04

- /904




SALT RIVER PROJECT
*** ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT
INVOICE AMOUNT:

GILA BEND POWER PARTNERS DUE DATE:
ATTN: MS. HEATHER KREAGER INVOICE DATE:
5949 SHERRY LN #1900 INVOICE NBR:
DALLAS TX 75225 CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

A I R R e T e T T T e O U SO S s U A

$3,508.89
06/21/04
05/28/04
0543-0504-7875
0261700-001
05-100-82410-172
Jo100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALQ VERDE SWYD HASSAYAMPA

INTERCONNECTION -
ESTIMATE FOR: JUNE 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: APRIL 2004 (1/13 TH) $212.14

2003 DIRECT LABOR LOAD ADJ. $1,519.53

TOTAL

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR:
SRP/PALOP 1 AGENT CUSTOMER ACCT':
MARS P. O. BOX 52019 INVOICE DATE:
PHOENIX, AZ. 85072-2019 DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

$3,508.89

$3,508.89

% 03"255"@

0543-0504-7875
0261700-001
05/28/04
06/21/04

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

A&?mvé/?/@%




SALT RIVER PROJECT

*%*% ORIGINAL **x*

INVOICE

HASSAYAMPA SWYRD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER

5949 SHERRY LN #1900
DALLAS TX 75225

INVOICE AMOUNT: $21,728.31
DUE DATE: 05/21/04

INVOICE DATE: 04/30/04

INVOICE NBR: 1146-0404-6866
CUSTOMER ACCT: 0261700-001
ACCOUNTING: 11-100-82410-102
DEPT. ID.: Jo100

REFERENCE: 1

TO ASSURE PROPER CREDIT PLEASE DETACH AND

OPERATIONS & MAINTENANCE EXPENSES ON THE
HASSAYAMPA HIGH VOLTAGE SWITCHYARD

SWITCHYARD
ESTIMATE FOR: MAY 2004
ADJUSTMENT FOR: MARCH 2004
TOTAL
MICROWAVE
ESTIMATE FOR: MAY 2004
ADJUSTMENT FOR: MARCH 2004
TOTAL
500 KV LINE
ESTIMATE FOR: MAY 2004
ADJUSTMENT FOR: MARCH 2004
TOTAL

TOTAL AMOUNT DUE

PREPARED BY: MIKE PENIC
PHONE (602) 236-5069

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/HASSAYAMPA

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

$13,671.28
$7,888.41

RETURN UPPER PORTION WITH PAYMENT.

$21,559.69

$200.33
$31.71-

$73.99
$73.99-

ol
'

e
e

INVOICE NBR: 1146-0404-

$168.62

T

6866

CUSTOMER ACCT: 0261700-001

INVOICE DATE: 04/30/04
DATE DUE: 05/21/04

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

RECEIVED

MAY 4 - 2004

jp/(x/l:, fn ;/”/Jb/

SC -LEGAL




SALT RIVER PROJECT

* %k

ORIGINAL ***

ANPP SWITCHYARD-SRP OPERATING AGENT

GILA BEND POWER PARTNERS
ATTN: MS. HEATHER KREAGER
5949 SHERRY LN #1900

DALLAS

TX 75225

INVOICE AMOUNT:
DUE DATE:
INVOICE DATE:
INVOICE NBR:
CUSTOMER ACCT:
ACCOUNTING:
DEPT. ID.:
REFERENCE:

$1,007.63
05/21/04
04/30/04
0543-0404-6886
0261700-001
05-100-82410-172
Jo100
5

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

CAPITAL IMPROVEMENTS FOR THE ANPP

HIGH VOLTAGE SWITCHYARD FOR:

COSTS FOR FEBRUARY

COSTS FOR MARCH

TOTAL

PREPARED BY:

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

2004
2004

MIKE PENIC
(602) 236-5069

SALT RIVER PROJECT
SRP/PALOP 1 AGENT
MARS P. O. BOX 52019

PHOENIX,

AZ.

85072-2019

$157.54
$850.09

TOTAL AMOUNT DUE

$1,007.63

#1,00?;§§/)

obery W~
Cb rf
e &l

INVOICE NBR:
CUSTOMER ACCT:
INVOICE DATE:
DATE DUE:

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

0543-0404-6886
0261700-001
04/30/04
05/21/04

RECEIVED

MAY 4 - 2004
SC -LEGAL




SALT RIVER PROJECT
*%** ORIGINAL ***
INVOICE

ANPP SWITCHYARD-SRP OPERATING AGENT

INVOICE AMOUNT: $1,757.00
GILA BEND POWER PARTNERS DUE DATE: 05/21/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/30/04
5949 SHERRY LN #1900 INVOICE NBR: 0543-0404-6858
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82410-172
DEPT. ID.: JO100
REFERENCE: 3

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

OPERATIONS AND MAINTENANCE EXPENSES
ON THE PALO VERDE SWYD HASSAYAMPA

INTERCONNECTION -
"ESTIMATE FOR: MAY 2004 (1/13 TH) $1,777.22
ADJUSTMENT FOR: MARCH 2004 (1/13 TH) $20.22-
TOTAL $1,757.00
TOTAL AMOUNT DUE $1,757.
PREPARED BY: MIKE PENIC W
PHONE (602) 236-5069 N yfj}yg

INVOICE NBR: 0543-0404-6858
CUSTOMER ACCT: 0261700-001

INVOICE DATE: 04/30/04
DATE DUE: 05/21/04

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT
SRP/PALOP 1 AGENT

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019

WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST
ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

RECEIVED

MAT 4 - 2004
SC -LEGAL




.

SALT RIVER PROJECT
*** ORIGINAL **#*
INVOICE

ANPP HASSAYAMPA-SRP OPERATING AGENT

INVOICE AMOUNT: $9,974.83
GILA BEND POWER PARTNERS DUE DATE: 04/23/04
ATTN: MS. HEATHER KREAGER INVOICE DATE: 04/02/04
5949 SHERRY LN #1900 INVOICE NBR: 0545-0404-5843
DALLAS TX 75225 CUSTOMER ACCT: 0261700-001
ACCOUNTING: 05-100-82450-505
DEPT. ID.: Jo100

TO ASSURE PROPER CREDIT PLEASE DETACH AND RETURN UPPER PORTION WITH PAYMENT.

SRP JOB ORDER: AH1-10999-998

HASSAYAMPA SWITCHYARD PROJECT

COMMON FACILITIES
OCTOBER 2003 TO JANUARY 2004 ACTUALS

FEB 2004 AND MAR 2004 ESTIMATES
PROJECT : $8,050.06
IiTCC $1,924.77

INVOICE REQUEST IS IN ACCORDANCE WITH THE

EXECUTED FUNDING AGREEMENT FOR THE
DEVELOPMENT OF THE SATELLITE SWITCHYARD TO
THE ANPP HIGH VOLTAGE SWITCHYARD, DATED

MAY 26, 2000.
TOTAL AMOUNT DUE $9,974.83

FOR QUESTIONS PLEASE CONTACT ' ///
MIKE PENIC (602)236-5069 cﬁm7l+a’
660P g,JJ’
7

PLEASE MAKE CHECK PAYABLE AND MAIL TO:

SALT RIVER PROJECT INVOICE NBR: 0545-0404-5843
SRP/PALOP 1 HASSAYAMPA CUSTOMER ACCT: (0261700-001
INVOICE DATE: 04/02/04

MARS P. O. BOX 52019
PHOENIX, AZ. 85072-2019 DATE DUE: 04/23/04
WIRE TRANSFER-INFORMATION AVAILABLE ON REQUEST

ENCLOSE UPPER PORTION OF INVOICE WITH PAYMENT FOR PROPER CREDIT

Ar o 40




Exhibit 7




Gila Bend Power Partners LLC
Docket Nos. L-00000V-00-0106 and L-00000V-01-0109
Page 3

3. The CEC granted to GBPP in Decision No. 63762 for a 500 kV line from the plant to
Watermelon Switchyard fulfills the requirements of Condition No. 15.

There is no evidence that GBPP has initiated the activities required by its power plant
CEC Condition Nos. 3, 4, 6, 14, and 17. Conditions 3 and 17 are related in that they require
participation in state and regional transmission study forums. Condition 17 requires studies to
plan the termination of a second transmission line out of the plant that serves the transmission
.system needs to deliver power throughout the WECC grid in a reliable manner. Condition No. 3
on the other hand requires GBPP to file studies with the Commission regarding the sufficiency of
transmlssmn capa01ty out of the plant. GBPP has not been an active part1c1pant in SWAT, STEP

,Commlssmn or partlmpated in the Commxssmn s Blenmal Transm1ss1on Assessments since
receiving its CECs. Similarly, GBPP has given no indication that it has attempted to develop an
ongoing relationship with an educational institute to develop research evaluating the ability of
newly established vegetation to resist competition by salt cedar as required by Condition No. 14.
If the CEC extension is granted, these deficiencies warrant remedy that modifies or strengthens
GBPP obligations to initiate these activities and continue them on an ongoing basis until the
conditions are fulfilled and the plant is operational.

The GBPP transmission line granted via Decision No. 63762 has 5 CEC conditions.
Only the first three of those conditions are applicable at this time. GBPP reports no compliance
activity regarding these three conditions in its March 8, 2006 self-certification letter for its
transmission line CEC. Staff is concerned with GBPP’s failure to comply with Condition Nos. 2
and 3.H. In its May 5, 2006 report, GBPP indicates that a $750,000 investment was expended in
the construction of a Watermelon Switchyard structure. It is highly unlikely a utility performed
such construction for GBPP without some form of transmission agreement. Such construction is
only authorized by GBPP’s CEC. According to Condition No. 2, GBPP is obligated to provide
copies of any transmission agreement with Arizona Public Service (“APS”) and Salt River
Project (“SRP”) respectively, within 30 days. No such agreements have been filed with the
Commission. Similarly, Condition No. 3.H. requires completion of the native plant survey prior
to commencing construction, and if necessary, development of a plant salvage program. No such
environmental activity has been reported to the Commission prior to construction of the
Watermelon Switchyard structure. Once again these deficiencies warrant remedy via more
definitive compliance obligations if the expiration date of the CEC is to be extended.

PRESUMPTION OF NEED

“Although wholesale power market conditions have prevented GBPP from completing
the Project during the past five years, GBPP believes that these cyclical market conditions will
change within the next five years.”! According to the 2006 WECC Power Supply Assessment,
the Desert Southwest could be deficient in planned reserve margins as early as 2008. It is
postulated by some parties that over the next two to three years the Arizona utilities are likely to

! GBPP report to the Commission, May 5, 2006, page 4.




Gila Bend Power Partners LLC
Docket Nos. L-00000V-00-0106 and L-00000V-01-0109
Page 4

fully grow into the currently idled capacity or low capacity factor energy production of new gas
fired generation constructed in Arizona since 2001. This is substantiated by the fact that APS
and SRP both have Requests for Proposals (“RFPs”) pending for new base load generation of
1,000 MW by the end of this decade.

There also appears to be a growing regional short term need for access to new resources
being developed in the Desert Southwest. This need has been underscored by the discontinued
operation of the Mohave Power Plant in southern Nevada. The construction of planned new
power lines out of the Palo Verde Hub to California and Nevada will further enable transmission
access between Arizona power plants and the larger western wholesale market. For example,

construction of the Palo Verde to Devers 2 transmission line by 2009-will-enable-Southem
California Edison access to 1,200 MW of the 6,500 MW of generation capacity available via
recently constructed gas fired power plants in Arizona and Nevada. In fact, SCE has issued an
RFP for 1,500 MW of new capacity.

The GBPP generation project is but one of 8 gas fired power plants with an authorized
CEC approved by the Commission that have not been constructed. Those 8 plants total 5575
MW in capacity and their respective CECs will expire in 2007 and 2008. While the market
needs for these plants are soft and ill-defined at the present time, there are signs that the industry
is on the cusp of renewed interest in quick, short term, generation fixes for which these plants are
well suited. All of these considerations seem to substantiate GBPP’s presumption of possible
need for its plant and other similar gas fired plants within the next five years.

In addition, APS has proposed a new 500 kV line from the Palo Verde Hub to North Gila
Substation in the Yuma area by 2012. The Commission has granted two transmission line CECs
to GBPP that could serve as the foundation for an alternative to the APS project that is not solely
dependent upon use of a common corridor containing the existing Hassayampa to North Gila
Substation line. The Commission has authorized GBPP to build new transmission lines from

Hassayampa to Jojoba Switchyard and from Watermelon Switchyard to the GBPP Switchyard. .

These two line segments could be coupled with the two existing APS 500 kV lines between
Jojoba and Watermelon to establish a transmission path to the Palo Verde Hub that originates at
the GBPP power plant site. The only portion that would remain to be sited would be a new
transmission line segment between the GBPP site and North Gila. Such a new line segment
would likely enable GBPP to comply with Condition No. 17 in its power plant CEC. Therefore,
Staff is of the opinion that there is a reasonable presumption of transmission system need for the
GBPP transmission projects within the next five years imrespective of development of the GBPP
power plant.

ADDITIONAL CONDITIONS NEEDED

The CEC compliance status section of this report indicates that GBPP is deficient in
complying with a number of conditions in both its power plant CEC and its transmission line
CEC. Staff proposes to remedy this by amending several of the original CEC conditions with
new language that is more prescriptive in content to assure the original purpose and intent of the




Exhibit 8




Arizona Solar Electric Roadmap Study

Full Report

January 2007

Prepared by

Navigant Consulting, Inc.
77 South Bedford Street
Burlington, MA 01803
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